

# — Welcome —

## A few reminders

- Please sign in.
- Silence cell phones and electronic devices.
- Feel free to ask questions throughout the presentation; please state your name, agency and whether you represent the business or technical area.
- We want to hear what you have to say; one conversation at a time.
- For those on the phone, please set your phone to mute.
- Share CISS information with your agency counterparts.
- Please follow up with a CJIS team member with your comments, suggestions and feedback.
- Thank you for attending.



State of Connecticut  
Criminal Justice Information System

Connecticut Information Sharing System Status Meeting  
June 11, 2014

# Agenda

- ▶ CISS Status
- ▶ Opening Remarks
  - ▶ Xerox Contract Amendment
  - ▶ Management Control Agreement
  - ▶ CJIS Security Policy
  - ▶ Durational Project Manager
- ▶ Release Plan Update
- ▶ RMS Certification Program Update
- ▶ Waves 1 – 3 Workflow Updates
- ▶ Search Release 1 – 2 Updates
- ▶ Questions and Answers

# Release Plan Update

## ➤ **Current Status**

- CJIS team confirmed project schedule with Xerox
- Documented project management methodology
- Updated DRAFT Release Plan scheduling tool

## ➤ **Next Steps**

- Confirm project schedule with agency representatives
- Distribute DRAFT Release Plan scheduling tool
- Meet with agencies to confirm work activities and effort

# Process for Reviewing Release Plan

- CJIS to establish a review period to elicit input and clarify project scope and work objectives
- PMs to meet with agency representatives to document and confirm high-level work objectives
- Unresolved matters between Xerox, CJIS and stakeholders will be escalated to Governance Committee
- PMs to work with Xerox to update release plan for final review and approval by stakeholders

# RMS Certification Program Update

## > **Current Status**

- > Distributed updated RMS business requirements document
- > Reviewed application programming interface (API) with KTI and Hunt Computer Systems (pilot) vendors
- > Installed CISS network connections in 5 additional towns for a total of 35 towns

## > **Next Steps**

- > Walkthrough business requirements document with pilot vendors
- > Begin tracking software construction activities
- > Continue installation of CISS network connections

# Waves 1 – 3 Workflow Updates

## ➤ Current Status

- Confirmed Misdemeanor Summons case setup requirements
- Confirmed Infractions data packet and driver's history requirements with DCJ and DMV (IE 2.15-16)
- Created requirements document to receive LAW submission of Infraction Paperwork to CISS (IE 2.4)
- Completed Technology team's assessment of UAR workflow business requirements
- Drafted project charter to plan agency integration and portal build-outs
  - Developed a work plan to support agency integration build-out activities (I-Zone)
  - Developed use cases for SCO and DCJ review and release Workflow functionality

# Waves 1 – 3 Workflow Updates (cont.)

## ➤ Next Steps

- Develop project plans for RMS pilot, agency interface development and portal build outs – **target end of June**
- Complete documentation for Infractions data elements with CIB – **target mid-June**
- Complete technical review of W1 and W2 business requirements – **target mid-June**
- Begin design for Wave 1 requirements – dependent on signed Xerox contract amendment – **target August**



# Search Releases 1 – 2 Updates

## ➤ **SR1 Current Status**

- Release Plan work
  - Ensuring that testing and requirements definition have sufficient time for both stakeholders and CJIS staff members
- Work ahead of Xerox re-engagement
  - Xerox reviewing SR1 requirements in Jazz
    - Review for completeness and accuracy
    - BAs prepared to revisit
  - Validating “Requirements Traceability Matrix” – which contract requirements will be delivered, tested and implemented

# Search Releases 1 – 2 Updates

## ➤ **SR1 Current Status (Cont.)**

### ➤ User Interface

- Xerox will amend the layout of the OBTS fields in the UI
- CJIS and Xerox will work to ensure that the portal taxonomy matches current work
- CJIS Technical staff have drafted layouts of the OBIS, PRAWN and OBTS screens as a prelude to sharing “conceptual prototypes” of the UI with stakeholders

# Search Releases 1 – 2 Updates

## ➤ SR1 Next Steps

- User Interface – **target mid-July**
  - Complete drafting the Search Entry screens
  - Define the Summary Index results for Persons, Property, Events and Location
  - Draft the administrative pages (log-in, for example)
  - Implement the business rules for data display, OBIS and PRAWN
- Formal development of UI prototypes for stakeholder review – **target early August**
- Plan with Xerox the formal gate process authorizing moving from requirements to design, and design to development – **target June**

## Search Releases 1 – 2 Updates (cont.)

### ➤ **SR2 Current Status**

- Judicial Branch approved the CRMVS Business requirements
- Judicial and CJIS staff members agreed on GFIPM field definitions for PRAWN

### ➤ **SR2 Next Steps**

- Initiate replication process for the CRMVS application – **target June**
- Learning Management System – **target, late June**
  - Business requirements gathering
  - Matrix of features
  - LMS recommendation

# QUESTIONS?

## Comments

**We appreciate your feedback.**

Please send us your comments, questions & suggestions.

Sean Thakkar — [Sean.Thakkar@ct.gov](mailto:Sean.Thakkar@ct.gov)

John Cook — [John.Cook@ct.gov](mailto:John.Cook@ct.gov)

Jim Harris — [James.Harris@ct.gov](mailto:James.Harris@ct.gov)

***Next meetings:***

***CISS Forum June 25, 2014***

***CISS Monthly Status July 9, 2014***

# Appendix 1: Acronyms

AFIS = Automated Fingerprint Identification System  
AST = Application Support System  
BEST = Bureau of Enterprise Systems and Technology  
BICE = Bureau of Immigration and Customs Enforcement  
BOPP= Board of Pardons and Paroles  
CAD = Computer Aided Dispatch  
CCH= Computerized Criminal History (DESPP)  
CIB = Centralized Infraction Bureau (Judicial)  
CIDRIS = Conn. Impaired Driver Records Information System  
CISS = Conn. Information Sharing System (CJIS)  
CIVLS = CT Integrated Vehicle & Licensing System  
CJIS = Criminal Justice Information System  
CJPPD = Criminal Justice Policy Development and Planning Division  
CMIS = Case Management Information System (CSSD)  
COLLECT = CT On-Line Law Enforcement Comm. Teleprocessing Network  
CPCA = Conn. Police Chiefs Association  
CRMVS = Criminal and Motor Vehicle System (Judicial)  
CSSD = Court Support Services Division (Judicial)  
DCJ = Division of Criminal Justice  
DAS = Dept. of Administrative Services  
DESPP = Dept. of Emergency Services & Public Protection  
DEMHS = Dept. of Emergency Management & Homeland Security  
DMV = Dept. of Motor Vehicles  
DOC = Department of Correction

DOIT = Dept. of Information Technology  
DPDS = Div. of Public Defender Services  
GIS = Geographic Information System  
IST = Infrastructure Support Team  
JMI = Jail Management System  
JUD = Judicial Branch  
LEA = Law Enforcement Agency  
LAW = Local Law Enforcement (e.g., DPS, CPCA)  
LIMS = State Crime Laboratory Database  
MCA = Master Control Agreement  
MNI = Master Name Index (DESPP)  
OBIS = Offender Based Information System (Corrections)  
OBTS = Offender Based Tracking System  
OCPD = Office of Chief Public Defender  
ORI = Originating Agency Identifier  
OSET = Office of Statewide Emergency Telecommunications  
OVA = Office of the Victim Advocate  
OVS = Office of Victim Services  
PERU = Passenger Endorsement Review Unit  
POR = Protection Order Registry (Judicial)  
PRAWN = Paperless Re-Arrest Warrant Network (Judicial)  
PSDN = Public Safety Data Network  
RMS = Records Management System  
SCO = Superior Court Operations Div. (Judicial)  
SOR = Sex Offender Registry (DESPP)  
SPBI = State Police Bureau of Identification (DESPP)  
SLWRS = Special Licensing and Weapons Registration System (DESPP)  
SLFU = Special Licensing of Firearms Unit (DESPP)  
UAR = Uniform Arrest Report

## Technology Related

ADFS = Active Directory Federated Services  
COTS = Computer Off The Shelf (e.g., software)  
ETL = Extraction, Transformation, and Load  
FEA = Federal Enterprise Architecture  
FIM = Forefront Identity Manager (Microsoft)  
FIPS = Federated Information Processing Standard  
GFIPM = Global Federated Identity & Privilege Management  
GUI = Graphical User Interface  
IAFIS = Interactive Automated Fingerprint Information System\*  
IEPD = Information Exchange Package Document  
III = Interstate Identification Index  
LAN = Local Area Network  
LEXS = Logical Entity eXchange Specifications  
N-DEX = Law Enforcement National Data Exchange  
NIEM = National Information Exchange Model  
PCDN = Private Content Delivery Network  
POC = Proof of Concept  
RDB = Relational Database  
SAN = Storage Area Network  
SDLC = Software Development Life Cycle  
SOA = Service Oriented Architecture  
SQL = Structured Query Language

Rev 6.3.2013

# Appendix 2: CJIS Publications

Additional reference materials and publications:

- CISS Information Exchange
- CISS Security 101, 201
- GFIPM Implementation in CISS
- GFIPM Claims in CISS
- CISS Brochure
- Commonly Used Acronyms
- CJIS Dictionary of Law Enforcement, Technical, and Agency Terminology

CJIS Website → [Publications Page](#)

<http://www.ct.gov/cjis/cwp/view.asp?a=4531&q=480300>