

Connecticut Department of Transportation
State Projects Scheduled for Advertising
May 2020 through April 2021

Updated: 5/14/20

Project	Location	Route	Description	Improvement	Scope Code
Advertising Date: 05/06/20					
0014-0186	BRANFORD	CT 146	Seawall Replacement	CONCRETE BARRIER RAIL	G
0172-0471	DISTRICT 1 & 2	VARIOUS	Replace Traffic Signals at Various Locations	TRAFFIC SIGNAL INSTALLATION	F
Advertising Date: 05/13/20					
0014-0177	BRANFORD	CT 146	Replace Br 02675 o/ Sybil Creek	BRIDGE REPLACEMNT NO ADD CAP	E
0138-0247	STRATFORD	Ryder Lane	Construction of Salt Shed	FACILITY CONSTRUCTION	E
Advertising Date: 05/27/20					
0139-0103	SUFFIELD	Harvey Lane	Modernize Railroad Crossing	MINOR IMPRVMT OF GRADE CROSSING	E
Advertising Date: 06/03/20					
0034-0350	BROOKFIELD		Construction of Brookfield Repair Facility	FACILITY REHABILITATION	I
Advertising Date: 06/10/20					
0320-0021	VARIOUS	RAIL	Hartford Line Network Connectivity	FACILITY REHABILITATION	E
Advertising Date: 06/17/20					
0093-0218	Newington/New Britain	CT 175	Computerized Traffic Signal System	COMPUTERIZED TRAFFIC SIGNAL SYSTEM	F
0122-0103	DEEP RIVER	CT 80	Replace Br 02929 over Deep River	BRIDGE RESTORATION NO ADD CAP	E
Advertising Date: 07/22/20					
0103-0266	NORWICH	I-395	Rehab 3 Non-NBI Culverts - 06795, 06796, 06797	CONSTRUCT CULVERT	E
Advertising Date: 07/29/20					
0005-0114	BARKHAMSTED	219/ 318	Intersection Improvements @ 219 & 318	MINOR INTERSECTION IMPROV	E
0063-0694	HARTFORD	I-84 TR 823	NHS - Rehab Bridge 03400D o/ Parking Lot	MINOR BRIDGE REHABILITATION	E
0172-0473	DISTRICT 2	CT 9 & 17	Replace Highway Signs & Sign Supports	SIGNING	F
Advertising Date: 08/05/20					
0135-0331	STAMFORD	CT 137	NHS - Replace Br 01350 o/ Rippowam River	BRIDGE REPLACEMNT NO ADD CAP	G
0171-0458	DISTRICT 1	Various	Traffic Signal LED Re-Lamping (B/O of 171-449)	TRAFFIC SIGNAL REVISION	E
Advertising Date: 08/12/20					
0141-0154	THOMPSON	I-395	Rehab Br 06793 & 06794 (Culverts)	BRIDGE RESTORATION NO ADD CAP	F
Advertising Date: 08/19/20					
0080-0131	MIDDLEBURY	Benson Road	Rehab Br 01160 over I-84	BRIDGE DECK REPLACEMENT	G
0130-0184	SOUTHURY	Buck Hill Road	Rehab Br 01157 o/ I-84	BRIDGE SPRSTRUCTRE REPL NO ADD CAP	G

Scope Codes:

	From	To		From	To		From	To
A -	LESS THAN	\$100,000	I -	\$10,000,000	\$14,999,999	Q -	\$160,000,000	\$199,999,999
B -	\$100,000	\$199,999	J -	\$15,000,000	\$19,999,999	R -	\$200,000,000	\$249,999,999
C -	\$200,000	\$499,999	K -	\$20,000,000	\$29,999,999	S -	\$250,000,000	\$299,999,999
D -	\$500,000	\$999,999	L -	\$30,000,000	\$39,999,999	T -	\$300,000,000	\$399,999,999
E -	\$1,000,000	\$2,499,999	M -	\$40,000,000	\$59,999,999	U -	\$400,000,000	\$499,999,999
F -	\$2,500,000	\$4,999,999	N -	\$60,000,000	\$89,999,999	V -	\$500,000,000	\$599,999,999
G -	\$5,000,000	\$7,499,999	O -	\$90,000,000	\$119,999,999	W -	\$600,000,000	AND OVER
H -	\$7,500,000	\$9,999,999	P -	\$120,000,000	\$159,999,999			

Connecticut Department of Transportation
State Projects Scheduled for Advertising
May 2020 through April 2021

Updated: 5/14/20

Project	Location	Route	Description	Improvement	Scope Code
Advertising Date: 08/26/20					
0078-0092	MARLBOROUGH	CT 2	NHS - Rehab Br 01708 & 03374 o/ West Rd	BRIDGE SPRSTUCTRE REPL NO ADD CAP	E
0096-0205	NEWTOWN	I-84	NHS - Rehab Br 06720 (NBI Culvert) o/ Pole Bridge Brook	BRIDGE RESTORATION NO ADD CAP	D
0102-0368	Norwalk/Westport	CT 15	Resurfacing, Bridge & Safety Imprvs., Main Ave to Newtown Tpk (B/O of 102-296)	RECONSTRUCTION NO ADD CAP	K
0151-0333	WATERBURY	CT 8	NHS - Rehab Bridges 03176 & 03177 o/ Naugatuck River & Local Roads	MINOR BRIDGE REHABILITATION	G
0151-0334	WATERBURY	CT 8	NHS - Rehab Br 03178 & 03179 o/ MN RR	BRIDGE RESTORATION NO ADD CAP	G
0171-0449	DISTRICT 1	Various	Replace Traffic Signal LED Lamps	TRAFFIC SIGNAL REVISION	D
Advertising Date: 09/02/20					
0042-0317	EAST HARTFORD	CT 2	Resurfacing & Median Replacement	RESURFACING BY CONTRACT	M
0043-0131	EAST HAVEN	I-95	Rehab Br 00186 over Lake Saltonstall	MINOR BRIDGE REHABILITATION	F
0171-0433	DISTRICT 1	VARIOUS	Replace Traffic Signals at Various Locations	TRAFFIC SIGNAL INSTALLATION	E
0171-0434	DISTRICT 1	Various	Replace Traffic Signals @ 5 SLOSSS Locations	TRAFFIC SIGNAL INSTALLATION	E
0173-0496	DISTRICT 3	I-95/U.S. 7	Replace & Install VMS Signs	TRAFFIC SIGNAL INSTALLATION	F
Advertising Date: 09/09/20					
0101-0117	No. Stonington	CT 49	Replace Br 02967 over Wyassup Brook	BRIDGE REPLACEMNT NO ADD CAP	E
0166-0103	WOLCOTT	CT 69	Replace Br 03240(non-NBI) o/ Mad River	BRIDGE REPLACEMNT NO ADD CAP	F
0170-3527	STATEWIDE	Various	Replace Overhead Sign Supports at Various Locations	SIGNING	E
Advertising Date: 09/16/20					
0063-0654	HARTFORD	I-84 TR825	NHS - Rehab Br 01686B o/US 44 & Columbus Blvd	BRIDGE DECK REPLACEMENT	F
0115-0121	PUTNAM		Demo & Replace Putnam Repair & Maintenance Facility	FACILITY REHABILITATION	J
0120-0090	SALEM	CT 82	Replace Br 01140 & 05401 o/ Eight Mile River	BRIDGE REPLACEMNT NO ADD CAP	F
Advertising Date: 09/23/20					
0061-0152	HAMDEN	Skiff St	Rehab & Widen Br 00783 o/ Rte 15	BRIDGE RESTORATION NO ADD CAP	G
Advertising Date: 09/30/20					
0126-0174	Shelton-Derby	SR 712	Rehab Br 01659 over the Housatonic River	MINOR BRIDGE REHABILITATION	F
Advertising Date: 10/07/20					
0076-0223	MANCHESTER	I-384	Rehab Br 06884 & 06885 (culverts) o/ Porter Brk	BRIDGE REPLACEMNT NO ADD CAP	E
0083-0263	MILFORD	CT 162	Replace Br 06755 o/ Turtle Creek	BRIDGE REPLACEMNT NO ADD CAP	F
Advertising Date: 10/14/20					
0171-0412	FARMINGTON	Colt Highway	Construct Ctfastrak Commuter Lot	COMMUTER PARKING LOTS	E
Advertising Date: 10/28/20					
0032-0149	COVENTRY	US 44	Replace Br 06851 (Culvert) o/ Olson's Brook	CONSTRUCT CULVERT	E

Scope Codes:

	From	To		From	To		From	To
A -	LESS THAN	\$100,000	I -	\$10,000,000	\$14,999,999	Q -	\$160,000,000	\$199,999,999
B -	\$100,000	\$199,999	J -	\$15,000,000	\$19,999,999	R -	\$200,000,000	\$249,999,999
C -	\$200,000	\$499,999	K -	\$20,000,000	\$29,999,999	S -	\$250,000,000	\$299,999,999
D -	\$500,000	\$999,999	L -	\$30,000,000	\$39,999,999	T -	\$300,000,000	\$399,999,999
E -	\$1,000,000	\$2,499,999	M -	\$40,000,000	\$59,999,999	U -	\$400,000,000	\$499,999,999
F -	\$2,500,000	\$4,999,999	N -	\$60,000,000	\$89,999,999	V -	\$500,000,000	\$599,999,999
G -	\$5,000,000	\$7,499,999	O -	\$90,000,000	\$119,999,999	W -	\$600,000,000	AND OVER
H -	\$7,500,000	\$9,999,999	P -	\$120,000,000	\$159,999,999			

Connecticut Department of Transportation
State Projects Scheduled for Advertising
May 2020 through April 2021

Updated: 5/14/20

Project	Location	Route	Description	Improvement	Scope Code
Advertising Date: 11/04/20					
0036-0203	Derby-Seymour	CT 8	Resurfacing, Bridge Rehab & Safety Improvements - RFQ (Design-Build)	RESURFACING BY CONTRACT	M
Advertising Date: 11/11/20					
0096-0204	NEWTOWN	I-84 Exit 11	Intersection Improvements @ Rt 34/SR 490	MAJOR INTERSECTION	J
0140-0175	THOMASTON	SR 807	Retaining Wall Slope Stabilization	SLOPE STABILIZATION	D
Advertising Date: 11/18/20					
0055-0142	GRANBY	CT 10/US 202	Major Intersection Impr at CT 20/189	MAJOR INTERSECTION	G
0093-0222	NEWINGTON		Training & Data Center Roof Replacements	FACILITY REHABILITATION	E
0162-0156	Winchester/Torrington		Replace Various Tanks in Winchester & Torrington	FACILITY REHABILITATION	E
0170-3545	STATEWIDE	Various	Replace Highway Sheet Aluminum Signs	SIGNING	F
0171-0445	DISTRICT 1		Replace Salt Shed Roofs in Various Towns	FACILITY REHABILITATION	D
Advertising Date: 11/25/20					
0135-0336	STAMFORD	SR 790	Rehab Br 03682 o/ Rippowam River	BRIDGE REPLACEMNT NO ADD CAP	E
0141-0156	THOMPSON	I-395	Replace Br 06706 (Culvert) o/ Brook	BRIDGE REPLACEMNT NO ADD CAP	D
Advertising Date: 12/02/20					
0073-0193	LITCHFIELD		Construct New Reserve Salt Shed	FACILITY CONSTRUCTION	E
0172-0481	DISTRICT 2		Replace Various Tanks in Old Saybrook & Franklin	FACILITY REHABILITATION	E
0174-0426	DISTRICT 4		Replace Salt Shed Roofs in Barkhamsted & Farmington	FACILITY REHABILITATION	C
Advertising Date: 12/16/20					
0053-0190	GLASTONBURY	Trail	Trail Connections to Putnam Br Walkway (CN)	BICYCLE/PEDESTRIAN FACILITY	G
0094-0256	NEW LONDON	I-95 NB	NHS - Rehab Br 03819 - NB Gold Star (Phs 1A) (CN)	MINOR BRIDGE REHABILITATION	L
0105-0209	OLD SAYBROOK	CT 154	Replace Br 01386 o/ Back River	BRIDGE REPLACEMNT NO ADD CAP	E
0171-0446	DISTRICT 1		Replace Various Tanks in Newington & Meriden	FACILITY REHABILITATION	E
0171-0450	DISTRICT 1	Various	Replace/Install One-Way Signs	SIGNING	D
Advertising Date: 12/30/20					
0036-0184	DERBY	CT 34	Reconstruction from Bridge St. to Ausonio Dr.	RECONSTRUCTION NO ADD CAP	I
Advertising Date: 01/06/21					
0092-0685	NEW HAVEN	Ferry Street	NHS - Replace Br 03998 o/ Amtrak RR	BRIDGE REPLACEMNT NO ADD CAP	G
0138-0245	STRATFORD	US 1	NHS - Replace Br 00326 o/ Metro North RR (IBP)	BRIDGE REPLACEMNT NO ADD CAP	I
Advertising Date: 01/13/21					
0173-0504	DISTRICT 3	Various	Replace Highway Illumination System	ILLUMINATION	H

Scope Codes:

	From	To		From	To		From	To
A -	LESS THAN	\$100,000	I -	\$10,000,000	\$14,999,999	Q -	\$160,000,000	\$199,999,999
B -	\$100,000	\$199,999	J -	\$15,000,000	\$19,999,999	R -	\$200,000,000	\$249,999,999
C -	\$200,000	\$499,999	K -	\$20,000,000	\$29,999,999	S -	\$250,000,000	\$299,999,999
D -	\$500,000	\$999,999	L -	\$30,000,000	\$39,999,999	T -	\$300,000,000	\$399,999,999
E -	\$1,000,000	\$2,499,999	M -	\$40,000,000	\$59,999,999	U -	\$400,000,000	\$499,999,999
F -	\$2,500,000	\$4,999,999	N -	\$60,000,000	\$89,999,999	V -	\$500,000,000	\$599,999,999
G -	\$5,000,000	\$7,499,999	O -	\$90,000,000	\$119,999,999	W -	\$600,000,000	AND OVER
H -	\$7,500,000	\$9,999,999	P -	\$120,000,000	\$159,999,999			

Connecticut Department of Transportation
State Projects Scheduled for Advertising
May 2020 through April 2021

Updated: 5/14/20

Project	Location	Route	Description	Improvement	Scope Code
Advertising Date: 01/20/21					
0172-0488	DISTRICT 2	Various	Replace/Install One-Way Signs	SIGNING	C
Advertising Date: 02/17/21					
0173-0502	DISTRICT 3	Various	Replace/Install One-Way Signs	SIGNING	C
Advertising Date: 02/24/21					
0028-0206	COLCHESTER	Various	Rehab/Replace Culverts for Bridges 06696, 06781 & 06820	BRIDGE REPLACEMNT NO ADD CAP	E
0102-0295	NORWALK	I-95	NHS - Median Barrier/Resurfacing	CONCRETE BARRIER RAIL	M
Advertising Date: 03/17/21					
0018-0135	BROOKFIELD	US 202	Intersection Improvements at Various SLOSS Locations	INTESECTION REALIGNMENT	F
0042-0325	EAST HARTFORD	I-84	NHS - Rehab Br 05844A o/ CT 15	BRIDGE RESTORATION NO ADD CAP	F
0174-0432	DISTRICT 4	Various	Replace/Install One-Way Signs	SIGNING	C
Advertising Date: 04/07/21					
0007-0250	BERLIN-WETH.	US 5/CT 15	Installation of CTSS w/ CV Tech (Phase 1)	COMPUTERIZED TRAFFIC SIGNAL SYSTEM	H
0082-0322	MIDDLETOWN	Portland St	Upgrade Portland St. RR Xing & Close Access b/t CT 9 & Miller St., B/O of 82-318	MINOR IMPRVMT OF GRADE CROSSING	E
0320-0016	WINDSOR LOCKS	RAIL	Hartford Line - Windsor Locks Station	FACILITY CONSTRUCTION	M
Advertising Date: 04/14/21					
0040-0144	EAST HADDAM	CT 151	Replace Br 06887 (culvert) o/ Shady Brook	CONSTRUCT CULVERT	E
0083-0267	Milford/Stratford	US 1	NHS - Rehab Br 00327 (Devon) o/ Housatonic River	BRIDGE DECK REPLACEMENT	I
0158-0215	WESTPORT	US 1	Various Intersection Improvements	MAJOR INTERSECTION	G
0301-0195	DARIEN		Darien Railroad Station Improvements	FACILITY REHABILITATION	J
Advertising Date: 04/28/21					
0051-0274	FARMINGTON	I-84/US 6/SR 531	Realign I-84 EB On-Ramp and US 6	REALIGNMENT NO ADD CAP	F
0301-0192	STAMFORD		Replace Catenary for Stamford Yard Lead Tracks & Car Wash Facility	FACILITY REHABILITATION	G

Scope Codes:

	From	To		From	To		From	To
A -	LESS THAN	\$100,000	I -	\$10,000,000	\$14,999,999	Q -	\$160,000,000	\$199,999,999
B -	\$100,000	\$199,999	J -	\$15,000,000	\$19,999,999	R -	\$200,000,000	\$249,999,999
C -	\$200,000	\$499,999	K -	\$20,000,000	\$29,999,999	S -	\$250,000,000	\$299,999,999
D -	\$500,000	\$999,999	L -	\$30,000,000	\$39,999,999	T -	\$300,000,000	\$399,999,999
E -	\$1,000,000	\$2,499,999	M -	\$40,000,000	\$59,999,999	U -	\$400,000,000	\$499,999,999
F -	\$2,500,000	\$4,999,999	N -	\$60,000,000	\$89,999,999	V -	\$500,000,000	\$599,999,999
G -	\$5,000,000	\$7,499,999	O -	\$90,000,000	\$119,999,999	W -	\$600,000,000	AND OVER
H -	\$7,500,000	\$9,999,999	P -	\$120,000,000	\$159,999,999			