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1.01.01

DIVISION |
GENERAL REQUIREMENTS AND COVENANTS

SECTION 1.01
DEFINITION OF TERMS AND
PERMISSIBLE ABBREVIATIONS
1.01.01—Definitions
1.01.02—Abbreviations, Publications and Standards
1.01.03—Abbreviations and Terms

1.01.01—Definitions: In these specifications, unless the context requires otherwise, words of the
masculine gender include the feminine and the neuter, and, when the sense so indicates, words of the neuter
gender may refer to any gender. Where appropriate, words in the singular form shall be deemed to include
the plural, and words in the plural form to include the singular.
ADDENDUM: Contract revisions developed and incorporated into the contract after bid advertisement
and before the opening of bid proposals.
AIR OPERATIONS AREA: Any paved or unpaved area of the airport used or intended to be used for the
unobstructed movement of aircraft. These movements shall include landings, takeoffs, and surface
maneuverings.
AWARD: The Department's acceptance in writing of the proposal of the lowest responsible bidder for the
work, subject to the execution and approval by the Department of a contract therefor and the provision by
the bidder of performance and payment bonds to secure the performance thereof which are acceptable to
the Commissioner, and to such other conditions as may be specified by the Department or required by law.
BID: The submission of a proposal for the work contemplated.
BID ADVERTISEMENT: A public announcement requesting bids for a contract for work to be
performed or materials to be furnished.
BIDDER: An individual or legal entity submitting a proposal in response to an advertised request.
BID MANUAL: “The State of Connecticut Department of Transportation Construction Contract Bidding
and Award Manual,” copies of which are available from the Department’s Division of Contracts and at the
following link: Construction Contract Bidding and Award Manual
CALENDAR DAY: Every day shown on the calendar, beginning and ending at midnight.
CATALOG CUT (PRODUCT DATA): Document(s) with information such as manufacturer’s product
specifications, manufacturer’s installation instructions, standard color charts, wiring diagrams showing
factory-installed wiring, printed performance curves and operational range diagrams. Product data that
must be specially prepared because standard printed data is not suitable shall be considered shop drawings.
CERTIFICATE OF COMPLIANCE: The formal document issued at the completion of a project by the
State Building Inspector's representative. The document is often referred to informally as a "Certificate of
Occupancy," "C.0.C." or "C.O0."
CHANNEL.: A channel shall be interpreted to mean a natural or artificial watercourse having an average
width at the bottom, after excavation, of 4 feet or more.
COMMIISSIONER: State of Connecticut Transportation Commissioner acting directly or through a duly-
authorized representative.
CONNECTICUT GUIDELINES FOR SOIL EROSION AND SEDIMENT CONTROL: This
Department of Energy and Environmental Protection (DEEP) Bulletin is intended to provide information to
government agencies and the public on soil erosion and sediment control.
CONNECTICUT STORMWATER QUALITY MANUAL: This DEEP publication provides guidance
on measures necessary to protect waters of the State from adverse impacts of post-construction stormwater
runoff.
CONSTRUCTION ORDER, CHANGE ORDER: A written order signed by the Engineer for a
contractor to perform work or provide supplies stipulated therein at the price or upon the basis of payment
set forth therein.
CONTRACT: The agreement covering the performance of the work and the furnishing of materials
required for the construction of the Project. The Contract shall be deemed to include the "Plans,"”
"Specifications" (i.e., the Department's "Standard Specifications for Roads, Bridges, Facilities and
Incidental Construction™ which is in effect on the date of the Bid Advertisement), "Construction Orders,"
and such other provisions as may be incorporated into the agreement, in addition to the contents of the
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bound contract containing the schedule of prices, signature sheet, addenda, special provisions, required
federal and State provisions, supplemental specifications, labor and wage schedules, permits and other such
material.

CONTRACTOR: Individual or legal entity contracting with the Department to perform the work. When
the word is capitalized, it refers to the party of the second part to the Contract, acting directly or through its
agents or employees. When this word is not capitalized, it is to be taken in its more general sense.
CONTRACT PAY ITEM: Specific work unit for which the Contract provides a price.

COUNTY: The largest State administrative division used to designate or identify the location of the
proposed work.

CULVERT: A covered channel or a large pipe for carrying a watercourse below ground level, usually
under a road or railway.

DEPARTMENT: State of Connecticut Department of Transportation.

DESIGNER: A duly-authorized representative of the Engineer, responsible for the design of the Project.
DRAINAGE DITCH: A paved or unpaved, artificially-constructed open depression having an average
width of less than 4 feet at the bottom, after excavation, constructed for the purpose of carrying off surface
water.

ENGINEER: The Commissioner or Deputy Transportation Commissioner, acting directly or through a
duly-authorized representative.

EQUAL: A material, device, type of equipment, or method other than what is specified in the Contract,
which is a recognized equivalent in substance and function for that specified thing, taking into account
warranty, performance, weight, size, visual effect, special features and requirements indicated, quality,
workmanship, economy of operation, durability, and suitability for purposes intended, provided that the
proposed equivalent would not require or constitute a change in Contract work.

EXECUTION OF CONTRACT: The date of execution of the Contract by the Department is the date on
which the Department's authorized signatory signs the Contract on behalf of the Department.

HIGHWAY': A general term denoting a public way used for vehicular travel. When referred to in the
Contract, it signifies the whole right of way reserved for or secured by the Department for use in
constructing or maintaining a roadway and its appurtenances.

INSPECTOR: A duly-authorized representative of the Engineer, assigned to make inspections of the
work performed and associated materials.

LABORATORY: Department testing facility or other designated testing laboratory.

LIQUIDATED DAMAGES: The amount prescribed in the Contract specifications, to be paid to the State
or to be deducted from any payments due or to become due the Contractor, for a specified time unit delay
in completing the whole or any specified portion of the work beyond the time allowed in the Contract.
MAJOR ITEM: An individual Contract item, whose value at the time of bidding (either lump sum price
or the product of its unit price multiplied by its estimate quantity) is equal to or greater than 10% of the
total original Contract bid price shall be considered a Major Item.

MANAGER OF CONTRACTS: The Transportation Manager of Contracts, who is the head of the
Department’s Division of Contracts, at email address DOTContracts@ct.gov and whose office is located at
the headquarters of the Department at 2800 Berlin Turnpike, Newington, CT, 06111.

MATERIAL: Any substance specified in the Contract for use in the construction of the Project, including
appurtenances of products that are substantially shaped, cut, worked, mixed, finished, refined or otherwise
fabricated, processed, or installed in order to be used for the Project work or become part of the constructed
Project.

MILESTONE: An identified point of progress in the timeline of the Project.

MINOR ITEM: An individual Contract item that is not a Major Item.

MUNICIPALITY: City, town or county.

NOTICE TO PROCEED: Written direction to the Contractor stipulating the date for beginning the Work
subject to other Contract requirements, including the date from which project time will be charged.
OWNER: Where used herein, it is synonymous with Department or State.

PAVEMENT STRUCTURE: The combination of sub-base, base course and surface course placed on
subgrade to support and distribute the traffic load.

PLANS: Contract drawings showing location, type, dimensions, and details of specified work. This
includes Standard Sheets.

PRODUCT DATA (CATALOG CUT): Document(s) with information such as manufacturer’s product
specifications, manufacturer’s installation instructions, standard color charts, wiring diagrams showing
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factory-installed wiring, printed performance curves and operational range diagrams. Product data that
must be specially prepared because standard printed data is not suitable shall be considered shop drawings.
PROJECT: All work included under one Department Contract. The Department may use multiple project
numbers for the work included within one Contract.
PROJECT SITE (or SITE): The space available to the Contractor, under the Contract, for performing
construction activities. The extent of the Project site is as indicated on the plans or elsewhere in the
Contract.
QUALIFIED PRODUCTS LIST (QPL): A report that has been developed as a means for determining
what products, suppliers, manufacturers, equipment and methodologies may be used on construction
projects. This report is located on the CT Department of Transportation Website:

Connecticut DOT Qualified Products List Report
RECLAIMED CONCRETE AGGREGATE: Reclaimed waste consisting of crushed and graded
concrete removed from pavements, structures, or buildings. Metal may be acceptable only where it is
contained as reinforcement within small fragments of concrete; e.g., metal projecting from concrete
fragments would be unacceptable. All such material trucked from beyond the limits of the Project must be
accompanied by a Materials Certificate and Certified Test Report indicating that the material is
environmentally acceptable and structurally sound in accordance with 1.06.07, unless the source of the
material is a Department Project and that source is acceptable to the Engineer.
RECLAIMED MISCELLANEOUS AGGREGATE: Glass-free and clinker-free reclaimed waste, that
has been crushed, graded and blended, as specified in the Contract, with natural crushed stone or gravel.
Metal may be acceptable only where it is contained as reinforcement within small fragments of concrete;
e.g., metal projecting from concrete fragments would be unacceptable. All such material trucked from
beyond the limits of the Project must be accompanied by a Materials Certificate and Certified Test Report
indicating that the material is environmentally acceptable and structurally sound in accordance with
1.06.07, unless the source of the material is a Department Project and that source is acceptable to the
Engineer.
RECLAIMED WASTE: Debris from the demolition of buildings, structures, and pavements; residue
from incineration and recycled glass. Acceptable material shall include concrete, bituminous concrete,
glass, ceramics, brick, pavement sub-base and base courses, and clinker from resource recovery plants.
Metal may be acceptable only when it is contained within large fragments of concrete. Reclaimed waste
trucked from beyond the limits of the Project must be accompanied by a Materials Certificate and Certified
Test Report indicating that the waste is environmentally acceptable and structurally sound in accordance
with 1.06.07, unless the source of the material is a Department Project and that source is acceptable to the
Engineer.
RESOURCES: The labor, equipment, and material necessary to perform work on a Contract bid item or
other element of work.
RIGHT-OF-WAY:: Land, property, or interest therein acquired for or devoted to transportation purposes.
ROADBED: The graded portion of a highway, including portions within the top and side slopes, that has
been prepared as a foundation for the pavement structure and shoulders.
ROADWAY: The portion of the highway, including shoulders, which may be used for vehicular travel
within the Project limits.
SHOP DRAWINGS: Drawings, including proposed details, diagrams, schedules, procedures and other
supporting data, prepared by a Contractor to supplement the Contract documents, showing all information
necessary for fabrication of items for which some specific design or detail appears in the Contract.
SHOULDER: The portion of the roadway adjacent to the Traveled Way, that can accommodate stopped
vehicles for emergency use, and that provides lateral support of base and surface courses.
SPECIFICATIONS: The Department’s written provisions and requirements for the performance of the
Contract, contained in or incorporated by the Contract.

A. Standard Specifications—A set of specifications approved by the Department for general application
and repetitive use, entitled the “Standard Specifications for Roads, Bridges, Facilities and Incidental
Construction” found at the following link:

Standard Specifications for Roads, Bridges, Facilities and Incidental Construction
B. Supplemental Specifications—Approved additions to and revisions of the Standard Specifications.
C. Special Provisions—Other Department specifications applicable to an individual project.
STATE: State of Connecticut.
STANDARD SHEETS: Standardized plans containing details approved by the Department and the
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FHWA, for construction of a given type on any project, included in contracts on an as-needed basis.
SUBCONTRACTOR: Any individual, firm, partnership or corporation to which the Contractor sublets, with
the approval of the Commissioner, any part or parts of the Project covered by the Contract.
SUBSTANTIAL COMPLETION: The date at which the performance of all work on the Project has been
completed except minor or incidental items, final cleanup, work required under a warranty and repair of
unacceptable work, and provided the Engineer has determined that:

A. The Project is safe and convenient for use by the public, and

B. All traffic lanes including all safety appurtenances are in their final configuration, and

C. Failure to complete the work and repairs excepted above does not result in the deterioration of other

completed work, and provided further, that the value of work remaining to be performed, and cleanup is
less than one percent (1%) of the estimated final Contract amount, and

D. If applicable a Certificate of Compliance has been issued.
SUBSTITUTE: A replacement for a specified material, device, type of equipment, or method, which is
sufficiently different in substance and function, quality, or workmanship to constitute a change in the Contract
work.
SUBSTRUCTURE: All of that part of the bridge below the bearings of simple and continuous spans,
skewbacks of arches and tops of footings of rigid frames, including backwalls, wingwalls and any protective
railings mounted on the wingwalls.
SUB-SUBCONTRACTOR: Any individual, firm, partnership or corporation to which a subcontractor sublets,
with the approval of the Commissioner, any part or parts of the Project covered by the Contract.
SUPERSTRUCTURE: The entire bridge except the substructure.
TRAVELED WAY: Portion of the right-of-way designated for vehicle use, excluding shoulders.
UTILITY: Any public service company and the plant of such a company or similar facilities. Such companies
include, but are not limited to, companies selling or controlling the sale, distribution or use of water, gas,
electricity, communications systems, sewers and railroad lines. Such facilities include, but are not limited to,
wires, cables, ducts, pipes, manholes, transformers, poles, towers and tracks.
WATERCOURSE: Rivers, streams, brooks, waterways, lakes, ponds, marshes, swamps, bogs and all other
bodies of water, natural or artificial, vernal or intermittent, public or private, which are contained within, flow
through or border upon this state.
WORK: The provision of labor, materials or services necessary for or relating to the design and construction
of the Project.
WORKING DRAWINGS: Drawings, calculations, procedures and other supporting data prepared by a
Contractor, documenting the Contractor's proposed design, details, materials, construction methods and
equipment for any construction for which no specific design or detail appears in the Contract.

1.01.02—Abbreviations, Publications and Standards: For publications and standards, the edition governing

the Project work will be the edition in effect on the date the Contract was advertised for solicitation of bids.
Whenever one of the following abbreviations is used in the Contract, its meaning shall be interpreted as
follows:

AA—(The) Aluminum Association, Inc.

AABC—Associated Air Balance Council

AAMA—American Architectural Manufacturers Association

AAN—American Association of Nurserymen

AAPA—American Association of Port Authorities

AASHTO—American Association of State Highway and Transportation Officials
NOTE: Wherever reference is made to an AASHTO Standard Method of Test or Standard Specification, it
refers by letter and number to the method or specification published by AASHTO in the "Standard
Specifications for Transportation Materials and Methods of Sampling and Testing."

AASHTO re:source—A technical service program of AASHTO

ABMA—American Bearing Manufacturers Association

ACGIH—American Council of Government Industrial Hygienists

ACI—ACI International (American Concrete Institute)

ACMA —American Composites Manufacturers’ Association

ACOE—Army Corps of Engineers

ADA—Americans with Disabilities Act

ADAAG—Americans with Disabilities Act Accessibility Guidelines for Buildings and Facilities

ADSC—The International Association of Foundation Drilling (formerly Association of Drilled Shaft Contractor
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AFBMA—Anti-Friction Bearing Manufacturer’s Association

AF&PA—American Forest & Paper Association

AGA—American Gas Association

AGC—(The) Associated General Contractors of America

AGMA—American Gear Manufacturer’s Association

AHA—American Hardboard Association

AHAM—Association of Home Appliance Manufacturers

Al—Asphalt Institute

AlIA—(The) American Institute of Architects

AISC—American Institute of Steel Construction

AISI—American Iron and Steel Institute

AITC—American Institute of Timber Construction

A.L.I.—Automotive Lift Institute

ALSC—American Lumber Standard Committee, Incorporated

AMCA—AIr Movement and Control Association International, Inc.

AMPP—The Association for Materials Protection and Performance [formerly NACE and SSPC]

AMRL—AASHTO Materials-Reference-Library see AASHTO re:source

AMS—Aerospace Material Specification

ANLA—American Nursery and Landscape Association

ANSI—American National Standards Institute

AOAC—AOAC International

AOSA—Association of Official Seed Analysts

APA—APA-The Engineered Wood Association

APWA—American PublicWorks Association

API—American Petroleum Institute

AREMA—American Railway Engineering and Maintenance-of-Way Association

ARI—AIr-Conditioning & Refrigeration Institute

ARTBA—American Road and Transportation Builders Association

ASA—Acoustical Society of America

ASC—Adhesive and Sealant Council

ASCE—American Society of Civil Engineers

ASHRAE—American Society of Heating, Refrigerating and Air-Conditioning Engineers

ASME—ASME International (The American Society of Mechanical Engineers International)

ASNT—American Society for Non-Destructive Testing

ASSE—American Society of Sanitary Engineering

ASTM—American Society of Testing and Materials (ASTM International)
NOTE: Wherever reference is made to an ASTM specification, test method, or practice, it refers by
letter, number, or both to standards published by ASTM International in the "ASTM Standards
Source™ Database."

ATSSA—American Traffic Safety Services Association

AWI—Architectural Woodwork Institute

AWPA—American Wood Protection Association (formerly American Wood-Preservers’ Association)

AWPI—American Wood Preservers Institute

AWS—American Welding Society
NOTE: Wherever reference is made to an AWS materials specification, inspection methods, or welding
procedures, it refers by section number to standards of the American Welding Society published in the
applicable steel, or aluminum welding code.

AWWA—American Water Works Association

BAA—Buy America Act

BABA—Build America, Buy America

BGFMA—Bridge Grid Flooring Manufacturer’s Association

BHMA—Builders Hardware Manufacturers Association

BIA—(The) Brick Industry Association
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BOCA—BOCA International, Inc.

CBM—-=Certified Ballast Manufacturers Association

CCRL—Cement and Concrete Reference Laboratory

CDA—Copper Development Association (The)

CFR—Code of Federal Regulations

CGA—Compressed Gas Association

CGS—Connecticut General Statutes (as revised)

CISCA—Ceilings and Interior Systems Construction Association

CISPI—Cast Iron Soil Pipe Institute

CLFMI—Chain Link Fence Manufacturers Institute

ConnDOT—Connecticut Department of Transportation

CRI—(The) Carpet and Rug Institute

CRSI—Concrete Reinforcing Steel Institute

CSI—(The) Construction Specifications Institute

CSSB—Cedar Shake & Shingle Bureau

CTDOT—Connecticut Department of Transportation

CTI—Cooling Technology Institute

DASMA—Door and Access Systems Manufacturers Association, International

DEEP—Connecticut Department of Energy and Environmental Protection

DEP Connecticut-Departmentof-Environmental-Protection see DEEP

DHI—Door and Hardware Institute

DOD—Department of Defense Military Specifications and Standards

DPUC—Department-of Public Utility Control see PURA

EIA—Electronic Industries Alliance

EPA—Environmental Protection Agency

ETL—Edison Testing Laboratories

FAA—Federal Aviation Administration

FCC—Federal Communications Commission

FCICA—Floor Covering Installation Contractors Association

FHWA—Federal Highway Administration

FMG—FM Global

FRA—Federal Railway Administration

FS—Federal Specification
NOTE: Wherever reference is made to FS in the contract, it refers by number, letter, or both, to the
latest standard or tentative standard of the Federal Specification Unit, General Services Administration,
Federal Supply Service, as to materials, specifications, or methods of testing, whichever the case may
be.

FTA—Federal Transit Administration

GA—Gypsum Association

GANA—Glass Association of North America

GSA—General Services Administration

Hl—Hydraulics Institute

HPVA—Hardwood Plywood & Veneer Association

IAS—International Accreditation Service

IBC—International Building Code

ICC—International Code Council

ICC-ES—ICC Evaluation Service, Inc.

ICEA—Insulated Cable Engineers Association, Inc.

ICRI—International Concrete Repair Institute

IEC—International Electrotechnical Commission

IEEE—(The) Institute of Electrical and Electronics Engineers, Inc.

IES—IIluminating Engineers Society

IESNA—Illuminating Engineering Society of North America

IGCC—Insulating Glass Certification Council

IGMA—Insulating Glass Manufacturers Alliance



IMSA—International Municipal Signal Association
IRI—HSB Industrial Risk Insurers

ISO—International Organization for Standardization
ITE—Institute of Engineers
ITSNA—Intertek Testing Services, Inc. (formerly Edison Testing Laboratories)
IUPAT—International Union of Painters and Allied Trades
KCMA—Kitchen Cabinet Manufacturers Association
LMA—Laminating Materials Association

LPI—Lightning Protection Institute

LWRD—Land and Water Resources Division
MASH—Manual for Assessing Safety Hardware
MBMA—Metal Building Manufacturers Association
MILSPEC—Military Specification and Standards
MMA—Monorail Manufacturers Association
MSHA—Muine Safety and Health Administration

MSS—Manufacturers Standardization Society of The Valve and Fittings Industry, Inc.

MUTCD—Manual on Uniform Traffic Control Devices

NAAMM—National Association of Architectural Metal Manufacturers
i tati i i see AMPP

NADCA—National Air Duct Cleaners Association

NAIMA—(The) North American Insulation Manufacturers Association

NBFU—National Board of Fire Underwriters

NCHRP—National Cooperative Highway Research Program

NCMA—National Concrete Masonry Association

NCPI—National Clay Pipe Institute

NCSPA—National Corrugated Steel Pipe Association

NEAUPG—NorthEast Asphalt User/Producer Group

NEBB—Natural Environmental Balancing Bureau

NEC—National Electrical Code

NECA—National Electrical Contractors Association

NEMA—National Electrical Manufacturers Association

NEPCOAT—North East Protective Coatings Committee

NESC—National Electrical Safety Code

NETA—InterNational Testing Association

NETTCP—NorthEast Transportation Technician Certification Program

NFPA—National Fire Protection Association

NFRC—National Fenestration Rating Council

NHLA—National Hardwood Lumber Association

NICET—National Institute for Certification in Engineering Technologies

NIOSH—National Institute of Occupational Safety and Health

NIST—National Institute of Standards and Technology

NLGA—National Lumber Grades Authority

NMFS—National Marine Fisheries Service

NOAA—National Oceanic and Atmospheric Administration

NPCA—National Precast Concrete Association

NRCA—National Roofing Contractors Association

NRMCA—National Ready-Mixed Concrete Association

NSBA—National Steel Bridge Alliance

NSC—National Safety Council

NSF—NSF International

NTMA—National Terrazzo and Mosaic Association, Inc.
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OEO—Office of Equal Opportunity
OSHA—Occupational Safety and Health Administration

PCA—Portland Cement Association

PCl—Precast/Prestressed Concrete Institute

PDI—Plumbing & Drainage Institute

PROWAG—Public Right-of-Way Accessibility Guidelines

PTI—Post-Tensioning Institute

PURA—Public Utilities Regulatory Authority

RCSA—Regulations of Connecticut State Agencies

RCSC—Research Council on Structural Connections

RMA—Rubber Manufacturers Association

SAE—SAE International (formerly Society of Automotive Engineers)

SDI—Steel Deck Institute or

...... —Steel Door Institute

SFPA—Southern Forest Products Association

SHRP—Strategic Highway Research Program

SJI—Steel Joist Institute

SMACNA—Sheet Metal and Air Conditioning Contractors National Association

SPIB—(The) Southern Pine Inspection Bureau

SPRI—SrngIe PIy Roofrng Instltute

see AMPP
NOTE Where reference is made to SSPC in the Contract it refers by number Ietter or both, to the
latest standard or tentative standard specification as to materials specifications, methods of testing,
systems, procedures, inspection or other specification pertaining to any or all phases of cleaning or
painting, whichever may apply.

SWRI—Sealant, Waterproofing, & Restoration Institute

TCA—Tile Council of America, Inc.

TIA—Telecommunications Industry Association

TIA/EIA—Telecommunications Industry Association/Electronics Industries Alliance

TMS —the Masonry Society

TPI1—Truss Plate Institute, Inc.

TRB—Transportation Research Board

UFAS—Uniform Federal Accessibility Standards

UL—Underwriters Laboratories Inc.

USACE—United States Army Corps of Engineers (formerly USACOE)

USCG—United States Coast Guard

USDA—United States Department of Agriculture

USFWS-United States Fish and Wildlife Service

USGBC—U.S. Green Building Council

USSWG—United States Steel Wire Gauge

WCLIB—West Coast Lumber Inspection Bureau

WCSC—Window Covering Safety Council

WDMA—Window & Door Manufacturers Association

WWPA—Western Wood Products Association

1.01.03—Abbreviations and Terms: Abbreviations and terms used in the Contract are in lieu of and are
to be construed in the same way as are the terms or phrases following them in the list below. Those
abbreviations and terms include, but are not necessarily limited to:
ABS—acrylonitrile butadiene styrene
AC—alternating current
ACCM Pipe or ACCMP—Asphalt-Coated Corrugated Metal Pipe
ACSR—AIluminum Conductor, Steel Reinforced
A.E.A.—Air Entraining Admixture




AIC—Ampere Interrupting Current
AOEC—Area of Environmental Concern
APA—AQquifer Protection Area
AWG—American Wire Gauge

B & B—halled and burlapped

bbl—barrel

BCPC—Bituminous Concrete Park Curbing
Bit.—bituminous

Bit. Conc.—bituminous concrete
CAPWAP—CAse Pile Wave Analysis Program
CAS—Coating Applicator Specialist
CB—catch basin

CCA—chromated copper arsenate

CCM Pipe or CCMP—coated corrugated metal pipe
CICU—controller interface communications unit
CLLCU—closed loop local coordination unit
CLMU—closed loop master unit
CMS—Changeable Message Sign
CMU—concrete masonry unit

Conc.—concrete

CPE Pipe or CPEP—corrugated plastic or polyethylene pipe
CPS—centipoise second

CTR—=Certified Test Report
CUF—Commercially Useful Function

CWI— Certified Welding Inspector
cwt.—hundredweight or 100 pounds
DBE—Disadvantaged Business Enterprise
DBH-—Diameter at breast height

DC—direct current

dist.—distillation
DMT—Division-of-MaterialsTesting-see MESU
DPDM—Digital Project Development Manual
DTI—Direct Tension Indicator

EW—endwall

est.—estimated

exc—excavation

fc—foot-candle

fi—jacking tension

FRC—Fiberglass Reinforced Composite

f' c—specified minimum compressive strength at a specified age
f' ci—required strength at time of transfer
ga—gauge or gage

GFRP—qlass fiber reinforced polymer
Gsa—Apparent specific gravity

Gsb—Bulk specific gravity

HASP—Health and Safety Plan

HMA—hot mix asphalt or bituminous concrete
HRB—Rockwell B Scale hardness
HRC—Rockwell C Scale hardness

Hz—hertz

IMC—intermediate metal conduit

IP—internet protocol

I.P.S.—iron pipe size

IWRC—independent wire rope core

JMF—job mix formula
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KD—Xkiln dried

KDAT—Kiln dried after treatmentkip—1000 pounds
ksf—Kips per square foot

LCD—Liquid Crystal Display

LED—Iight emitting diode

LID—Low Impact Development

LRFD—Load & Resistance Factor Design
l.s.—lump sum

MAA—mast arm assembly(ies)

mbf—21000-foot board measure

MBR—metal beam rail

MC—Materials Certificate

MESU—Material Evaluation and Specification Unit
Mgal—1000 gallons

MH-—manhole

MLSI—Major Lump Sum ltem

MS4—Municipal Separate Storm Sewer Systems
MPT—Maintenance and Protection of Traffic
N.C.—National Coarse

NDT—non-destructive testing

Pavt.—pavement

PCBC—precast concrete barrier curb
PCC—Portland Cement Concrete

PE—polyethylene

Perf. ACCM Pipe or Perf. ACCMP—Perforated Asphalt Coated Corrugated Metal Pipe
Perf. CCM Pipe or Perf. CCMP—Perforated Coated Corrugated Metal Pipe
Perf. CPE Pipe or Perf. CPEP—Perforated Corrugated Plastic or Polyethylene Pipe
pfmd.—preformed

PQR—procedure qualification record
PROM—programmable read only memory
psf—pounds per square foot

psi—pounds per square inch

p/s—prestressed

PTFE—polytetrafluoroethylene

PVC—rpolyvinyl chloride

Pwa—Percent water absorbed

QCPFA—AQuality Control Plan for Fine Aggregates
RAP—reclaimed asphalt pavement

RC—Reinforced Concrete

RCCE—Reinforced Concrete Culvert End

RC Pipe or RCP—Reinforced Concrete Pipe
RFC—Request for Change

RFI—Request for Information

RMC—Rigid Metal Conduit

SD—system detector

SDR—Standard Dimension Ratio (ratio of pipe diameter to wall thickness)

sec.—second
SMT—surface-mount technology
sol.—soluble

S.0.W.—Service cord (Oil resistant jacket, Weather/water resistant)
sp. gr.—specific gravity

sp. visc.—specific viscosity

SSA—Sole Source Aquifer

SSP—Subspecies

std.—standard



surf.—surface

TBD—to be determined TDC—Transportation Division Chief
THHN-—Heat resistant thermoplastic, insulated nylon jacket, 90°C, 600 V building wire
THWN-—Moisture and heat resistant thermoplastic, insulated nylon jacket, 75°C, 600 V building wire

TL—Test Level

TMA—Truck Mounted Impact Attenuator
TMP—Transportation Management Plan
tsf—tons per square foot
TTC—Temporary Traffic Control

U'drain or Udrain—Underdrain
UNC—Unified National Coarse
UNS—Unified Numbering System
USB—Universal Serial bus
UTCS—urban traffic control system
UV—ultraviolet or ultra violet light
VAC—Volts Alternating Current
VDC—Volts Direct Current
VECP—Value Engineering Change Proposal
VMS—Variable Message Sign
VOC—Volatile Organic Compound
VT—vitrified tile

W—watt

WPS—weld procedure specification
WSA—Temporary Waste Stockpile Area
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SECTION 1.02
PROPOSAL REQUIREMENTS AND CONDITIONS
1.02.01—Contract Bidding and Award
1.02.02—Interpreting Bid Proposal Quantities
1.02.03—Examination of Contract Documents and Work Site
1.02.04—Knowledge of Applicable Laws

1.02.01—Contract Bidding and Award: All bids for construction contracts must be submitted
electronically. It is the responsibility of each bidder and all other interested parties to obtain all bidding
related information and documents from the Department of Administrative Services (DAS) State
Contracting Portal.

Connecticut Department of Transportation bidding and other information and documents which are
obtained from any other source must not be submitted to the Department. Reproduced, reformatted or
altered forms of documents are not authorized or acceptable.

For information about the bidding and award of Department construction contracts, consult the “State of
Connecticut Department of Transportation Construction Contract Bidding and Award Manual,” available
from the Division of Contracts. In order to be eligible for award of a Department construction contract, a
bidder must follow the requirements of this Bid Manual, and all bidding and award matters regarding
Department construction contracts shall be governed by the terms of the Bid Manual, unless treated
otherwise in the Contract, including these Specifications.

1.02.02—Interpretation of Estimate: The quantities shown on the proposal form are approximate only
and are given as a basis for the pricing upon which the award of the Contract will be made. The
Department does not warrant that these quantities shall remain unchanged in the actual construction, and
the Contractor may not plead misunderstanding or deception because of any variation between estimated
and final quantities. The Engineer reserves the right to increase or decrease any or all of the quantities
shown on the proposal form as may be necessary to properly complete the Project.

The Department will pay for the actual quantity of authorized and accepted work done or material
furnished under each of the items.

1.02.03—Examination of Contract Documents and Work Site: The bidder is required to examine the
site of the Contract work and the proposal form, plans, special provisions, specifications, supplemental
specifications, Contract form and other Contract documents for the work contemplated, as well as any
permits or permit applications that are likely to affect the Contract work. The bidder must judge for itself
and satisfy itself as to the conditions to be encountered; the character, quality and quantities of the work to
be performed; the materials to be furnished; and the requirements of the above documents, particularly the
requirements under each Contract item, under the general cost of the work, or under other applicable, but
more general, provisions, of the Contract.

The subsurface information furnished in the Contract is based on the interpretation, by the Department, of
investigations made only at the specific locations indicated; and the Department gives no assurance that the
conditions discovered are typical of the conditions at other Project site locations or that those conditions
will have remained unchanged since the field data were obtained. The Department also gives no assurance
that the presence or absence of subsurface water at the time and locations of these explorations will be
representative of actual conditions at the time of construction. Such subsurface information as was
obtained by the Department for its use in the design of the Project will be available for inspection by
bidders through the Division of Contracts. Also, bidders may arrange through the Division of Contracts an
opportunity to examine, in advance of bidding, at a location to be specified by the Department, any
available samples of the materials encountered in the Department’s subsurface explorations. The
Contractor shall be solely responsible for all assumptions, deductions, or conclusions it may make or derive
from its examination of any Department subsurface information, document or sample. In furnishing or
making available such information, the Department makes no warranty or representation as to the actual
conditions that may be encountered or actual quantities or distribution of quantities of work that will be
required in the course of the Project.

The Department does not intend or warrant that plan sheets furnished to the State by utility companies
whose facilities may be affected by the proposed construction will show all proposed utility work that will
be done by utility companies or municipal authorities or both before, during, or after the life of this
Contract. In addition to the work indicated on such plan sheets, the utility companies and authorities may
make adjustments to or remove certain of their installations other than those indicated on the plans, or may
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install facilities not so indicated.

Bidders must inform the Department in writing, at the earliest opportunity, of any and all omissions,
errors, and/or discrepancies that the bidder discovers within or among the plans, specifications, and bidding
documents. Information and inquiries concerning such matters, and any other information or inquiry
concerning the conditions of bidding or award or the interpretation of contract documents, must be
transmitted in writing to mailto:DOT Contracts@ct.gov. The Department cannot ensure a response to
inquiries received later than ten (10) days prior to the scheduled opening of the related bid. When the
Department deems it warranted, responses to such inquiries that relate to changes in or interpretations of
the Project documents (plans and specifications) will be issued to all bidders in the form of addenda and
made a part of the Contract. Bidders are responsible for ensuring that they are aware of all addenda.

1.02.04—Knowledge of Applicable Laws: Bidders shall be deemed to know and understand all federal,
state and local laws, ordinances and regulations and municipal bylaws which in any manner apply to
projects for which they bid; such legal requirements shall include, but not necessarily be limited to, those
which apply to the conduct of the Contract work, the equipment and materials to be used on the Project, or
the treatment of individuals or classes of individuals in relationship to their involvement with the Project.
A Contractor's ignorance of such requirements shall not, in any internal Department proceeding or in any
claims or other legal proceeding, constitute justification for the Contractor's failure to consider such
requirements in formulating a bid proposal, or for the Contractor's failure to ensure that such legal
requirements are met with regard to any Department project in which that Contractor participates.

The Contractor agrees that if it should be awarded the contract for any project supported at least in part by
federal funding, the Contractor will not knowingly enter into any lower-tier transaction on that project with
a person (including entities) who, by virtue of federal law or regulation, or by voluntary agreement, is
currently ineligible to participate in such a project, unless after disclosure of such ineligibility, such
participation is authorized by appropriate federal and State authorities.

The Department expects the Contractor to obey municipal laws and regulations and cooperate with
municipal officials. In some instances, however, municipal laws or regulations, or the orders of municipal
officials, may conflict with necessary Project activities. In most such cases, the municipality does not have
the legal power to enforce its laws and regulations upon the State or upon a State project. This is because
the State is protected by its sovereign immunity. If local police or other authorities should attempt to stop
the Contractor from carrying out activities that are necessary in order for the Contractor to comply with
Contract requirements, the Contractor should politely inform the municipal authorities that they probably
do not have jurisdiction over the State’s project, and the Contractor should immediately inform the
Engineer of the attempted interference with Project activities. If the municipal authorities continue to insist
upon preventing the Contractor from carrying out Project activities, the Contractor should not defy the
authorities, but, to the extent possible, should await directions from the Engineer.
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SECTION 1.03

AWARD AND EXECUTION OF CONTRACT
1.03.01—Consideration of Bids
1.03.02—Award and Execution of Contract
1.03.03—Return of Proposal Guaranty
1.03.04—Requirements of Performance Contract Bond and Payment Bond
1.03.05—Vacant
1.03.06—Failure to Execute Contract
1.03.07—Insurance
1.03.08—Notice to Proceed and Commencement of Work
1.03.09—Contractor Readiness

1.03.01—Consideration of Bids: See 1.02.01.

1.03.02—Award and Execution of Contract: Except as otherwise authorized by the Commissioner, all
contracts will be awarded and executed in accordance with the order of the Commissioner. The award, if
made, will be made within 60 days after the opening of the proposals unless otherwise agreed upon by the
Commissioner, the successful bidder, and the surety. The successful bidder, upon receipt of notice from
the Department that the contract is ready for execution, shall, at the time and place designated in said
notice, be present in person or be represented by an official legally authorized to sign the Contract, and
shall there and then sign the necessary Project contract with the State. No proposal shall be considered
binding upon the State until the proper execution of the Contract by both parties.

1.03.03—Return of Proposal Guaranty: All proposal guaranties will be returned within 3 calendar days
following the award of the Contract. Ten (10) calendar days after the opening of the proposals, all
guaranties, except those of the 3 lowest bidders, will be returned. Should no award be made within 60
calendar days after the opening of proposals, the Commissioner may reject all proposals and return the
proposal guaranties, except that with the approval of the lowest bidder and its surety, the Commissioner
may extend the time for the award and may retain the proposal and proposal guaranty of the lowest bidder
for said extended time, or for any other period of time agreed upon by the Commissioner, bidder and
surety.

1.03.04—Requirements of Performance Contract Bond and Payment Bond: See 1.02.01.

In conformance with 49-41a of the Connecticut General Statutes, as revised, the Contractor:

(1) shall, within 30 days after any given Contract payment to the Contractor by the State, pay any
amounts due any subcontractor, whether for labor performed or materials furnished, when charges for such
labor or materials have been included in a payment estimate paid by the State; and

(2) shall include in each of its subcontracts a provision requiring each subcontractor to pay any amounts
due any of its subcontractors on the Project, whether for labor performed or materials furnished, within 30
days after such subcontractor receives a payment from the Contractor which encompasses labor or
materials furnished by such subcontractor for the Project.

If the Contractor believes that it has a valid reason for withholding payment for particular work or
materials from a subcontractor or supplier, then the Contractor, within 30 days of receiving payment from
the State for that work or materials, shall notify the subcontractor or supplier and the Department of its
reasons for withholding payment.

1.03.05—Vacant
1.03.06—Failure to Execute Contract: See 1.02.01.

1.03.07--Insurance: Coverage shall be on a primary basis.

The Contractor shall carry and maintain at all times during the term of the Contract the insurance
coverages required by this article and any additional coverages(s) or higher minimum insurance coverage
amount(s) required by the Special Provisions of the Contract.

If the Project includes work on or adjacent to railroad property additional insurance may be required as
specified by the railroad. Refer to the Contract special provisions for any additional insurance
requirements by the railroad.

1. Workers’ Compensation Insurance: With respect to all operations the Contractor performs and all
those performed for it by subcontractors, the Contractor shall carry, and require each subcontractor to carry,
Workers’ Compensation insurance as required by the laws of the State of Connecticut.
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Employer’s Liability insurance shall be provided in amounts not less than $100,000 per accident for
bodily injury by accident; $100,000 policy limit by disease and $100,000 per employee for bodily injury by
disease. Each Workers” Compensation policy shall contain the U.S. Longshoreman’s and Harbor Workers’
Act endorsement when work is to be performed over or adjacent to navigable water.

2. Commercial General Liability Insurance: With respect to the operations the Contractor performs
and also those performed for it by subcontractors, the Contractor shall carry, and require each subcontractor
to carry, Commercial General Liability insurance, including Contractual Liability, Products and Completed
Operations, Broad Form Property Damage and Independent Contractors.

Products and completed operations insurance for ongoing and completed operations shall be maintained
for a period of 1 year after the acceptance of the Project by the Department in accordance with 1.08.14.
See chart below for applicable minimum coverage amounts.

Contract Amount Minimum Single Minimum Annual
$) Occurrence Amount Aggregate Amount
$) ®)
0-2,000,000 1,000,000 2,000,000
>2,000,001-10,000,000 2,000,000 4,000,000
>10,000,000 4,000,000 8,000,000

If underground work is to be undertaken, each policy shall have coverage for and exclusions removed for
“Explosion, Collapse and Underground” (“XCU”).

3. Automobile Liability Insurance: The Contractor shall obtain automobile liability insurance covering
the operation of all motor vehicles, including those hired or borrowed, that are used in connection with the
Project for all damages arising out of:

(1) bodily injury to or death of all persons and/or

(2) injury to or destruction of property; in any one accident or occurrence.

This policy shall not be subject to an annual aggregate limitation. See chart above for applicable minimum
coverage amounts.

4. Owner’s and Contractor’s Protective Liability Insurance for and in the Name of the State: With
respect to the Contractor’s Project operations and also those of its subcontractors, the Contractor shall
carry, for and on behalf of the State for each accident or occurrence resulting in damages from

(1) bodily injury to or death of persons and/or

(2) injury to or destruction of property.

See chart below for applicable minimum coverage amounts.

Contract Amount Minimum Single Minimum Annual
$) Occurrence Amount Aggregate Amount
® (6]
0 - 20 Million 1,000,000 1,000,000
20 Million - 50 Million 2,000,000 2,000,000
> 50 Million 4,000,000 4,000,000

5. Railroad Protective Liability Insurance: When the Contract involves work within 50 feet of the
railroad right-of-way or State-owned rail property, with respect to Project operations and also those of its
subcontractors, the Contractor shall carry Railroad Protective Liability Insurance providing coverage of at

least $2,000,000 for each accident or occurrence resulting in damages from

() bodily injury to or death of all persons and
(b) injury to or destruction of property, and subject to that limit per accident or occurrence, an
aggregate coverage of at least $6,000,000 for all damages during the policy period, and with all entities
falling within any of the following listed categories named as insured parties:
1. the owner of the railroad right-of-way,
2. the owner of any railcar licensed or permitted to travel within that affected portion of railroad

right-of-way, and

3. the operator of any railcar licensed or permitted to travel within that affected portion of the
railroad right-of-way, and with the State, if not falling within any of the above-listed categories,
also named as an insured party.

6. Blasting: When explosives are to be used in the Project, the Commercial General Liability insurance
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policy shall include XCU coverage, in the same limits as the per occurrence policy limits.

7. Protection and Indemnity Insurance for Marine Construction Operations in Navigable Waters:
If a vessel of any kind will be involved in Project work, the Contractor shall obtain the following additional
insurance coverage:

A. Protection and Indemnity Coverage of at least $300,000 per vessel or equal to at least the value of hull
and machinery, whichever is greater.

B. If there is any limitation or exclusion with regard to crew and employees under the protection and
indemnity form, the Contractor must obtain and keep in effect throughout the Project a workers’
compensation policy, including coverage for operations under admiralty jurisdiction, with a limit of
liability of at least $300,000 per accident or a limit equal to at least the value of the hull and machinery,
whichever is greater, or for any amount otherwise required by statute.

8. Builder’s Risk Insurance: For Facilities construction projects, the Contractor shall maintain
comprehensive replacement cost builder’s risk (completed value) insurance providing coverage for the
entire work at the Project site, including all fixtures, machinery and equipment, any heating, cooling and
constituting a permanent part of the building and shall cover portions of work located away from the site,
but intended for use at the site. If it is determined that all or a portion of the project is located within an
area designated as a Special Flood Hazard Area, the Contractor shall maintain flood insurance (no less than
$10,000,000 sublimit). The State of Connecticut shall be named as Loss Payee. Equipment breakdown
coverage may be sub limited to 50% of the project cost.

9. Architects and Engineer’s Professional Liability Insurance for Structural Engineer: If required,
limits will be specified in 1.03.07 of the Special Provisions of the Contract or 1.05.02.

10. Umbrella Liability Insurance: The Contractor may satisfy the minimum limits required for
Commercial General Liability and Automobile Liability Insurance using Umbrella Liability Insurance. In
the event that the Contractor obtains Umbrella Liability Insurance to meet the minimum coverage
requirements for Commercial General Liability or Automobile Liability Insurance coverage, the Umbrella
Liability Insurance policy shall have an annual aggregate at a limit not less than twice the single occurrence
and must specifically endorse the State of Connecticut as an additional insured. Specifically for Bridge
Projects with a low bid equal to or higher than $80,000,000, the Umbrella Liability Insurance policy must
have a minimum limit of at least $25,000,000.

11. Certificate of Insurance: Before the Contract is executed, the Contractor must provide to the
Department a certificate of insurance acceptable to the Commissioner and executed by an insurance
company or companies satisfactory to the State of Connecticut for the insurance coverage(s) required by
this Article and the Special Provisions of the Contract. The Contractor shall maintain the required
insurance coverage during the entire term of the Contract. The certificate of insurance must clearly include
the name of the insured and identify the project for which it is being issued.

12. Copies of Policies: The Contractor shall provide, within 5 business days, a copy or copies of all
applicable insurance policies when requested by the State. In providing said policies, the Contractor may
redact provisions of the policy that are proprietary. This provision shall survive the expiration or
termination of the Contract.

13. Sovereign Immunity: The Contractor may not assert the defense of sovereign immunity in the
adjustment of claims or in the defense of any claim or suit brought against the Contractor or the State,
unless the State, in writing, requests that the Contractor do so or consents to its doing.

14. Contractor Assumes Costs: The Contractor shall assume and pay all costs and billings for
premiums, deductibles, self-insured retentions and audit charges earned and payable under the required
insurance.

15. State Named as Additional Insured: The State must be named as an additional insured party for the
Commercial General Liability and Automobile Liability insurance policies required by this Article and the
Special Provisions to the Contract, and any Umbrella Liability Insurance, as applicable, obtained in
accordance with this Article. Each policy shall waive right of recovery (waiver of subrogation) against the
State of Connecticut.

16. Termination or Change of Insurance:

a) The Contractor shall notify the Department of any cancelation of insurance carrier or change to the
required insurance coverage by submitting a new insurance certificate to the Department immediately
following said cancelation or change in required coverage.

b) Itis the responsibility of the Contractor to maintain evidence of a current insurance coverage with the
Department for the duration of contract. It is the responsibility of the Contractor to file with the
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Department all renewals and new certificates of insurance issued due to changes in policy terms or
changes in insurance carriers prior to the expiration dates on the forms already on file with the
Department.

17. Duration of Coverage. The Contractor shall keep all the required insurance in continuous effect
until the date that the Department designates for the termination of the Contractor’s responsibility, as
defined by 1.08.14.

18. Compensation: There shall be no direct compensation allowed the Contractor on account of any
premium or other charge necessary to obtain and keep in effect any insurance or bonds in connection with
the Project, but the cost thereof shall be considered included in the general cost of the Project work.

1.03.08—Notice to Proceed and Commencement of Work: The Contractor shall commence and
proceed with the Contract work on the date specified in a written Notice to Proceed issued by the Engineer
to the Contractor. The date specified will be no later than 45 calendar days after the date of the execution
of the Contract by the Department, except that if the expiration of said 45 calendar days occurs during the
period between November 30 and April 1 of the following year, the Engineer may specify that the April 1
following said expiration shall be the date for the Contractor to proceed with the work.

If the Engineer does not issue a Notice to Proceed to the Contractor within the said 45 calendar days, the
Contractor shall have the option of canceling the Contract and its payment and performance bonds for the
Project. Any failure by the Department to issue a notice to proceed, or to issue one on a timely basis, shall
not, however, constitute a breach of the Contract. Neither the Contractor nor any other party may use such
a failure as a basis for any claim against the Department for damages.

The Contractor shall not begin physical Project construction prior to the date specified for same by the
Engineer in the Notice to Proceed, except as may be otherwise authorized by the Engineer in writing.

1.03.09—Contractor Readiness: Immediately upon Contract execution, the Contractor shall prepare
submittals and procure materials in order to complete the Project work within the Contract time.
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SECTION 1.04

SCOPE OF WORK
1.04.01—Intent of Contract
1.04.02—Changes in Quantities of Pay Items, Including Elimination of Such Items
1.04.03—Changes in Quantities and Significant Changes in the Character of Work
1.04.04—Differing Site Conditions
1.04.05—Extra Work
1.04.06—Removal and Disposal of Structures on the Work Site
1.04.07—Rights in and Use of Materials Found on the Work Site

1.04.01—Intent of Contract: The Contract directs and obliges the Contractor to perform the Project
described in strict compliance with the Contract terms, including its specifications, plans, special
provisions, and other Contract documents. If the Engineer revises any of those terms in writing during the
life of the Contract, the Contractor must comply with said revised terms. Among other things, the Contract
obliges the Contractor to perform all Project work in conformity with the lines, grades, typical cross-
sections, dimensions, and other data shown on the plans and other Contract documents. The Department
will pay the Contractor only for work (including materials necessary for that work, whether or not they are
incorporated into that work) that the Contractor has actually performed under a Contract pay item, and only
if the Engineer has accepted said work. (See 1.02.03 herein.) (The Contract as it existed when first duly
executed by the Engineer is sometimes referred to herein as “the original Contract.”)

1.04.02—Changes in Quantities of Pay Items, Including Elimination of Such Items: The quantities
given in the original Contract for Contract pay items are only estimates of the quantities of those items that
may be required for Project completion. (The quantities for given pay items in the original Contract are
sometimes referred to herein as the “estimated quantities” or “original quantities.””) A change in the
original quantity of a Contract pay item (whether an increase or decrease of the quantity) shall be deemed
to have occurred when the Engineer explicitly orders said change of quantity or when the change of
quantity has been necessitated by a construction order or other written direction issued by the Engineer to
the Contractor.

A Contract pay item shall be deemed a Major Item if the item’s lump sum price in the original Contract,
or its original quantity multiplied by its unit price in the original Contract, is equal to or greater than 10% of
the original Contract’s total bid price. All other Contract items shall be deemed Minor Items.

The provisions of 1.04.03 herein shall govern changes in compensation related to a “significant change” in
Contract work (as such changes are defined in 1.04.03) necessitated by a written order of the Engineer.

The provisions of 1.04.04 herein shall govern changes in compensation related to any differing site
condition encountered by the Contractor that affects its performance of Contract work.

The provisions of 1.04.03 or 1.04.04 shall govern in any case in which they conflict with another
provision of the Contract.

If the Engineer and the Contractor together determine that a particular change in compensation to the
Contractor should be made due to a change in a Contract pay item quantity (including an item’s complete
elimination), they may make that change in compensation by a written agreement to do so.

Changes in Quantities to Minor Items:

(a) Quantity Increases of More Than 25% over Original Quantity: If the actual quantity of work
authorized and accepted by the Engineer under a Contract pay item exceeds the item’s original quantity by
25%, the Department will pay for the quantity in excess of 125% of the original quantity in one of the
following three ways. (One-time fixed costs for which the Department has already reimbursed the
Contractor in paying for 125% of the original quantity shall not be included in a calculation of the actual
cost of the excess units.)

(1) Pay for the aggregate excess units on a cost-plus basis as provided in 1.09.04.

(2) Adjust the unit price by the increase or decrease in the unit price for the excess units, which
shall be the difference between the original Contract unit price and the actual unit cost
(calculated on a cost-plus basis as provided in 1.09.04) of the excess units, said difference to be
calculated as of the time when work under the item was completed.

(3) Pay for the units in any other manner agreed on in writing by the Engineer and the Contractor.

If, however, the aggregate payment for the units in excess of 125% is less than $25,000 (using the original
Contract unit price for the calculation) the Engineer will not adjust that unit price.
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(b) Quantity Decreases of More Than 25% below Original Quantity: If the actual quantity of a
Contract pay item authorized and accepted by the Engineer is less than 75% of the item’s original quantity,
the Engineer will not adjust the original Contract unit price for said item unless the Contractor makes a
written request to the Engineer for such adjustment and the Engineer grants it in writing. If the Engineer
grants such a request, the Engineer will adjust the price for each accepted unit of said item performed or
provided in one of the following three ways:

(1) Pay for the total item units actually performed or provided in the aggregate units on a cost-plus
basis as provided in 1.09.04.

(2) Adjust the unit price by any increase in the unit price for the deficit units, which shall be the
difference between the original Contract unit price and the actual unit cost (calculated on a cost-
plus basis as provided in 1.09.04) of the total units performed or provided, said difference to be
calculated as of the time when work under the item was completed.

(3) Pay for the item units performed or provided in any manner agreed on in writing by the
Engineer and the Contractor.

In no instance however, shall the unit price paid for the number of units performed or provided, when
their quantity has been decreased by more than 25% of the original quantity, be less than their original unit
price; and in no instance shall the aggregate payment for such a decreased quantity of items be more than
the Engineer would have paid for the performance or provision of 75% of the original quantity at the
original unit price.

Regarding treatment of eliminated Contract items, refer to 1.09.05 herein.

1.04.03—Changes in Quantities and Significant Changes in the Character of Work:

(i)  The Engineer reserves the right to make, in writing, at any time during the work, such changes in
quantities and such alterations in the work as are necessary to satisfactorily complete the Project.
Such changes in quantities and alterations shall not invalidate the Contract nor release the surety, and
the Contractor agrees to perform the work as altered.

(i) If the alterations or changes in quantities significantly change the character of the work under the
Contract, whether such alterations or changes are in themselves significant changes to the character
of the work or by affecting other work cause such other work to become significantly different in
character, an adjustment, excluding anticipated profit, will be made to the Contract. The basis for
the adjustment shall be agreed upon prior to the performance of the work. If a basis cannot be
agreed upon, then an adjustment will be made either for or against the Contractor in such amount as
the Engineer may determine to be fair and equitable.

(iif)  If the alterations or changes in quantities do not significantly change the character of the work to be
performed under the Contract, the altered work will be paid for as provided elsewhere in the
Contract.

(iv)  The term "significant change" shall be construed to apply only to the following circumstances:

(A)  When the character of the work as altered differs materially in kind or nature from that
involved or included in the original proposed construction; or

(B) When a Major Item of work, as defined elsewhere in the Contract, is increased in excess of
125% or decreased below 75% of the original Contract quantity. Any allowance for an
increase in quantity shall apply only to that portion in excess of 125% of original Contract
item quantity, or in case of a decrease below 75%, to the actual amount of work performed.

1.04.04—Differing Site Conditions:

(i)  During the progress of the work, if subsurface or latent physical conditions are encountered at the
Site differing materially from those indicated in the Contract or if unknown physical conditions of an
unusual nature, differing materially from those ordinarily encountered and generally recognized as
inherent in the work provided for in the Contract, are encountered at the Site, the party discovering
such conditions shall promptly notify the other party in writing of the specific differing conditions
before the Site is disturbed and before the affected work is performed.

(i)  Upon written notification, the Engineer will investigate the conditions, and if it is determined that
the conditions materially differ and cause an increase or decrease in the cost or time required for the
performance of any work under the Contract, an adjustment, excluding anticipated profits, will be
made and the Contract modified in writing accordingly. The Engineer will notify the Contractor of
the determination whether or not an adjustment of the Contract is warranted.

(iif)  No Contract adjustment which results in a benefit to the Contractor will be allowed unless the
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Contractor has provided the required written notice.
(iv)  No Contract adjustment will be allowed under this clause for any effects caused on unchanged work.

1.04.05—Extra Work: Unforeseen work made necessary by the Engineer’s changes of the Contract
plans or specifications, or work that is necessary for completion of the Project, but for which no price is
provided in the Contract, shall be done in accordance with the requirements of the specifications and as
directed by the Engineer. The Engineer will notify the Contractor of the necessity for such extra work,
stipulating its character and extent, and will notify the Contractor as to whether the Engineer wants the
Contractor to propose a unit price or, lump sum price, or to perform the extra work on a cost-plus basis in
accordance with 1.09.04. The Engineer need not solicit any price for the extra work from the Contractor,
but may, in any event, simply order the Contractor to perform the extra work on a cost-plus basis. If the
Engineer does solicit from the Contractor a unit or lump sum price for the extra work, the Contractor must
propose such a price in writing within 5 days of the Engineer’s request for one.

The Contractor's price proposal shall be itemized and reasonably detailed, and shall include all known or
anticipated direct and indirect costs of the work, including but not limited to, the costs of all safety and
other equipment, small tools, labor, subcontractor quotes, consumables, field office overhead, home office
overhead, insurance, bonding, and profit.

The character and extent of the extra work, together with the basis of compensation, shall be
communicated to the Contractor by means of a construction order which, when signed by the Engineer,
shall become a part of the Contract. If a Contractor objects to any portion of a construction order submitted
to it, the Contractor must, within 15 days of its receipt of said order, return the order with a letter to the
Department's Assistant District Engineer administering the Contract, describing specifically what portions
of the order the Contractor finds objectionable, the nature of its objections, and the bases for its objections.
If the Contractor does not do so, it shall be deemed to have accepted the terms of the construction order.

If the Engineer changes the scope of Contract work, the Contractor shall submit a proposed revised
schedule and a cost revision proposal, which takes all such changes into account, if the Contractor believes
that such revisions are warranted. If the schedule is to be revised, it will be revised in accordance with
1.08.08.

1.04.06—Removal and Disposal of Structures on the Work Site: All structures on the Project site
which are not to remain on the Project site after completion of the Project shall be removed from said site
and disposed of by the Contractor once it is ho longer needed for the Project, and any such structure shall
then become the property of the Contractor, except as otherwise required or provided by 1.10.07.

1.04.07—Rights in and Use of Materials Found on the Work Site: Upon written request of the

Contractor and with the written approval of the Engineer, subject to limitations which may be set forth

within such approval, any stone, gravel, sand, topsoil or any material from existing bridge substructures,

buildings, or other structures, found within the limits of the Project may be excavated or removed and used
by the Contractor on the Project, provided that said materials meet the requirements of the specification for
such materials. Any materials excavated or removed shall not be taken off the Project site unless the

Engineer in writing specifically authorizes such action. The following conditions shall govern these

matters:

1. Excavation or removal of materials that would necessarily be excavated or removed in making the
improvement will be paid for at the applicable Contract unit prices; and, in addition, the item for
which this material is used will also be paid for at its Contract unit price. The Contractor will not be
charged for such materials. The Contractor shall, without compensation, place in the embankment
or elsewhere, as appropriate, sufficient suitable material to fill the space that the excavated materials
would have occupied, unless otherwise directed by the Engineer.

2. The excavation or removal of materials that are not required to be excavated or removed in
connection with the Contract work will not be paid for; and the Contractor will be charged for such
materials at a negotiated unit price. The item for which this material is used will be paid for at its
Contract unit price. The Contractor shall, without compensation, backfill with accepted material the
space that the excavated materials had occupied, to the satisfaction of the Engineer, unless otherwise
directed by the Engineer.

Surplus material shall be removed from the Project only with the Engineer's written permission. The

Engineer may determine that such material is not surplus, and may order that it be incorporated into the

Project.
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SECTION 1.05
CONTROL OF THE WORK
1.05.01—Authority of Engineer
1.05.02—Plans, Working Drawings, Shop Drawings, Product Data, Submittal Preparation and
Processing, and Designers Action
1.05.03—Conformity with Plans and Specifications (including Quality Control)
1.05.04—Coordination of Special Provisions, Plans, Supplemental Specifications and Standard
Specifications and Other Contract Requirements
1.05.05—Cooperation by Contractor
1.05.06—Cooperation with Utilities (Including Railroads)
1.05.07—Coordination with Work by Other Parties
1.05.08—Schedules and Reports
1.05.09—Authority of Inspectors
1.05.10—Inspection
1.05.11—Removal of Defective or Unauthorized Work
1.05.12—Payrolls
1.05.13—Examining and Copying Contractor's Records
1.05.14—Termination for Convenience
1.05.15—Markings for Underground Facilities
1.05.16—Dimensions and Measurements
1.05.17—Welding
1.05.18—Structural Fabrication Shop Prequalification
1.05.19—Field Erector Certification
1.05.23—Requests for Information (RFIs) and Requests for Change (RFCs)

1.05.01—Authority of Engineer: All work shall be subject to the review of the Engineer. He shall
decide all questions as to interpretation of the plans and specifications, and questions of mutual or
respective rights of the Contractor and other Department contractors. The Engineer shall decide on an
acceptable rate of progress, on the manner of performance, and on what shall be deemed acceptable
fulfillment of the Contract. The Engineer shall have the right to determine the points at which the
Contractor may begin work and the order in which the work shall be prosecuted in the best interests of the
State within the intent of the terms in the Contract.

If a Project-related dispute arises between the Contractor and Department personnel assigned to the
Project, and if those parties prove unable to resolve it, the Contractor may submit a detailed written
description of the dispute to the Department’s Assistant District Engineer administering the Contract.

It must be understood, though, that at no time may the Contractor, because of its disagreement with the
Engineer, either disregard the orders of the Engineer or halt Project construction. If the Contractor cannot
resolve a Project work or pricing dispute with the Engineer, the Contractor’s proper remedy is a claim
under CGS 4-61. A Contractor that disregards the orders of the Engineer with regard to the prosecution of
Project work, or who refuses to continue Project work because of a disagreement with the Engineer, may be
subject to termination of its Contract, to a subsequent finding that it is nonresponsible as an apparent low
bidder for a Department contract, to the assessment of liquidated damages, and to other adverse legal or
administrative action by the Department.

1.05.02—Plans, Working Drawings, Shop Drawings, Product Data, Submittal Preparation and
Processing, and Designers Action:

1. Plans: The plans prepared by the Department show the details necessary to give a comprehensive
idea of the construction contemplated under the Contract. The plans will generally show location,
character, dimensions, and details necessary to complete the Project. If the plans do not show complete
details, they will show the necessary dimensions and details, which when used along with the other
Contract documents, will enable the Contractor to prepare working drawings, shop drawings or product
data necessary to complete the Project.

2. Working Drawings: When required by the Contract or when ordered to do so by the Engineer, the
Contractor shall prepare and submit six printed copies and one electronic copy in a pdf file format of the
working drawings, signed, sealed and dated by a qualified Professional Engineer licensed to practice in the
State of Connecticut, for review. The drawings shall be submitted to the Assistant District Engineer
sufficiently in advance of the work detailed, to allow for their review in accordance with the review periods
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specified in 1.05.02-5 (including any necessary revisions, resubmittal, and final review).
There will be no direct payment for furnishing any working drawings, procedures or supporting
calculations, but the cost thereof shall be considered as included in the general cost of the work.
a. Working Drawings for Permanent Construction: Drawings shall be submitted on 22 inch x 34 inch
sheets with a border and title block similar to the Department standard. Calculations, procedures and
other supporting data may be submitted in an 8-1/2 inch x 11 inch format.
The Contractor shall supply to the Assistant District Engineer a certificate of insurance in accordance
with 1.03.07 at the time that the working drawings for the Project are submitted.
The Contractor’s designer, who prepares the working drawings, shall secure and maintain at no direct
cost to the State a Professional Liability Insurance Policy for errors and omissions in the minimum
amount of $2,000,000 per error or omission. The Contractor’s designer may elect to obtain a policy
containing a maximum $250,000 deductible clause, but if the Contractor’s designer should obtain a
policy containing such a clause, they shall be liable to the extent of at least the deductible amount. The
Contractor’s designer shall obtain the appropriate and proper endorsement of its Professional Liability
Policy to cover the indemnification clause in this Contract, as the same relates to negligent acts, errors
or omissions in the Project work performed by them. The Contractor’s designer shall continue this
liability insurance coverage for a period of
(i) 3 years from the date of acceptance of the work by the Engineer, as evidenced by a State of
Connecticut, Department of Transportation form entitled "Certificate of Acceptance of Work,"
issued to the Contractor; or

(if) 3 years after the termination of the Contract, whichever is earlier, subject to the continued
commercial availability of such insurance.

b. Working Drawings for Temporary Construction: The Contractor shall submit drawings, calculations,
procedures and other supporting data in a format acceptable to the Assistant District Engineer.

3. Shop Drawings: When required by the Contract, or when ordered to do so by the Engineer, the
Contractor shall prepare and submit 6 printed copies and 1 electronic copy in a pdf file format of the shop
drawings to the Designer for review. Review timeframes and submission locations are specified in
1.05.02-5.

Drawings shall be submitted on 22 inch x 34 inch sheets with an appropriate border and with a title block
in the lower right-hand corner of each sheet. Procedures and other supporting data may be submitted on
8-1/2 inch x 11 inch sheets.

There will be no direct payment for furnishing any shop drawings, but the cost thereof shall be considered
as included in the general cost of the work.

4. Product Data: When required by the Contract, or when ordered to do so by the Engineer, the
Contractor shall prepare and submit 6 printed copies and 1 electronic copy in a pdf file format of the
product data.

The product data shall be submitted to the Designer for review, sufficiently in advance of the work
detailed, to allow for their review in accordance with the review periods specified in 1.05.02-5 (including
any necessary revisions, resubmittal, and final review), and acquisition of materials, without causing a
delay of the Project.

The Contractor shall submit the product data in a single submittal for each element of construction.

The Contractor shall mark each copy of the product data submittal to show applicable choices and options.
Where product data includes information on several products that are not required, copies shall be marked
to indicate the applicable information. Product data shall include the following information and
confirmation of conformance with the Contract to the extent applicable: manufacturer’s printed
recommendations, compliance with recognized trade association standards, compliance with recognized
testing agency standards, application of testing agency labels and seals, notation of coordination
requirements, Contract item number, and any other information required by the individual Contract
provisions.

There will be no direct payment for furnishing any product data, but the cost thereof shall be considered as
included in the general cost of the work.

5. Submittal Preparation and Processing — Review Timeframes: The Contractor shall allow 30
calendar days for submittal review by the Department, from the date of receipt of printed copies in the
appropriate Designer or Engineer’s office. For any submittals marked with “Revise and Resubmit” or
“Rejected,” the Department is allowed an additional 20 calendar days for review of any resubmissions.

An extension of Contract time will not be authorized due to the Contractor’s failure to transmit submittals



1.05.03

sufficiently in advance of the work to permit processing. The furnishing of shop drawings, working
drawings or product data, or any comments or suggestions by the Designer or Engineer concerning shop
drawings, working drawings or product data, shall not relieve the Contractor of any of its responsibility for
claims by the State or by third parties, as per 1.07.10.

The furnishing of the shop drawings, working drawings and product data shall not serve to relieve the
Contractor of any part of its responsibility for the safety or the successful completion of the Project
construction.

Submissions: Unless otherwise defined in the Contract, the Contractor shall transmit the working
drawings, shop drawings and product data as follows:

a.  Working drawings for permanent construction, shop drawings, and product data shall be submitted to
the Designer. A copy of the transmittal or cover letter shall be forwarded to the Assistant District
Engineer of the administering Construction District.

b.  Working drawings for temporary construction shall be submitted to the Assistant District Engineer of
the administering Construction District.

c. If not provided in the Contract, the Contractor shall request a list detailing the delivery location and
contact person for each type of submittal, from the administering Construction District.

6. Designers Action: The Designer or Engineer will review each submittal, mark each with a uniform,
self-explanatory action stamp, and return the stamped submittal promptly to the Contractor. The
Contractor shall not proceed with the part of the Project covered by the submittal until the submittal is
marked “No Exceptions Noted” or “Exceptions as Noted” by the Designer or Engineer. The Contractor
shall retain sole responsibility for compliance with all Contract requirements. The stamp will be marked as
follows to indicate the action taken:

a. If submittals are marked “No Exceptions Noted,” the Designer or Engineer has not observed any
statement or feature that appears to deviate from the Contract requirements. This disposition is
contingent on being able to execute any manufacturer’s written warranty in compliance with the
Contract provisions. The Contractor may proceed with the work covered in the submittal.

b. If submittals are marked “Exceptions as Noted” the considerations or changes noted by the Designer
or Engineer are necessary in order for the submittal to comply with Contract requirements. The
Contractor shall review the required changes and inform the Designer or Engineer if they feel the
changes violate a provision of the Contract or would lessen the warranty coverage.

c. If submittals are marked “Revise and Resubmit,” the Contractor shall revise the submittals to address
the deficiencies or provide additional information as noted by the Designer or Engineer. The
Contractor shall allow an additional review period as specified in 1.05.02-5.

d. If submittals are marked “Rejected,” the Contractor shall prepare and submit a new submittal in
accordance with the Designer’s or Engineer’s notations. The resubmissions require an additional
review and determination by the Designer or Engineer. The Contractor shall allow an additional
review period as specified in 1.05.02-5.

1.05.03—Conformity with Plans and Specifications (including Quality Control): The Contractor
shall perform all work and provide all materials in conformity with the lines, grades, cross-sections,
dimensions and material requirements, including tolerances, shown on the plans or indicated in the
Contract specifications, or as directed by the Engineer.
Quality Management Plan: The Contractor shall maintain and implement a written Quality Management
Plan (QMP). The QMP shall document the overall internal quality control operating procedures for the
Contractor to meet or exceed Contract requirements. The details of the QMP must discuss how the
Contractor will ensure that:
e  Work processes are performed efficiently and as documented
e Work processes out of conformance are quickly identified
e Corrective action is quickly taken to bring such work processes back into conformance
The QMP must include the following components:
¢ ldentification of Contractor staff and their specific duties and responsibilities with regard to
execution of the QMP
e Standard operating procedures and frequency of quality control inspection and testing used to
measure quality before, during and after those procedures
e Action plan for reporting and reacting to nonconformance and quality control issues
The Contractor shall furnish a copy of the QMP to the Engineer prior to the start of the work. The
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Contractor must revise the QMP if, as determined by the Engineer, the Contractor’s procedures prove to be
inadequate or ineffective in producing work that meets the Contract requirements. Failure of the
Contractor to comply with the provisions of this Article may result in a suspension of work in whole or in
part. The Department will not grant the Contractor additional Contract time or compensation in connection
with such a suspension.

1.05.04—Coordination of Special Provisions, Plans, Supplemental Specifications and Standard
Specifications and Other Contract Requirements: All requirements indicated on the plans or in the
Standard Specifications, the Supplemental Specifications, Special Provisions or other Contract provisions
shall be equally binding on the Contractor, unless there is a conflict between or among any of those
requirements. In the case of such a conflict, the order of governance among those requirements, in order of
descending authority, shall be as follows:

1. Environmental Permit Special Conditions

2. Special Provisions

3. Plans other than Standard Sheets (enlarged details on plans, used to clarify construction, shall take
precedence over smaller details of the same area; and information contained in schedules or tables,
titled as such, shall take precedence over other data on plans)
Environmental Applications / Registrations / Certifications
Supplemental Specifications
Standard Specifications
. Standard Sheets

Numerical designations of dimensions shall take precedence over dimensions calculated by applying a
scale to graphic representations. Neither party to the Contract may take advantage of any obvious error or
omission in the Contract. Should either party to the Contract discover such an error or omission, that party
shall notify the other party of same immediately in writing. The Engineer will make such corrections and
interpretations of the Contract as are necessary, in his judgment, to fulfill the purposes of the Contract that
are evident from examining the Contract as a whole.

If the Contract includes an item that does not have a corresponding specification for either performance
or payment purposes, the Contractor shall notify the Engineer of that fact in writing at least 2 weeks prior
to ordering materials for or commencing work on the item. If the Department’s documents do not contain
such a specification, the Engineer shall, if possible, derive an appropriate specification from applicable
AASHTO Specifications or, if necessary, ASTM Specifications. If neither of those sources provides a
suitable specification, the Contractor shall seek guidance from the Engineer with regard to the item, and the
Engineer will formulate a reasonable specification for the item. When compliance with two or more
standards is specified, and the standards may establish different or conflicting requirements for minimum
quantities or quality levels, the Contractor shall refer such issues to the Engineer for a decision before
proceeding with the pertinent work.

No gk~

1.05.05—Cooperation by Contractor: The Contractor will be supplied by the Department with copies
of the plans, and the Contractor shall have available on the Project site at all times during the prosecution of
the Project, a copy of the Contract plans and specifications. The Contractor shall give the Project constant
attention to facilitate the progress thereof, shall cooperate with the Department, and shall promptly comply
with all orders and directions of the Engineer.

The Contractor shall at all times during Project construction have on the Project site one of its employees
who is thoroughly experienced in the type of work being performed, to supervise the work and accept
directions from the Engineer. The Contractor shall always notify the Engineer of the identity of said
employee representative in advance of the employee’s assignment to that position. The Contractor's
representative must have full authority to promptly execute and carry out the orders and directions of the
Engineer within the terms of the Contract, and to supply such materials, equipment, tools, labor and
incidentals as may be required by the Contract or by the Engineer.

Voluntary Partnering: The Connecticut Department of Transportation ("Department') wants to establish a
cohesive partnership with the Contractor and its principal subcontractors on the Project, so that the
partnership can draw on the strengths of each organization in order to identify and pursue the partners'
mutual Project goals. Chief among those will be the effective and efficient completion of the Project,
within budget, on schedule, and in accordance with applicable plans, specifications, and other Contract
provisions.

If the Contractor believes at any point before or during Project construction that the creation of formal
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partnering between itself and the Department, with the use of a third-party facilitator, would help the
Contractor and the Department ("Partners™) to reach these goals, the Contractor may submit a written
request to the District Engineer of the District in which the Project will be constructed for the establishment
of formal partnering between the Parties. If the Contractor makes such a request, the Department will
engage in that partnering.

Any costs incurred by the Partners jointly in connection with Project partnering activities, to the extent
that those costs are recognized as legitimate and appropriate by both Partners, will be shared equally
between them. Any other costs incurred because of partnering activities will be borne by the Partner that
incurred them.

If the Contractor and the Department decide to pursue a formal partnering initiative, they Contractor and
The Department will arrange first to meet in order to select a third-party partnering facilitator and to plan a
partnering development and team-building workshop. After they agree upon the services to be performed
by the facilitator and the range of compensation for the facilitator that would be acceptable to them, the
Contractor will contract accordingly for the services of said facilitator. The Department will reimburse the
Contractor for 50% of the payments made under that contract, so long as the activities paid for were
appropriate and within the contemplation of the Partners.

At the Partners' initial partnering meeting, the Partners will also determine who should attend the first
partnering workshop, what the workshop's agenda will be, how long the workshop should last, and when
and where it will be held. Unless the Partners agree otherwise, attendance at the first partnering workshop
will be mandatory for the Department's District Engineer for the Project and the Department's other key
Project personnel, the Contractor's on-Site Project manager and other key supervisory Project personnel,
and, if the Contractor agrees to it, the key supervisory personnel of the Contractor's principal Project
subcontractors. The Partners will also request that the Project design engineers and key local government
personnel send Regional/District and Corporate/State-level managers to the workshop and direct them to
participate in Project partnering activities as and when requested to do so by the Partners.

With the agreement of the Partners, follow-up Project partnering workshops will be held periodically until
the Department closes out the Contract.

If the Partners agree on a formal partnering charter for the Project, the establishment of that charter will
not change the legal relationship of the Partners to the Contract; it will not alter, supplement, or eliminate
any of the Partners' rights or obligations under the Contract.

1.05.06—Cooperation with Utilities (Including Railroads): The Engineer may anticipate that a Project
construction activity will require the removal, repair, replacement or relocation of a utility appurtenance.

In such an instance, the Engineer, in advance of the commencement of such activity, will notify the
affected utilities, either directly or through the local government, of the anticipated nature and timing of
said activity. The Engineer will endeavor to have all necessary adjustments of public or private utility
fixtures, pipelines, and other appurtenances within or adjacent to the limits of Project construction made as
soon as practicable, when such changes are required by the State or local government.

Whenever the Engineer determines that the relocation or adjustment of poles or the overhead plant of
public or private utilities or railroad facilities is dependent upon the completion of certain required Contract
activities, the Contractor shall complete those activities within a reasonable length of time.

Temporary and permanent changes required by the State or local government in water lines, gas lines,
sewer lines, wire lines, service connections, water or gas meter boxes, water or gas valve boxes, light
standards, cableways, signals and all other utility (including railroad) appurtenances within the site of the
proposed Project construction are to be made by others at no expense to the Contractor, except as otherwise
provided for in the Special Provisions or as noted on the plans.

When the Contractor is required by the Engineer to relocate utility appurtenances, such work will be paid
for as extra work unless specific bid items for such work appear in the Contract.

If the Contractor, for its convenience or for any other reason, desires a change in the location of a water
line, gas line, sewer line, wire line, service connection, water or gas meter box, valve box, light standard,
cableway, signal or any other utility (including railroad) appurtenances, the Contractor shall satisfy the
Department that the proposed relocation will not interfere with the Contractor's or other contractors' Project
operations or their fulfillment of the requirements of the plans, and that said change will not create an
obstruction or hazard to traffic. If the requested change of location is acceptable to the Engineer, the
Contractor shall make its own request for such relocation work to the utility companies, pipe owners or
other parties likely to be affected by said work. Such relocation work shall be done at the Contractor's sole
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expense.
The Contractor shall schedule its operations in such a manner as to minimize interference with the
operations of the utility companies or local governments in effecting the installation of new facilities, as
shown on the plans, or the relocation of their existing facilities. The Contractor shall consider in its bid all
permanent and temporary utility appurtenances in their present or relocated positions and any installation of
new facilities required for the Project. The Department will not make any additional compensation to the
Contractor for delays, inconvenience or damage sustained by the Contractor due to
(i) interference with Project construction caused by the location, condition or operation of utility
(including railroad) appurtenances or
(ii) the installation, removal, or relocation of such appurtenances; and the Contractor may not make a
claim for any such compensation.

1.05.07—Coordination with Work by Other Parties: The Contractor shall make every effort to
perform its work so as not to interfere with other work for the State or other parties. In the case of a dispute
with another contractor working for the Department regarding their work for the State, or in the case of a
conflict between their planned operations or the needs of their projects, the Contractor shall bring that
dispute or conflict to the Engineer's attention, and the Engineer shall decide how it shall be resolved. The
Engineer's decision shall be binding upon all of the contractors working for the Department who are
involved in the matter.

The Contractor shall, as far as possible, schedule and otherwise plan and arrange its work, and place and
dispose of its Project materials, so as not to interfere with the operations of other contractors working for
the State. The Contractor shall, as necessary to accomplish this goal, endeavor to coordinate and schedule
its work in the way which will interfere least with the work of other parties.

If the Contractor's work or activities under the Contract come into conflict with other activities or work for
the State, any financial or other liability arising from such conflicts shall be the Contractor's; and the
Contractor shall protect and save harmless the State from any and all damages or claims, and the costs of
defending same, which may arise because of inconvenience, delay, financial hardship, or injuries caused to
the Contractor or to other contractors as a result of such conflicts, unless:

(@) The Contractor notifies the Engineer of such conflicts as soon as the likelihood of such a conflict
becomes apparent; or, if such likelihood could not have been foreseen earlier, then as soon as the
conflict becomes apparent.

(b) The Contractor waits for direction from the Engineer as to how the conflict should be avoided or
resolved, and the Contractor does not proceed with the work involved in the conflict until the
Engineer has provided the Contractor with such direction.

(c) The Contractor follows the directions given by the Engineer for avoiding, resolving, or minimizing
the conflict.

The Contractor shall be responsible for the completion of its Contract work, regardless of any interference

with, or delay of, that work which may be caused by the presence or activities of other contractors working
for the State.

1.05.08—Schedules and Reports: When the Contract does not include the Project Coordinator item, the
following shall apply:

Baseline Bar Chart Construction Schedule: Within 20 calendar days after contract award the
Contractor shall develop a comprehensive bar chart as a baseline schedule for the project. The bar chart
schedule shall be submitted to the Engineer for review and comment and shall be based on the following
guidelines:

1. The bar chart schedule shall contain a list of activities that represents the major activities of the
project. Ata minimum, this list should include a breakdown by individual structure or stage,
including major components of each. The bar chart schedule shall contain sufficient detail to describe
the progression of the work in a comprehensive manner. As a guide, 10 to 15 bar chart activities
should be provided for each $1 million of contract value.

The following list is provided as an example only and is not meant to be all-inclusive or all-applicable:

General Activities Applicable to all projects

Project Constraints
-Winter shutdowns
-Environmental permits/application time of year restrictions
-Milestones
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-Third Party approvals
-Long lead time items (procurement and fabrication of major elements)
-Adjacent Projects or work by others
Award
Notice to Proceed
Signing (Construction, temporary, permanent by location)
Mobilization
Permits as required
Field Office
Utility Relocations
Submittals/shop drawings/working drawings/product data
Construction of Waste Stock pile area
Clearing and Grubbing
Removal of Invasives (if in Contract)
Earthwork (Borrow, earth ex, rock ex etc.)
Traffic control items (including illumination and signalization)
Pavement markings
Roadway Construction (Breakdown into components)
Drainage (Breakdown into components)
Culverts
Plantings (including seeding)
Semi-final inspection
Final Cleanup
As required the following may supplement the activities listed above for the specific project types
indicated:
a. For bridges and other structures, include major components such as abutments, wingwalls, piers,
decks and retaining walls; further breakdown by footings, wall sections, parapets etc.
Temporary Earth Retention Systems
Cofferdam and Dewatering
Structure Excavation
Piles/test piles
Temporary Structures
Removal of Superstructure
Bearing Pads
Structural Steel (Breakdown by fabrication, delivery, installation, painting etc.)
Bridge Deck
b. Multiple location projects such as traffic signal, incident management, lighting, planting and
guiderail projects will be broken down first by location and then by operation. Other major
activities of these types of projects should include, but are not limited to:
Installation of anchors
Driving posts
Foundations
Trenching and Backfilling
Installation of Span poles/mast arms
Installation of luminaries
Installation of cameras
Installation of VMS
Hanging signal heads
Sawcut loops
Energizing equipment
c. Facility Projects — Facilities construction shall reflect the same breakdown of the project as the
schedule of values:
Division 2 — Existing Conditions
Division 3 — Concrete
Division 4 — Masonry
Division 5 — Metals
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Division 6 — Wood, Plastic, and Composites
Division 7 — Thermal and Moisture Protection
Division 8 — Openings
Division 9 — Finishes
Division 10 — Specialties
Division 11 — Equipment
Division 12 - Furnishings
Division 13 — Special Construction
Division 14 — Conveying Equipment
Division 21 — Fire Suppression
Division 22 — Plumbing
Division 23 — Heating, Ventilating, and Air Conditioning
Division 26 — Electrical
Division 27 — Communications
Division 28 — Electronic Safety and Security
Division 31 — Earthwork
Division 32 — Exterior Improvements
Division 33 - Utilities
If the Engineer determines that additional detail is necessary, the Contractor shall provide it.

3. Each activity shall have a separate schedule bar. The schedule timeline shall be broken into weekly
time periods with a vertical line to identify the first working day of each week.

4. The bar chart schedule shall show relationships among activities. The critical path for the Project
shall be clearly defined on the schedule. The schedule shall show milestones for major elements of
work, and shall be prepared on a sheet, or series of sheets of sufficient width to show data for the
entire construction period.

5. If scheduling software is used to create the bar chart schedule, related reports such as a predecessor
and successor report, a sort by total float, and a sort by early start shall also be submitted.

6. Project activities shall be scheduled to demonstrate that the construction completion date for the
Project will occur prior to expiration of the Contract time. In addition, the schedule shall demonstrate
conformance with any other dates stipulated in the Contract.

7. The Contractor is responsible to inform its subcontractor(s) and supplier(s) of the project schedule
and any relevant updates.

8. There will be no direct payment for furnishing schedules, the cost thereof shall be considered as
included in the general cost of the work.

9. For projects without a Mobilization item, 5% of the contract value will be withheld until such time as
the Baseline Schedule is approved.

Monthly Updates: No later than the 10th day of each month, unless directed otherwise by the Engineer,
the Contractor shall deliver to the Engineer 3 copies of the schedule to show the work actually
accomplished during the preceding month, the actual time spent on each activity, and the estimated time
needed to complete any activity which has been started but not completed. Each time bar shall indicate, in
10% increments, the estimated percentage of that activity which remains to be completed. As the Project
progresses, the Contractor shall place a contrasting mark in each bar to indicate the actual percentage of the
activity that has been completed.

The monthly update shall include revisions of the schedule necessitated by revisions to the Project
directed by the Engineer (including, but not limited to extra work), during the month preceding the update.
Similarly, any changes of the schedule required due to changes in the Contractor’s planning or progress
shall also be included. The Engineer reserves the right to reject any such revisions. If the schedule
revisions extend the Contract completion date, due to extra or added work or delays beyond the control of
the Contractor, the Contractor shall submit a request in writing for an extension of time in accordance with
1.08.08. This request shall be supported by an analysis of the schedules submitted previously.

Any schedule revisions shall be identified and explained in a cover letter accompanying the monthly
update. The letter shall also describe in general terms the progress of the Project since the last schedule
update and shall identify any items of special interest.

If the Contractor fails to provide monthly schedule updates, the Engineer has the right to hold 10% of the
monthly estimated payment, or $5,000, whichever is less, until such time as an update has been provided in
accordance with this provision.

N
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Biweekly Schedules: Each week, the Contractor shall submit to the Engineer a two week look-ahead
schedule. This short-term schedule may be handwritten but shall clearly indicate all work planned for the
following 2 week period.

Recovery Schedules: If the updated schedule indicates that the Project has fallen behind schedule, the
Contractor shall either submit a time extension request in accordance with 1.08.08 or immediately institute
steps acceptable to the Engineer to improve its progress of the Project. In such a case, the Contractor shall
submit a recovery plan, as may be deemed necessary by the Engineer, to demonstrate the manner in which
an acceptable rate of progress will be regained.

1.05.09—Authority of Inspectors: Inspectors employed by the Department are authorized to inspect all
work done and all materials furnished for Project construction. Such inspection may extend to any part of
the Project work and to the preparation or manufacture of the materials to be used for same. In case of any
dispute arising between the Contractor and the inspector as to materials furnished or the manner of
performing work, the inspector has the authority to reject material or stop the work until the question at
issue can be referred to and decided by the Engineer. The inspector is not authorized to revoke, alter,
enlarge, relax, or release any requirements of the Contract, nor to approve or accept any portion of the
Contract work, nor to issue instructions contrary to the Contract. The inspector shall in no case act as a
foreman, or fulfill other duties for the Contractor. Any advice that the inspector may give to the Contractor
shall not be construed as binding the Department in any way, nor as releasing the Contractor from its
obligation to fulfill the terms of the Contract.

1.05.10—Inspection: All materials and each part or detail of the Project work shall be subject at all times
to inspection by the Engineer. Such inspection may take place on the Site or an an offsite location such as
a mill, subcontractor fabrication plant or shop, or other type of location. The Engineer shall be allowed
access to all parts of the work and shall be furnished with such information and assistance by the
Contractor as the Engineer deems necessary to make complete, detailed, and timely inspections.
Information collected by the inspector may include written observations, sketches, photographs and other
data as deemed appropriate by the inspector. The Contractor shall allow the Engineer to collect such
information without restriction on the Site and shall ensure that the Engineer will have the same
unrestricted ability to gather such pertinent information regarding Project work or materials at a location
controlled by a subcontractor or supplier of the Contractor.

The Contractor shall always notify the Engineer of its intention to perform work on the Project site,
including the nature of the particular work it intends to perform, at least 48 hours before the Contractor
commences that work. If, after receiving such notice, the Engineer decides that he needs more than 48
hours to arrange for and conduct inspection related to that work, he shall so notify the Contractor, and the
Contractor shall refrain from commencing the work until the Engineer has arranged for such inspection.
The Contractor may not commence any portion of its work without prior related inspection by the Engineer
unless the Engineer agrees otherwise. In the absence of such advance agreement by the Engineer, any work
done or material used without inspection by a Department representative may be ordered exposed for
examination and testing, and then corrected or restored, all at the Contractor’s expense.

The Contractor shall provide the Engineer the name(s), contact information, and location(s) of any
subcontractor(s) fabricating materials or components outside the Project limits for permanent incorporation
into the Project. The Contractor shall provide such information sufficiently in advance of such fabrication
to allow the Engineer to schedule inspections of said fabrication, and the Contractor shall ensure that such
work does not commence until it has confirmed that the Engineer has arranged for adequate inspection at
the offsite location(s). Any such work done without inspection by a Department representative may be
ordered exposed for examination and testing. If the Engineer then judges that the work requires correction
or restoration, the Contractor shall perform such remedial work at its own expense.

If, at any time before the Department's acceptance of the Project, the Engineer requests the Contractor to
remove or uncover any portion of the Project work for inspection by the Engineer, the Contractor shall do
so. After such inspection is completed, the Contractor shall restore such portions of the work to the
condition required by the Contract as construed by the Engineer. If the work or material exposed and
inspected under this provision proves acceptable to the Engineer, the Department shall pay the Contractor
for any removal, uncovering or restoration of its previous Contract work. The Department shall pay the
Contractor for such removal, uncovering, and restoration of the prior work as extra work. If the work or
material exposed and inspected proves, in the judgment of the Engineer, not to conform with Contract
requirements, the Contractor shall be responsible for the costs of the removal, uncovering, correction and
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restoration of the work and material in accordance with the Contract or as the Engineer requires.

The fact that the Engineer may have conducted or failed to conduct, or conducted insufficiently or
inaccurately, any inspection of Project work will not relieve the Contractor of its responsibility to perform
the Project work properly, to monitor its work and the work of its subcontractors, and to institute and
maintain quality control procedures appropriate for the proper execution of Project work.

1.05.11—Removal of Defective or Unauthorized Work: Work that does not conform to the
requirements of the Contract shall be remedied in a manner acceptable to the Engineer or removed and
replaced at the Contractor's expense in a manner acceptable to the Engineer.

No work shall be done without appropriate lines and grades having been established in the field. Work
done contrary to the instructions of the Engineer, work done beyond the lines shown on the plans, or extra
work done without the Engineer's prior written direction to perform it will be considered as unauthorized
and the Department will not pay for it. Work so done may be ordered removed or replaced at the
Contractor's expense.

If the Contractor fails to comply with any order of the Engineer made under the provisions of this Article,
the Engineer has the authority to cause unacceptable or unauthorized work to be remedied or removed and
replaced by a party or parties other than the Contractor, and to deduct the costs of such activities from any
monies due or to become due to the Contractor from the Department or any other agency of the State.

1.05.12—Payrolls: For each week of the Project from the first week during which an employee of the
Contractor does Project work to which prevailing wage requirements apply, until the last week on which
such an employee does such work, the Contractor shall furnish to the Engineer certified copies of payrolls
showing

(a) the names of the employees who worked on the Project and whose work is subject to prevailing
wage requirements,

(b) the specific days and hours and numbers of hours that each such employee worked on the Project,
and

(c) the amount of money paid to each such employee for Project work.

Each such payroll shall include the statement(s) of compliance with prevailing wage laws required by the
State of Connecticut or by the Federal government. Said payrolls must contain all information required by
CGS 31-53 (as it may be revised). For contracts subject to Federal prevailing wage requirements, each
payroll shall also contain the information required by the Davis Bacon and Related Acts (DBR). All of the
payroll requirements in this Article shall also apply to the work of any subcontractor or other party that
performs work on the Project site, and the Contractor shall be responsible for ensuring that each such party
meets said requirements. No Social Security Numbers (in whole or in part) shall appear on any certified
payrolls.

Every Contractor or subcontractor performing Project work is required to post the relevant prevailing
wage rates as determined by the State Labor Commissioner and, on federal aid projects, those determined
by the United States Secretary of Labor. The wage rate determinations shall be posted in prominent and
easily accessible places at the work site.

1.05.13—Examining and Copying Contractor's Records: The Contractor shall permit the Department
and its duly-authorized representatives to examine and copy all documents and other records of the
Contractor that are relevant to charges for extra work, alleged breaches of Contract, or any formal or
informal claim for additional compensation or for damages in connection with the Project.

With the exception noted below, the Contractor shall also permit the Department to examine and copy
such of its documents and other records pertaining to the Project as the Department may deem necessary in
order to determine whether or not the Contractor has complied with all laws, regulations and other
governmental mandates, e.g., those relating to labor compliance, affirmative action programs, and equal
employment opportunity. Documents and other records relating to the Project, if they were created prior to
the opening of bids for the Contract, and if they are sought by the Department only for the purpose of
confirming such compliance with legal requirements, shall, however, not be subject to examination by the
Department pursuant to this Article without the consent of the Contractor.

The Contractor further agrees that it shall keep all documents and other records relating to the Project at
least until the expiration of 3 years after the date of acceptance of the Project by the Department, as
designated in a "Certificate of Acceptance of Work and Acceptance of Project," issued by the Department.
If any claims are brought by the Department or the Contractor prior to that expiration, however, the
Contractor shall keep all such records until the Department has given the Contractor a full and final release
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from all pending and potential claims regarding the Project. If the Contractor does not so keep any such
records, it may not assert any formal or informal claim for compensation or damages that could have been
substantiated or disproven with such records.

The Contractor shall ensure that the requirements of this provision are made applicable to its
subcontractors and suppliers, for the State's benefit, by including the operative language of this Article in
its Project subcontracts and purchase agreements.

1.05.14—Termination for Convenience: The State may terminate the Contract whenever the Engineer
determines that such termination is in the best interests of the State. Any such termination shall be effected
by delivery to the Contractor of a written Notice of Termination specifying the extent to which
performance of work under the Contract is terminated and the date upon which said termination shall be
effective.

In the case of such a termination, the Department will pay the Contractor at the Contract unit prices for the
actual number of units or items of Contract work completed prior to the effective date of termination, or as
may be agreed by the parties for such items of work partially completed. No claim for loss of overhead or
anticipated profits shall be allowed.

When the volume of work completed is too small to compensate the Contractor under Contract unit prices
for its related expenses, the Department may consider reimbursing the Contractor for such expenses.

Materials obtained by the Contractor for the Project, if they have been inspected, tested as required, and
accepted by the Engineer, but have not been incorporated into the Project construction, shall, if the
Engineer and the Contractor so agree, be purchased by the Department from the Contractor at their actual
cost as shown by receipted bills. To this cost shall be added all actual costs for delivery at such points of
delivery as may be designated by the Engineer, as shown by actual cost records. If the Engineer does not
agree to purchase such materials, the Department shall reimburse the Contractor for any reasonable
restocking fees and handling costs incurred by the Contractor in returning said materials to the vendor.

Termination of the Contract shall not relieve the Contractor of its responsibilities for the completed
Project, nor shall it relieve the Contractor's surety of its obligation concerning any claims arising out of the
work performed, until the requirements of 1.08.13 and 1.08.14 have been met.

1.05.15—Markings for Underground Facilities: In conformance with 16-345 through 16-359 of the
Regulations of the PURA, the Contractor is responsible for notifying “Call Before You Dig” prior to
commencing any excavation, including milling, reclamation or trenching; and the Contractor shall install a
warning tape located a minimum of 12 inches above all conduits, wires, cables, utility pipes, drainage
pipes, underdrains, or other facility, unless the excavation’s depth, other underground facilities, or other
engineering considerations make this minimum separation unfeasible. The warning tape shall be of durable
impervious material, designed to withstand extended underground exposure without material deterioration
or fading of color. The tape shall be of the color assigned to the type of facility for surface markings and
shall be durably imprinted with an appropriate warning message. The tape shall also comply with the
specific requirements of the utility that owns the facility.
All tapes, unless otherwise directed by the specific utility, shall be detectable to a depth of at least 3 feet
with a commercial radio-type metal locater.
Assigned colors are:
Green—Storm and sanitary sewers and drainage systems, including force mains and other non-
hazardous materials
Blue—Water
Orange—Communication lines or cables, including, but not limited to, those used in, or in connection
with, telephone, telegraph, fire signals, cable television, civil defense, data systems, electronic controls
and other instrumentation
Red—Electrical power lines, electrical power conduits and other electrical power facilities, traffic
signals and appurtenances and illumination facilities
Yellow—Gas, oil petroleum products, steam, compressed air, compressed gases and all other
hazardous material except water
Brown—Other
Purple—Radioactive materials
Payment for warning tapes shall be included in the bid price for the pay item of the specific facility for
which the tape is used.

1.05.16—Dimensions and Measurements: The Contractor or one of its subcontractors shall verify each
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dimension that is needed in order to ensure that its work complies with the Contract, and must do so before
ordering any material or doing any work for which such dimension is needed. Such dimensions include,
but are not limited to, dimensions given on the plans, as well as dimensions of structures in place prior to
Project construction or installed in the course of construction. The Contractor or any subcontractor that
finds a discrepancy or error in dimensions must report it promptly to the Engineer and may proceed with
affected work only after receiving clarification and direction from the Engineer regarding the matter. Any
costs for delays, changes, cutting or repairs that are incurred due to the Contractor's failure to observe the
above requirements shall be borne by the Contractor.

1.05.17—Welding: The Contractor shall ensure that all welding of materials permanently incorporated
into the work, and welding of materials used temporarily during construction of the work is performed in
accordance with the following codes:

(@) American Welding Society (AWS) Structural Welding Code — Steel — ANSI/AWS D1.1:
Miscellaneous steel items that are statically loaded including but not limited to columns, and floor
beams in buildings, railings, sign supports, cofferdams, tubular items, and modifications to
existing statically loaded structures.

(b) AWS Structural Welding Code — Aluminum — AWS D1.2/D1.2M: Any aluminum structure or
member including but not limited to brackets, light standards, and poles.

(c) AWS Structural Welding Code — Sheet Steel — AWS D1.3/D1.3M: Sheet steel and cold-formed
members 0.18 inch or less in thickness used as, but not limited, to decking and stay-in-place
forms.

(d) AWS Structural Welding Code — Reinforcing Steel — AWS D1.4/D1.4M: Steel material used in
the reinforcement of cast-in-place or pre-cast Portland cement concrete elements including but not
limited to bridge decks, catch basin components, walls, beams, deck units, and girders.

(e) AASHTO/AWS — Bridge Welding Code, AASHTO/AWS D1.5/D1.5M: Steel highway bridges
and other dynamically loaded steel structures. Also includes sign supports, and any other fracture
critical structure.

The edition governing the work shall be in effect on the date the Contract was advertised for solicitation
of bids.

The Contractor is responsible to provide a Certified Welding Inspector and Non Destructive Examination
personnel in accordance with the above noted codes. The cost for this service is included in the general
cost of the work.

Prior to performing any shop welding on Department projects, all shop welders shall be qualified to weld
in accordance with the welding code(s) specified on the approved drawings or otherwise stated in the
Contract.

Prior to performing field welding on any permanent or temporary structure or component for Department
projects, all field welders, field welding operators, and field tackers must possess a valid Welder
Qualification issued by the Department’s Material Evaluation and Specifications Unit (MESU), as outlined
in the Department’s QA Program for Materials, and must be up to date in the Department’s online Welder
Database. If a welder has not been engaged in welding operations on a Department project or a project
acceptable to the Department over the past 6 months, or does not possess an approved welding
qualification dated within the past 12 months from a welding agency acceptable to the Engineer, the field
welder shall be required to requalify through examination. The Engineer may require requalification of
anyone whose quality of work is in question.

Prior to start of fabrication or field welding, all welding procedures shall be submitted to the Engineer and
the DMT for review. Reviewed welding procedures shall be available at all times while welding is being
performed.

1.05.18—Structural Steel Fabrication Shop Prequalification: Material fabricated for Department
projects, other than Facilities Construction, are required to be produced in a facility with the AISC Quality
Management System (QMS) Certification category noted on the plans as Certified Bridge Fabricator —
Simple (SBR), Certified Bridge Fabricator- Intermediate (IBR), Certified Bridge Fabricator- Advanced
(ABR), or Certified Metal Component Manufacturer (CPT).
SBR or CPT certification is required as a minimum for fabrication of secondary, non-primary load
carrying elements such as but not limited to diaphragms, cross frames, lateral bracing in straight or
skewed bridges less than 30 degrees, camera light supports and structures, sign and signal light support
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structures, bridge railings, stairs, walkways, grid decks, drains, scuppers, expansion joints, bearings,
ballast plates and mechanical movable bridge equipment.
SBR certification is required as a minimum for fabrication of unspliced rolled beams.
IBR certification is required as a minimum for all other bridges other than unspliced rolled beam
bridges.
FC Fracture Critical Endorsement is required when noted on the plans for fabrication of fracture
critical members.
Material fabricated for Facilities Construction is required to be produced in a facility with either a
Certified Building Fabricator (BU) certification by AISC, or an AC172 accreditation by the International
Accreditation Service (1AS).

1.05.19—Field Erector Certification: Contractors and subcontractors are required to possess AISC
Certifications for the following work:

1. Field erection of steel bridge girders, beams or trusses — AISC Certified Steel Erector
(CSE) Certification with Bridge Erection Endorsement

2. Field erection of fabricated steel sign supports (overhead and cantilever) — AISC Certified Steel
Erector (CSE) Certification

3. Field erection of steel frames on Facilities Construction projects — AISC Certified Steel Erector
(CSE) Certification for Steel-Framed Buildings

1.05.23—Requests for Information (RFIs) and Requests for Change (RFCs): The Contractor shall
send all RFIs and RFCs to the Engineer in PDF format for review. All RFIs will be responded to within 10
calendar days of receipt by the Engineer. All RFCs will be responded to within 21 calendar days of receipt
by the Engineer. If additional information is required from the Contractor for the Engineer to respond to
the RFI or RFC, the time to respond to such will begin once the Contractor has provided the additional
information.
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SECTION 1.06
CONTROL OF MATERIALS

1.06.01—Source of Supply and Material Quality
1.06.02—Samples and Test
1.06.03—Storage
1.06.04—Defective Materials
1.06.05—Shipping Material
1.06.06—Vacant
1.06.07—Certified Test Reports and Materials Certificates
1.06.08—Warranties, Guarantees and Instruction Sheets

1.06.01—Source of Supply, and Material Quality:

1. Source of Supply: A source of supply is defined as the original manufacturer of material(s) used
within a project. A source of supply may fabricate material(s) such as precast concrete structures or hot
mix asphalt from components originally manufactured by others. A broker, distributor, or subcontractor
using the material(s) must not be identified as a source of supply.

The Contractor must notify the Engineer of the proposed source of supply for each of the materials listed
on the Anticipated Source of Material (CON-083) Form within 30 days after bid opening. Should it
become necessary for the Contractor to obtain material from sources other than those indicated in the
submitted Anticipated Source of Material (CON-083) Form, the Contractor shall notify the Engineer. The
Engineer reserves the right to request additional information regarding such sources.

If, at any time, the Department discovers that materials from a source of supply do not consistently
conform to the Contract specifications, the Engineer will notify the Contractor of its non-conformance and
that source of supply shall no longer be used for said application.

a. Buy America Act (BAA): The BAA requires that all permanently incorporated steel and iron used in
the construction of the Project must have been produced and fabricated in the United States. It is the
intent of this specification to require that all manufacturing processes for all steel and iron materials
and products to be used for the Project, including the coating of steel and iron, occur within the United
States, with the following exceptions:

1. The Contractor may request, in accordance with 635.410(b)(4) of Title 23 CFR, approval to
include a minimal amount of foreign steel in the Project construction. This amount is defined as
1/10 of 1% of the total Contract price or $2,500.00, whichever is greater. The cost of the foreign
steel or iron is defined as its Contract value when delivered to the Project site.

2. Additionally, the FHWA has granted a nationwide waiver of the requirements of 23 CFR 635.410,
Buy America Act requirements, for the production of pig iron and processed, pelletized, and
reduced iron ore. Items not specifically included in the waiver remain subject to the Buy America
Act requirements. The Contractor may request the Engineer to seek from the FHWA a further
waiver of said requirements, but it shall be at the sole discretion of the Engineer whether or not to
seek such a waiver.

3. A 2021 amendment to BAA, BABA (as defined below) clarifies that (A) the term ““construction
materials’” shall not include cement and cementitious materials and aggregates such as stone,
sand, or gravel; and (B) shall not include cement and cementitious materials and aggregates such
as stone, sand, or gravel as inputs of the construction material.

b. Build America, Buy America (BABA) Act: BABA does not supersede BAA with regard to the iron
and steel requirement, however it expands the requirements to include manufactured products and
construction materials. Such products and materials (with exceptions) incorporated into projects “must
be produced in the United States.” BABA requires the following:

1. All construction materials are manufactured in the United States. This means that all
manufacturing processes for the construction material occurred in the United States.

2. Construction materials include those listed on the Anticipated Source of Material (CON-083)
Form.

2. Material Quality: Only materials conforming to the Contract and accepted by the Engineer shall be
permanently incorporated into the Project.

Prior to installation, material that is damaged or otherwise changed in a way that it no longer meets
Contract specifications shall not be incorporated into the Project.

When one manufacturer's product is specified in the Contract, it shall be understood that this represents
the standard required. Unless otherwise stated, a comparable product of another manufacturer may be
proposed by the Contractor unless the plans or special provisions indicate that no equal will be allowed.
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The Contractor shall submit a complete description of the proposed product, together with shop drawings,
catalog cuts, product data or other descriptive literature for review in accordance with 1.05.02. Should a
product be designated as an equal, this will not relieve the Contractor from any material testing
requirements or a related Certified Test Report and/or Materials Certificate that may be required.

1.06.02—Samples and Test: The Contractor shall furnish all required samples without charge, and
provide secure facilities for their storage. The Contractor shall provide means for, and shall assist in the
verification of, all scales, measures and other devices that it operates or uses in connection with the Project.
The Contractor shall provide calibration documentation when requested.

The minimum number and size of material samples per Contract item that are required by the Department
are listed in the "Minimum Schedule for Acceptance Testing" contained in the Department’s Materials
Testing Manual. The acceptance methods used to determine compliance with the Contract are also listed.
Where applicable, physical testing will be performed in accordance with the test standards which are in
effect at the time of bidding, unless otherwise indicated in the Contract. Any item or material not listed in
the "Minimum Schedule for Acceptance Testing," or Contract shall be sampled and tested and/or certified,
as directed by the Engineer.

Certification may be used as the basis for approval of such materials as the Contract documents specify or
as the Engineer may require. With regard to such materials, the Contractor shall furnish the Engineer a
Certified Test Report (CTR) and/or Materials Certificate (MC), in accordance with 1.06.07 for each type of
material, as may be required in the “Minimum Schedule for Acceptance Testing.” The Contractor shall
bear any costs involved in furnishing the CTR and MC.

If the Contractor has purchased materials for use on a previous Department project and if they meet the
requirements of this Contract, then those materials, with the approval of the Engineer, may be used for the
Project, provided that the Contractor, acting as the "supplier,” submits a related MC meeting the
requirements of 1.06.07. This MC shall further identify the project for which the material was originally
purchased and shall be accompanied by a copy of the original MC.

Materials will be rejected by the Engineer whenever, in their judgment, they fail to meet Contract
requirements. The Engineer may accept material or the combination of materials and thereby waive
noncomplying test results, provided that the following conditions are met:

1. The Engineer finds results of prior and subsequent series of tests of the material or materials from the

same source or sources to be satisfactory.

2. The incidence and degree of nonconformance with the Contract requirements are, in the Engineer's

judgment, within reasonable limits.

3. The Contractor, in the Engineer's judgment, had diligently exercised material controls consistent with

good practices.

4. No adverse effect on the value or serviceability of the completed work could result from said degree

of nonconformance.

The Engineer may, in their discretion, waive testing of minor quantities of a particular material if said
material was obtained from sources that have furnished supplies of the material that have consistently met
Department testing standards.

1.06.03—Storage: The Contractor shall store all materials for the Project in a way that ensures that their
quality and fitness for the Project will be preserved, and that the Engineer will have easy and prompt access
to them for inspection purposes. Materials shall be kept on wooden platforms or on other hard, clean
surfaces and not on the ground. When so directed by the Engineer, the Contractor shall store materials in a
weatherproof building.

The Contractor shall not store materials in any way that would lead to a violation of these specifications
including but not limited to 1.10. Stored materials, even if they have been approved by the Engineer prior
to their storage, must be inspected by the Engineer and meet all pertinent Contract requirements
immediately prior to use of those materials for the Project.

1.06.04—Defective Materials: Unless otherwise permitted by the Engineer, all materials not meeting
Contract requirements shall be considered defective, shall be rejected, and shall be removed immediately
from the Project site.

If deemed necessary, the Engineer may require retesting of materials previously tested, accepted and
incorporated into the Project. If materials do not meet the Contract requirements after retesting, the
Engineer will make a determination whether to allow materials be left in place (with an equitable reduction
of payment) or be removed and replaced. No rejected material, the defects of which have been
subsequently corrected, shall be used until approval has been given by the Engineer. Should the Contractor
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fail to comply with these requirements, the Engineer has the authority to order the removal and replacement
of defective material and deduct the cost of such removal and replacement from any future payments to the
Contractor.

When a material is fabricated, or treated with another material, or when any combination of materials is
assembled to form a product, any or all of which are covered by the Contract specifications, the failure of
any components of the product to meet the requirements of the specifications may be sufficient cause for
the rejection of the whole combination or product.

1.06.05—Shipping Material: Any conveyance used for transporting materials must be clean when used,
be in proper working condition, have a strong and substantial body that will prevent the loss of materials
during transportation, and be approved by the Engineer.

1.06.06—Vacant

1.06.07—Certified Test Reports and Materials Certificates: The Contractor shall furnish the Engineer
with any Certified Test Report and Materials Certificate required by the Contract and the "Minimum
Schedule for Acceptance Testing" contained in the Department's Materials Testing Manual.

The Contractor shall forward the Certified Test Report and Materials Certificate to the Engineer, and, in
addition, shall deliver a copy of same to the Department's inspector at the Site. Materials for which such
documentation is required may be conditionally incorporated into the Project prior to the Engineer’s
acceptance of a Certified Test Report and a Materials Certificate; however, payment for such incorporated
material may not be made prior to acceptance by the Department of a Certified Test Report and Materials
Certificate indicating that the material meets the Contract requirements.

1. A Certified Test Report (CTR) is a document containing a list of the dimensional, chemical,
metallurgical, electrical and physical results obtained from a physical test of the materials involved, and
shall demonstrate that the materials meet the requirements of the Contract. The CTR shall be signed by a
duly-authorized and responsible agent of the original manufacturer of the material(s), and the signature
must include the date the CTR was signed.

The CTR shall also include the following information:

Description of material(s)

Date of manufacture of the material(s)

Date of test(s)

Name of organization to which the material has been consigned

Quantity of material represented

Means of identifying the consignment, such as label, marking, lot number, etc.
Date and method of shipment

Name of organization performing the test(s)

2. A Materials Certificate (MC) is a document certifying that the materials, components and equipment
furnished meet all requirements of the Contract, including the location where such material, components
and equipment were produced. The MC shall be signed by a duly-authorized and responsible agent of the
organization assembling or fabricating the materials and the signature must include the date the MC was
signed.

The MC shall also include the following information:

Project for which the material has been consigned

Name of Contractor to which material is supplied

Item number and description of material

Quantity of material represented by the MC

Means of identifying the consignment, such as label, marking, lot numbers, etc.
Identification of all sources of supply of material components

Means of verifying Buy America requirements for steel and/or steel components
h Date and method of shipment
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1.06.08—Warranties, Guarantees and Instruction Sheets: Manufacturers' warranties and guaranties
furnished for materials used for the Project, as well as instruction sheets and parts lists supplied with
Project materials, shall be delivered to the Engineer prior to acceptance of the Project. Each warranty or
guaranty so furnished shall indicate its commencement and expiration dates.
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SECTION 1.07

LEGAL RELATIONS AND RESPONSIBILITIES
1.07.01—Laws to Be Observed
1.07.02—Permits and Licenses
1.07.03—Proprietary Devices, Materials and Processes
1.07.04—Restoration of Surfaces Opened Pursuant to Permit or Contract
1.07.05—Load Restrictions
1.07.06—Sanitary Provisions
1.07.07—Safety and Public Convenience
1.07.08—Use of Explosives
1.07.09—Protection and Restoration of Property
1.07.10—Contractor's Duty to Indemnify the State against Claims for Injury or Damage
1.07.11—Opening of Section of Project to Traffic or Occupancy
1.07.12—Contractor's Responsibility for Work
1.07.13—Contractor's Responsibility for Adjacent Property, Facilities and Services
1.07.14—Personal Liability of Representatives of the State
1.07.15—No Waiver of Legal Rights
1.07.16—Unauthorized Use of Area(s) within the Project Site
1.07.17—Vacant
1.07.18—Use of State Property

1.07.01—Laws to Be Observed: The Contractor at all times shall observe and comply with all laws,
ordinances, government bylaws, permits, regulations, orders and decrees which in any manner affect the
conduct of the Contract work. The Contractor shall indemnify and save harmless the State and all of its
officers, employees and agents against any claim, fine, or other liability arising from or based on the
violation of any such law, bylaw, permit, ordinance, regulation, order or decree, whether by the Contractor,
its subcontractors or any of their officers, employees or agents. See the last paragraph in 1.02.04, however,
regarding conflicts between municipal law or authorities and the requirements of Project construction.

1.07.02—Permits and Licenses: Except as may be provided otherwise in a specific Contract provision
or a written direction from the Engineer, the Contractor shall procure all permits and licenses, pay all
charges and fees, and give all notices required by government authorities in connection with the due
prosecution of the Project.

Under Connecticut law, a commercial vehicle used by a contractor or vendor in connection with the
Project may be subject to Connecticut registration requirements. The CGS require such registration for any
vehicle that most often is garaged in this State, or that most often leaves from and returns to one or more
points within this State in the normal course of its operation. In addition, a vehicle must be registered in
Connecticut if it continuously receives and discharges cargo within this State. Reciprocal registrations as
allowed under CGS are acceptable for meeting the registration requirements.

Residence or domicile of the owner, lessor or lessee of the motor vehicle, or the place where the owner,
lessor or lessee is incorporated or organized, shall not be a factor in determining whether or not the vehicle
must be registered in this State. Failure to register a vehicle, if the law requires it, may result in issuance of
a citation for such an infraction, and also may result in administrative action by the Commissioner of Motor
Vehicles.

The registration requirement applies not only to the Contractor, but also to its subcontractors, suppliers,
and other agents and representatives. It is the Contractor's responsibility to ensure that such entities and
individuals comply with this requirement as well. The Contractor shall maintain, on the Project site,
records that document compliance with this requirement in connection with all vehicles used for the
Project.

1.07.03—Proprietary Devices, Materials and Processes: If the Contractor is required or desires to use
any design, device, material or process covered by another party's license, patent, copyright or trademark,
the Contractor shall provide for such use by suitable legal agreement with the license, patent, copyright or
trademark holder.

The Contractor shall provide a copy of any and all such agreements to the Engineer.

If the Contractor is allowed, but not specifically required by the Engineer, to use any particular
proprietor's design, device, material or process covered by license, patent, copyright or trademark, the
Contractor and its surety shall indemnify and save harmless the State from any and all claims that may be
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brought against the State, and any and all costs, expenses, and damages that the State may be obligated to
pay by reason of any infringement or alleged infringement relating to the use of such licensed, patented,
copyrighted or trademarked design, device, material or process at any time during the prosecution or after
the completion of the Project.

1.07.04—Restoration of Surfaces Opened Pursuant to Permit or Contract: The Contractor shall not
make, and shall not allow any person to make, an opening in a highway unless written and duly-authorized
permission to do so has been obtained from the Department. If at any time prior to the completion of the
Project, the Contractor should make such an opening without such permission, the Contractor shall perform
all restoration necessary to close said opening, at its own expense, if the Engineer directs it to do so.

1.07.05—Load Restrictions

(a) Vehicle Weights: This subarticle will apply to travel both on existing pavements and pavements
under construction. The Contractor shall comply with all legal load restrictions as to vehicle size, the gross
weight of vehicles, and the axle weight of vehicles while hauling materials. Throughout the duration of the
Contract, the Contractor shall take precautions to ensure existing and newly installed roadway structures
and appurtenances are not damaged by construction vehicles or operations.

Unless otherwise noted in Contract specifications or plans, on and off road equipment of the Contractor,
either loaded or unloaded, will not be allowed to travel across any bridge or on any highway when such a
vehicle exceeds the statutory limit or posted limit of such bridge or highway. Should such movement of
equipment become necessary the Contractor shall apply for a permit from the Department for such travel,
as provided in the CGS. The movement of any such vehicles within the Project limits or detour routes shall
be submitted to the Engineer for Project record. Such permit or submittal will not excuse the Contractor
from liability for damage to the highway caused by its equipment.

The Contractor is subject to fines, assessments and other penalties that may be levied as a result of
violations by its employees or agents of the legal restrictions as to vehicle size and weight.

(b) Storage of Construction Materials/Equipment on Structures: Storage is determined to be
non-operating equipment or material. The Contractor shall not exceed the statutory limit or posted limit for
either an existing or new structure when storing materials and/or construction equipment. When a structure
is not posted, then the maximum weight of equipment or materials stored in each 12 foot wide travel lane
of any given span shall be limited to 750 pounds per linear foot combined with a 20,000 pound
concentrated load located anywhere within the subject lane. If anticipated storage of equipment or material
exceeds the above provision, then the Contractor shall submit its proposal of storage supported by
calculations stamped by a Professional Engineer registered in the State of Connecticut, to the Engineer for
approval 14 days prior to the storage operation. Operations related to structural steel demolition or erection
shall follow the guidelines under 6.03. All other submittals shall include a detailed description of the
material/equipment to be stored, the quantity of storage if it is stockpiled materials, the storage location,
gross weight with supporting calculations if applicable, anticipated duration of storage and any
environmental safety, or traffic protection that may be required. Storage location on the structure shall be
clearly defined in the field. If structures are in a state of staged construction or demolition, additional
structural analysis may be required prior to authorization of storage.

1.07.06—Sanitary Provisions: The Contractor shall provide and maintain in a neat and sanitary
condition such accommodations for the use of its employees as may be necessary to comply with the
regulations and other requirements of the State Department of Public Health or of other bodies or tribunals
having jurisdiction over such matters.

1.07.07—Safety and Public Convenience: The Contractor shall conduct the Project work at all times in
such a manner as to ensure the least possible obstruction to traffic. In a manner acceptable to the Engineer,
the Contractor shall provide for the convenience and interests of the general public; the traveling public;
parties residing along or adjacent to the highway or Project site; and parties owning, occupying or using
property adjacent to the Project site, such as commuters, workers, tenants, lessors and operating agencies.

Notwithstanding any other Contract provision, the Contractor shall not close to normal pedestrian or
vehicular traffic any section of road, access drive, parking lot, sidewalk, station platform, railroad track, bus
stop, runway, taxiway, occupied space within a site, or occupied space within a building, except with the
written permission of the Engineer.

All equipment, materials, equipment or material storage areas, and work areas must be placed, located,
and used in ways that do not create a hazard to people or property, especially in areas open to public
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pedestrian or vehicular traffic. All equipment and materials shall be placed or stored in such a way and in
such locations as will not create a hazard to the traveling public. In an area unprotected by barriers or other
means, equipment and materials must not be stored within the clear zone of any traveled way. Clear zones
are based on design speed and roadway geometry. The following minimum distances, measured from edge
of travelway to the temporary hazard, are recommended:

Posted Speed Limit, mph Distance, feet
55 or more 30
45 to 55 24
under 45 16

The Contractor must always erect barriers and warning signs between any of its work or storage areas and
any area open to public, pedestrian, or vehicular traffic. Such barriers and signs must comply with all laws
and regulations, including any applicable codes.

The Contractor must arrange for temporary lighting, snow and ice removal, security against vandalism
and theft, and protection against excessive precipitation runoff within its Project work and storage areas,
and within other areas specifically designated in the Contract.

In addition to meeting the requirements of 9.71, the Contractor shall take all precautions necessary and
reasonable for the protection of all persons, including, but not limited to, employees of the Contractor or
the Department, and for the protection of property, until the Engineer notifies the Contractor in writing that
the Project or the pertinent portion of the Project has been completed to the Engineer’s satisfaction. The
Contractor shall comply with the safety provisions of applicable laws, including building and construction
codes and the latest edition of the CFR. All Contractor personnel working on limited access roadways shall
wear ANSI Class 3 (high visibility) protective clothing at all times. The Contractor must make available
for reference in its field office, throughout the duration of the Project, a copy of the Safety Plan and the
latest edition, including all supplements, of the CFR pertaining to OSHA.

The Contractor shall furnish to the Engineer's representative supervising the Project a report on any
accident that occurs on the Project site with regard to which the Contractor is required to report under
OSHA or any other legal requirement. The Contractor shall also furnish to the Engineer a report regarding
any other accident involving public liability or property damage in connection with the Project. The form
and detail of such reports must be acceptable to the Engineer.

The Contractor shall designate a competent representative with authority to act in cooperation with the
Department in the enforcement of safety provisions and promotion of safe practices on and related to the
Project throughout the duration of the Project.

Before beginning work on the Project, the Contractor shall have a Safety Plan on file with the Department.
The Safety Plan shall include the policies and procedures necessary for the Contractor to comply with
OSHA and other pertinent regulatory rules, regulations and guidelines. The Safety Plan may be a
comprehensive company-wide plan provided it addresses the scope and type of work contemplated by the
Contract. The Safety Plan shall address all the requirements of this Section and any applicable State or
Federal regulations, and shall be revised and updated as necessary.

The following elements shall be included in the Safety Plan:

1. General introduction describing the scope and applicability of the Safety Plan.

2. Identification of key staff responsible for the implementation and monitoring of the Contractor’s
Safety Plan, and their roles and responsibilities for safety.

Training requirements relative to safety.

Safety rules and checklists specific to the types of work generally performed by the Contractor.
Record-keeping and reporting requirements.

Identification of special hazards related to specific work elements.

The Contractor is responsible for the Safety Plan. Pursuant to 1.07.10, the Contractor shall indemnify,
and save harmless the State from any and all liability related to any violation of the Safety Plan.

Under 1.08.06, the Engineer may suspend the work of the Contractor if and when the latter does not take
the safety precautions referenced in this article. Nothing herein shall be construed, however, to relieve the
Contractor from responsibility for the prosecution of the Project.

o ks w

1.07.08—Use of Explosives: To the extent possible, the Contractor shall avoid using explosives in
proximity to existing structures. When the use of explosives is necessary for the prosecution of the Project,
the Contractor shall take the utmost care not to endanger life or property.
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The Contractor shall take adequate protective measures when engaging in blasting operations, and shall be
responsible for any damage resulting from such operations.

The Contractor shall notify each utility with facilities in proximity to the site of such blasting operations,
and any other individuals and entities that may be affected thereby, of the Contractor's intention to use
explosives. Such notice shall be given sufficiently in advance of any blasting to enable such affected
parties to take steps to prevent such blasting from injuring persons or property. Such notice shall not
relieve the Contractor of responsibility for damage resulting from its blasting operations.

1.07.09—Protection and Restoration of Property: The Contractor shall not enter upon private property
for any purpose without having obtained written permission to do so from the owner of such property and
having provided the Engineer with a copy of same. The Contractor shall use every reasonable precaution
to avoid disturbing or damaging public or private property, including, but not limited to, trees and
monuments. The Contractor shall use suitable precautions to avoid disturbing or damaging underground or
overhead structures or facilities, whether or not they are shown on the plans.

If the Project requires the moving or removal of a land monument or property marker, the Contractor shall
not disturb it until a duly-authorized agent of the public or private property’s owner has witnessed or
recorded the monument or marker’s location. The Contractor shall not move or remove such property until
and unless directed to do so by the Engineer.

The Contractor shall not remove, cut, injure or destroy trees or shrubs without the Engineer's prior
approval.

The Contractor shall be responsible for all damage to property resulting from any act, omission, neglect or
misconduct in the Contractor's manner or method of executing its work, or due to its defective work or
materials. When or where any direct or indirect damage is done to public or private property by or on
account of any act, omission, neglect, or misconduct in the execution of the Project work, the Contractor
shall restore, at its own expense, such property to a condition as close as possible to that which existed
before such damage was done, by repairing, rebuilding or otherwise restoring the property, as may be
directed by the Engineer; or the Contractor shall make good such damage in another manner acceptable to
the Engineer. If the Contractor fails to restore such property or make good such damage in a way
acceptable to the Engineer, the Engineer may, upon 48 hours’ notice, proceed to have such property
repaired, rebuilt or restored as they may deem necessary; and the cost thereof will be deducted from any
monies due or which may become due the Contractor under the Contract or under any other contract(s) that
the Contractor may have with the State.

The Engineer shall mark the locations of underground facilities belonging to the State when given 72
hours’ (excluding Saturdays, Sundays, and State holidays) notice by the Contractor that it will be
excavating or driving material into the ground near such facilities as a part of necessary Contract work.
After the Engineer marks the location of such facilities, it will be the Contractor's responsibility to maintain
the location markers until no longer needed. Repairs of State facilities located further than 1 foot from the
line delineated by such markers shall be paid for by the State.

1.07.10—Contractor's Duty to Indemnify the State against Claims for Injury or Damage: The
Contractor shall indemnify and save harmless the State, the Department and all of its officers, employees
and agents from all suits, actions or claims of any character, name or description brought for or on account
of any injury or damage caused to any person or property as a result of, in connection with, or pursuant to
the performance of the Contract, including all costs incurred by the State in defending itself against such
claims or actions, in proportion to the extent that the Contractor is held liable for same by an arbiter of
competent jurisdiction. As much of any money that may be due the Contractor under the Contract as the
Commissioner considers necessary for the purpose of such indemnification or holding the State harmless
may be retained for such use by the State; and the Contractor’s surety bonds may be held until such suit or
suits, action or actions, claim or claims, as aforesaid, shall have been settled and until the Contractor has
furnished to the Commissioner suitable evidence to that effect. Such indemnity shall not be limited by
reason of any insurance coverage required under the Contract.

It is further understood and agreed by the parties hereto, that the Contractor shall not use the defense of
Sovereign Immunity in the adjustment of claims or in the defense of any suit, including any suit between
the State and the Contractor, unless requested to do so by the State.

1.07.11—Opening of Section of Project to Traffic or Occupancy: Whenever, in the judgment of the
Engineer, any portion of the Project has been substantially completed, it may be opened to traffic or
occupancy as directed by the Engineer. The Engineer's approval of any such opening shall not be held to
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be in any way an acceptance of such completed portion of the Project, or as a waiver of any of the
provisions of these Specifications, or of any state or federal statutes, applicable building codes, or other
Contract provisions. Such approval shall not constitute a basis for claims for damages due to interruptions
to, or interference with, the Contractor's operations.

If repair or replacement of any portion of the Project construction becomes necessary because the
Engineer has directed that said portion be opened to travel or occupancy prior to completion of the Contract
work, the Contractor shall perform that repair or replacement. The Contractor shall perform such work at
its own expense, unless the Department or an arbiter of competent jurisdiction shall determine definitely
that the damage necessitating the repair or replacement was caused by equipment operated by a State
employee while controlling snow or ice, or by routine State maintenance operations. In the latter cases, the
State shall reimburse the Contractor for the cost of the repair or replacement. If the damage was caused by
a traffic accident involving only a vehicle or vehicles that were not owned by the State and were not
operated by an agent of the State, the Contractor may seek recovery from the responsible parties, but not
from the State.

1.07.12—Contractor's Responsibility for Work: From the date for commencement of construction
given in the "Notice to Proceed" until the date when the Engineer relieves the Contractor of responsibility
for the Project, the Project construction and site shall be under the charge and care of the Contractor; and
the Contractor shall take every necessary precaution against damage to the same or any part thereof by the
action of the elements or from any other cause, including either execution or non-execution of Project
work. The Contractor shall rebuild, repair, restore or otherwise make good, at its own expense, all damage
to, or impairment of, any portion or purpose of the Project which results from any of the above causes prior
to completion of the Project, except as provided in 1.07.11.

1.07.13—Contractor's Responsibility for Adjacent Property, Facilities and Services: The Project
work shall not commence until the Contractor has made all arrangements necessary to protect all property
and facilities adjacent to the Site, including, but not limited to, those of utilities, from damaging or
disruptive effects of Project operations. The Contractor shall cooperate with the owners of any
underground or overhead utility lines in their removal and rearrangement operations in order that these
operations may progress in a reasonable manner, that duplication of such utilities work may be kept to a
minimum, and that services rendered by those parties will not be unnecessarily interrupted.

In the event of interruption of water or utility services as a result of accidental breakage of facilities, or as
a result of related facilities being exposed or unsupported, the Contractor shall promptly notify the proper
utility and law enforcement authorities and the Engineer of same. The Contractor shall cooperate with said
authorities in the restoration of such services as promptly as possible. In no case shall the Contractor leave
the Site until the interrupted service has been restored. Fire hydrants shall be kept accessible at all times,
and no materials shall be left within 15 feet of any fire hydrant.

1.07.14—Personal Liability of Representatives of the State: In carrying out any of the provisions of
these Specifications, or in exercising any power or authority granted by the Contract, or by law or
regulation, the Commissioner, Engineer, and their authorized representatives, including consultant
engineering firms and their employees, shall be subject to no liability, either personally or as officials of the
State, it being understood that in all such matters they act solely as agents and representatives of the State.

1.07.15—No Waiver of Legal Rights: The Commissioner reserves the right, should the Department
discover an error in the estimate, or conclusive proof of defective work done or material used by or on
behalf of the Contractor, either before or after the acceptance of the Contract, or even after the final
payment has been made to the Contractor, to retain and apply monies owed to the Contractor under any
State contract, or to claim and recover by process of law such sums, in order to correct any error or make
good any defects in the Project work or materials.

1.07.16—Unauthorized Use of Area(s) Within the Project Site: The use of any area within the Project
site for any purpose other than the construction of the Project, without prior written authorization to do so
from the Commissioner, is prohibited.

Any request by the Contractor for authorization of such special use must include details describing the
proposed use. If the proposed special use would involve the Contractor’s making any lease or any profits
in connection with the proposed use, the Contractor must enter into an agreement with the State for an
equitable sharing of any profits with the State before such use may be authorized.
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1.07.17—Vacant

1.07.18—Use of State Property: The Contractor may not use State property for any purpose or activity
other than carrying out the construction activities required by the Contract, except with the prior written
consent of the Engineer.

Such other activities, which require the Engineer’s advance consent, include, but are not limited to, the
establishment of staging areas, storage areas, asphalt plants, concrete plants, or gravel/borrow pits; or the
conduct of screening, crushing, manufacturing, or mining operations.

Any permitted use of the Project site or other State property for such other purposes or activities must be
for the performance of the specific Contract only, and must be at no cost to the State. In addition, the
Contractor may not assert or bring any claim or formal proceeding for damages or additional compensation
based on either the approval or denial of a request to make such use of the Project site or other State
property.

Under no circumstances shall the bulk storage of fuel or lubricants by the Contractor or its agents be
permitted on State property. The Contractor shall not conduct work processes or store any construction
materials or supplies of such types, quantities or configuration, either individually or in total, on, under or
near a structure, that creates an unreasonable risk of substantial damage to State property. The Contractor
shall not store any hazardous materials on State property other than those that are integral to the
Contractor’s performance of the Contract, as allowed by the Contract and in accordance with 1.10, or in
writing from the Engineer. The Contractor shall have the responsibility and duty to ensure the proper
storage, handling, management and disposal of any such hazardous materials. The Contractor shall be
liable to the Department for all remedial or punitive costs, damages or penalties incurred by the Department
as a result of the Contractor’s failure to fulfill this duty.

The Engineer may require environmental testing of the affected site at the Contractor’s expense both prior
to and upon completion of the Contractor’s permitted use of the site or of other related State property. The
Contractor shall be responsible for ensuring that such a site is restored to the condition required by the
Engineer and that all contaminants deposited on the site by the Contractor or its agents are removed and
properly disposed of. All such restoration and removal activities must be carried out at the Contractor’s
expense, and must be carried out in accordance with the provisions of the Department’s Required Best
Management Practices, any applicable environmental permits, and all other applicable State or Federal laws
or regulations.

The Contractor must submit any request to use State property for a staging or storage area to the District
Engineer at the District Construction Office. The following information, at a minimum, must accompany
such written request:

(@) A detailed description of the proposed operation or use of State property.

(b) Asite plan detailing the proposed location of any operations, materials, or facilities related to the
requested use, including any appropriate sedimentation or erosion controls.

(c) Anarea plan detailing anticipated ingress to and egress from the site of the proposed activity or the
Project site, as appropriate, and indicating the location of and proximity to residential or occupied buildings
in the vicinity.

(d) Copies of any related, required or affected environmental permits.

(e) A detailed listing or description of the anticipated dates and hours of the proposed operations or
activities.

(f)  Photo documentation (a minimum of 12 - 8 inch x 10 inch color photographs) as follows:

(i)  the preconstruction condition of each site of the proposed activities and
(if)  adjacent property at the boundaries of those areas.

If the site to be used or affected is State property that lies outside of any Department right-of-way, the
Contractor must also obtain from other State agencies all necessary or appropriate authorizations for the
proposed use(s) of State property.

Any request by the Contractor relating to a proposed use of State property for activities other than the
establishment of a construction staging or storage area must also be submitted to the District Engineer at
the District Construction Office, and must include the same information required by (a) through (f) of the
preceding paragraph. In addition, in connection with such other requests, the Contractor must submit to the
District Engineer

(@ written confirmation from the municipality or municipalities in which each affected site is located
that each such municipality has no objection to the proposed use or activity; and
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(b) a license agreement with the Department, executed by the Contractor, on terms acceptable to the
Department, defining the nature and scope of the proposed use or activity.

Gore areas are not available for disposal of surplus material.

For any request to establish or operate an asphalt batching or continuous mix facility, the Contractor must
also provide to the District Engineer at the District Construction Office a map detailing the outermost
perimeter of the proposed facilities and operations, showing all related and potentially-affected structures,
land uses, watercourses, wetlands, and other areas of environmental concern within 1/3 of a mile of the
facility or operation perimeter. No such facility will be permitted on State property where any hospital,
nursing home, school, area of environmental concern, watercourse, or residential housing exists within the
perimeter of 1/3 mile from the facility or operation (as per Public Act 98-216).



NOTES
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SECTION 1.08

PROSECUTION AND PROGRESS
1.08.01—Transfer of Work or Contract
1.08.02—Establishment of Construction Field Office
1.08.03—Prosecution of Work
1.08.04—L.imitation of Operations
1.08.05—Personnel and Equipment
1.08.06—Suspensions of Work Ordered by the Engineer
1.08.07—Determination of Contract Time
1.08.08—EXxtension of Time
1.08.09—Failure to Complete Work on Time
1.08.10—Termination of Contract for Cause
1.08.11—Final Cleaning Up
1.08.12—Final Inspection
1.08.13—Termination of the Contractor's Responsibility
1.08.14—Acceptance of Project

1.08.01—Transfer of Work or Contract: The Contractor shall perform with its own organization
Contract work with a value under the Contract of at least 50% of the original total Contract value. If the
Contractor sublets, sells, transfers, or otherwise disposes of any part of the Contract work without the
Commissioner's prior written consent, the Contractor will not be relieved of any Contractual or other legal
responsibility in connection therewith. Such an unauthorized act by the Contractor shall constitute a
material breach of the Contract, and the Commissioner may, in such a case, terminate the Contract without
further compensation to the Contractor.

The Contractor shall include the following alternative dispute resolution clause in all of its Project
subcontracts:

"For any dispute arising out of the agreement between the Contractor and a subcontractor, including
claims of late payment or non-payment, which cannot be settled within 60 days of the subcontractor
submitting a written claim to the Contractor, either party may bring the dispute before an alternative
dispute resolution entity for resolution. If the parties do not agree upon a particular dispute resolution
entity for that purpose, the dispute shall be resolved under the auspices and construction arbitration rules
of the American Arbitration Association, or under the rules of any other alternative dispute resolution
entity approved by the Department either generally or for the specific dispute. The Department may not be
made a party to formal arbitration regarding such a dispute. These rights and restrictions may not be
waived, and if these provisions are not included in the Contractor's subcontracts for the Project, these
provisions shall nonetheless be read into them."

The Contractor shall not knowingly enter into any lower-tier transaction on a Department project with any
person or entity which, under any federal or state law or regulation, or by voluntary agreement, is currently
debarred or disqualified from bidding for construction contracts or participating in construction projects in
any jurisdiction within the United States, unless after disclosure of such ineligibility, such participation is
authorized by appropriate federal and State authorities, including the Commissioner.

The Contractor shall not sublet, sell, transfer, assign, or otherwise dispose of the Contract or any portion
thereof, or of the work provided for therein, or of its right, title, or interest therein, to any individual or entity
without the written consent of the Commissioner. No payment will be made for such work until written
consent is provided by the Commissioner.

The Contractor shall pay the subcontractor for work performed within 30 days after the Contractor
receives payment for the work performed by the subcontractor. Withholding retainage by the Contractor,
subcontractor or lower tier subcontractors is not allowed.

Payment for work that has been performed by a subcontractor does not eliminate the Contractor’s
responsibilities for all the work as defined in 1.07.12, “Contractor’s Responsibility for Work.”

Payment for work that has been performed by a subcontractor also does not release the subcontractor from
its responsibility for maintenance and other periods of subcontractor responsibility specified for the
subcontractor’s items of work. Failure of a subcontractor to meet its maintenance, warranty or defective
work responsibilities may result in administrative action on future Department contracts.

For any dispute regarding prompt payment, the alternate dispute resolution provisions of this article shall

apply.
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The above requirements are also applicable to all sub-tier subcontractors and the above provisions shall be
made a part of all subcontract agreements.

Failure of the Contractor to comply with the provisions of this section may result in a finding that the
Contractor is nonresponsible as a bidder for a Department contract.

1.08.02—Establishment of Construction Field Office: Prior to the start of Project construction, and
within 10 calendar days after the signing of the Contract by the parties, the Contractor shall propose in
writing to the Engineer a field office location. The proposal shall include the office telephone number to be
used, the nearest utility pole number, and the distance from that pole to the proposed field office. The
office shall be made acceptable to the Engineer and available for use, including all utility hookups, local
permits and inspections, within 30 days of the Engineer’s order to establish the office. Such order shall not
be deemed the "Notice to Proceed.”

1.08.03—Prosecution of Work: The Contractor shall commence construction operations with that part
of the Project designated for such commencement in the progress schedule which it has submitted to the
Department, unless the Engineer directs the Contractor to commence with a different part of the Project.
The work shall be conducted in such manner and with sufficient materials, equipment and labor as are
necessary to ensure completion of the Project in accordance with the Contract within the time set forth in
the Contract. The Contractor shall notify the Engineer of its intention to commence or recommence any
Project operation at least 48 hours in advance of doing so. The Contractor shall also give the Engineer such
advance notice of any intent to discontinue any Project operation, unless emergency conditions make it
impracticable to give such notice so far in advance. The Engineer retains the right to disallow such
commencement, recommencement or discontinuance of operations.

1.08.04—Limitation of Operations: The Contractor shall plan and perform the Project work in such a
manner and in such sequence as will cause as little interference as is practicable with vehicular, railroad,
aircraft, pedestrian or other traffic. The Contractor shall cooperate with any utilities involved in or affected
by the Project operations, and shall schedule its operations in accordance with 1.05.06.

The Contractor shall give the Engineer 7 days’ advance written notice of any proposed changes in Project
activities that will alter vehicular traffic patterns, causing lane shifts, detours, temporary closure of a lane,
permanent closure of a lane or lane reductions, or any other alteration of railroad, aircraft, pedestrian or
other traffic patterns affecting usage of such a transportation facility by the traveling public. This advance
notification will allow the Department to publish news releases and provide public radio announcements to
inform the public of revised traffic patterns or possible traffic delays. Failure of the Contractor to provide
such timely notice will subject the Contractor to stop work orders until such time as the 7 days of required
notice have run from either the Contractor’s giving of the relevant notice or the Department’s discovery of
the pertinent alteration of traffic conditions.

1.08.05—Personnel and Equipment: The Contractor shall assign to the Project only personnel who are
careful and competent. The Engineer may demand the removal of any person employed by the Contractor
on the Project who is, in the judgment of the Engineer, guilty of misconduct on a Department project or
incompetent or negligent in the performance of his duties on a Department project or any portion thereof,
or who neglects or refuses to comply with directions given by the Engineer in connection with the Project.
Following such a demand for his removal, such person shall not work again on the Project without the prior
written consent of the Engineer. Should the Contractor, following such a demand for removal, continue to
employ or again employ such person on any Department project without the required consent of the
Engineer, the Commissioner may withhold all estimated payments that are or may become due to the
Contractor for the Project, or the Engineer may shut down the Project until the Contractor has complied
with the Engineer's orders concerning that person. The use of convict labor on projects funded in whole or
in part by the federal government is prohibited.

The Contractor shall furnish whatever equipment is necessary for the Project to be performed in a manner
and at a rate of progress that is acceptable to the Engineer. Equipment used on any portion of the Project
shall not be used in any way that may cause injury to the roadway, adjacent property, or other property on
or adjacent to the Project site, unless such damage is allowed by the Engineer for the performance of the
Project.

The Contractor may submit to the Engineer a request to use equipment or methods other than those
specified in the Contract. If the Engineer so directs, there shall be a trial of such equipment or methods. If
the results of the trial are satisfactory to the Engineer, the Contractor may begin using the proposed
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equipment or method on the Project. Failure of the equipment or method to meet the specified Contract
performance standards in the course of the specified trial, or, in the absence of such standards, a failure to
perform to the satisfaction of the Engineer, shall be cause for rejection of any such method or equipment,
and any work performed with either. Such rejected equipment or work shall be removed immediately from
the Project site.

1.08.06—Suspensions of Work Ordered by the Engineer: The Engineer may suspend the Project
wholly or in part, for such period or periods as the Engineer considers to be in the best interests of the State,
including, but not limited to, the interests of public necessity, convenience, or safety.

During such periods of suspension, and subject to any related directions from the Engineer, the Contractor
shall store all materials and equipment in a way that will keep them from obstructing or impeding the
traveling public unnecessarily, and that will keep the materials from being damaged; shall take all
reasonable measures to prevent damage to the work performed; shall provide suitable drainage of the
roadway and Project site by opening ditches, shoulder drains, etc., as appropriate; and shall erect temporary
structures to prevent damage to the Project or to other property, and to protect the public, where and when
necessary.

The Contractor shall maintain the Project site and all roadways and buildings thereon in a condition safe
for travel or occupancy, and shall maintain all required barricades, signs, and lights during the period of
suspension:

(1) If the Engineer orders in writing that performance of all or any portion of the Project shall be
suspended, or that it shall be delayed for an unreasonable period of time (not customary, within the
scope of possibilities that an experienced contractor should know might occur on a construction
project, or inherent in the nature of construction activities), and if the Contractor believes that
additional compensation or Contract time is due to it as a result of such suspension or delay, the
Contractor shall submit to the Engineer in writing a request for a related Contract adjustment within 7
calendar days of the Contractor’s receipt of a direction from the Engineer to resume work. The
request shall set forth the specific reasons and support for the requested adjustment.

(2) Upon his receipt of the Contractor’s request, the Engineer will evaluate the request. If the Engineer
agrees that the expenditures or time required for the Contractor’s performance of the Contract have
increased as a result of such suspension or delay, and if the suspension or delay was caused by
conditions beyond the control of and not the fault of the Contractor, its suppliers, or subcontractors at
any approved tier, and was not caused by weather, the Engineer will make an appropriate adjustment
(excluding any profit) of the written terms of the Contract. The Engineer will give the Contractor
written notice of his determination as to whether or not the requested adjustment of the Contract is
warranted and will be made.

(3) No Contract adjustment will be made unless the Contractor has submitted the request for adjustment
within the time prescribed.

(4) In addition to the other limits and requirements imposed by this article, no Contract adjustment will
be allowed under this article to the extent
(a) that the Project work would have been suspended or delayed by any cause other than the ones

identified in the Contractor’s request, or
(b) that the requested adjustment or type of adjustment is provided for or barred by another
provision of the Contract.

(With regard to Items 1-4 above, refer to 23 CFR, 635.109, "Standardized Changed Condition Clauses,"
Required FHWA Contract Specification.)

1.08.07—Determination of Contract Time: Unless the Contract requires the Project completion by a
specified date, the number of calendar days allowed for the completion of the Project will be fixed by the
Department, will be stated in the Contract, and will be known (with any subsequent adjustments) as the
"Contract time." If at any time the Contractor submits a schedule showing completion of the work more
than 30 calendar days in advance of the Contract completion date, the Department will issue a no-cost
construction order revising the allowable Contract time to that shown on the Contractor's schedule.

When the Contract time is stated on a calendar-day basis, that time shall be the number of consecutive
calendar days contained in the Contract period designated in the Contract, excluding the time period from
each December 1 through the following March 31 (the “winter shutdown period”). The Contract time will
begin to run on the date designated in the Engineer's "Notice to Proceed" as the date for commencement of
the Project, and the time will be computed as herein provided on a consecutive-day basis, including all
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Saturdays, Sundays, holidays, and non-work days from April 1 through November 30 of each included
year.

Time will not be charged for days in the winter shutdown period, except for time used in working on
planting projects and any other projects with regard to which the Standard Specifications or Project bid
documents provide otherwise. If the Engineer so approves, the Contractor may work on the Project during
the winter shutdown period with no charge being made against the Contract time.

If the time specified for completion of the Project, with time extensions, is due to expire before December
1 of a given year, but the Project has not been completed by that December 1, the time charged to the
Contractor will continue through the winter shutdown period.

The total elapsed time in calendar days, computed as described above, from the commencement date
specified in the Engineer's "Notice to Proceed" to the “Substantial Completion” date specified in the
Engineer’s "Notice of Substantial Completion" shall be considered as the time used in the performance of
the Contract work.

Suspension involving cessation of work on all items, except minor construction not affected by or
connected with the cause of suspension, shall be considered as total suspension. In case of a total
suspension of the Project ordered by the Engineer, not due to any fault of the Contractor, the elapsed time
during which the Project is suspended will not be charged against the Contract time. Work of an
emergency nature ordered by the Engineer for the convenience or safety of the public or the protection of
the Project work, if performed during a period of total suspension, will not be charged against Contract
time. No such time allowance will be granted in case of partial suspension; provided, however, that the
Contractor may request and the Engineer may grant permission to perform specific limited operations
during such a partial suspension, in which case Contract time chargeable for those operations shall be
negotiated and agreed to in writing before such operations may commence.

1.08.08—EXxtension of Time: The Contractor may present to the Engineer a request in writing for an
extension of Contract time if the time necessary for completion of the Project has been increased due to
extra or added work or delays resulting from unforeseeable causes beyond the control and without the fault
or negligence of the Contractor, except for weather or seasonal conditions (unless extraordinary and
catastrophic). Such causes include, but are not limited to, natural catastrophes, acts of the State in either its
sovereign or contractual capacity, acts of another contractor in the performance of a contract with the State,
the presence of utility facilities (including railroads), fires, strikes, floods, or delays by suppliers arising
from unforeseeable causes beyond the control and without the fault or negligence of either the Contractor
or such suppliers.

The Contractor's plea that insufficient Contract time was allowed under the Contract before
commencement of the Project is not a valid reason for extending the Contract time. Requests for an
extension of time, with adequate substantiation, must be presented within 60 calendar days from the event
that is the basis of the request or from the first effect of such an event on the Project. The Contractor will
be responsible for providing all the documentation necessary to support the reasonableness of the additional
time requested. This shall include a Critical Path Method Schedule Analysis and accompanying narrative
that includes the specific dates and number of days for which the extension is sought, the basis or bases for
the extension, and the schedule analysis illustrated in a graphic representation of the schedule impacts such
as a bar chart or other type of graphical schedule. The critical path is a sequence of activities in a project
wherein none of the activities can be delayed without affecting the final project end date.

Such requests will be considered by the Engineer and granted to the extent that the Engineer deems to be
fair and reasonable. Requests will not be considered if based on delays caused solely by conditions
existing at the time the bids were received and of which the Contractor might reasonably be expected to
have had full knowledge at the time, or upon delays caused by failure on the part of the Contractor to
anticipate properly the requirements of the Project as to materials, labor, or equipment. For all Project
delays or time increases, except as provided below, additional Contract time is the sole remedy that the
Contractor may have, and such periods of additional Contract time shall be deemed "Non-Compensable
Delays." For delays caused by the State in its Contractual capacity, the Contractor may, in addition to a
time extension, request additional compensation to reimburse it for damages sustained as a direct result of
such delay, and such periods of extended Contract time may be deemed "Compensable Delays."”

The period of compensable delay is limited as follows:

(1) it may not include time more than 60 days prior to the Engineer’s receiving written notice from the

Contractor, with adequate substantiation, of its intent to claim damages for the delay, and
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(2) it may not include periods of delay for which the State was responsible, but during which the
Contractor experienced concurrent delays for which the State was not responsible.

Damages for periods of Project delay for which the State had sole responsibility shall be limited to the
increased costs incurred by the Contractor (which shall not include lost profits), which the Contractor
substantiates and which the Contractor shows were caused by such delays.

If an approved extension of Contract time extends beyond November 30, the number of days of the
approved extension remaining on that date will not begin to run again until the following April 1.

The Critical Path Method Schedule Analysis shall include at a minimum:

1. The manner in which the Contractor planned to construct the Project, in terms of activities, logical
interrelationships of activities, work sequences, activity durations, and calendars.

2. The actual duration and sequences of the activities, based on what actually occurred on the
Project.

3. The variances between the planned and actual performance of the work, listed in a chronological
and cumulative manner, summing to the net total delay on the Project at the time of the request.

a. The causes of the variances between the planned and actual performance of the work,
specifically allocating legal responsibility for each to either the Department or the
Contractor.

b. The effects of the variances in work sequences, activity durations and Resources on the
incurred costs of the affected party or parties.

4. Anidentification analysis of the causes of any concurrent delays on the Project.

5. Statements as to whether the time extension days sought are compensable or non-compensable,
along with a specific statement of any compensation requested in connection with the time
extension. Any request for a time extension that does not include a corresponding request for
compensation will be assumed to be a request for a non-compensable time extension.

6. All associated analysis documents, worksheets, schedules and contemporaneous documents
supporting the Critical Path Method Schedule Delay Analysis.

1.08.09—Failure to Complete Work on Time: Time is an essential element of the Contract. Since the
prosecution of the Project may obstruct traffic, interfere with business, and otherwise inconvenience the
public, it is important that the Project be pressed vigorously to completion. The cost to the Department of
the administration of the Contract, including engineering, inspection and supervision, will also be increased
as the time for Project completion is lengthened. Therefore, for each calendar day that any work shall
remain uncompleted after the Contract time has expired, the per diem sum of liquidated damages specified
in the Contract shall be deducted from any money due to the Contractor. Liquidated damages are not a
penalty, but are a reasonable estimate of the damages caused by such delay.

If the last day of the initial Contract time or the initial Contract date determined for Substantial
Completion is before December 1 in the given year, liquidated damages as specified in the Contract shall
be assessed against the Contractor per calendar day (including any days during a winter shutdown period)
from that day until the date on which the Project is substantially completed.

The Engineer has the right to deduct the amount of the liquidated damages assessed against the Contractor
from any estimated payment for work performed under the Contract or under any other State contract, or
from any other sums owed by the State to the Contractor; or to claim and recover such sums by process of
law.

1.08.10—Termination of Contract for Cause: The Commissioner may give notice in writing to the
Contractor and its surety of any delay, neglect, or default of the Contractor which the Commissioner
believes has occurred, including one or more of the following:
1. Failure to begin the Project on the date specified in the Notice to Proceed.
2. Failure to perform the Project with sufficient personnel, equipment or materials to ensure timely
Project completion.
3. Unsuitable performance of the Project or failure to perform Project work in accordance with the
Contract.
4. Failure or refusal to remove or correct work rejected by the Engineer.
5. Discontinuance of suitable prosecution of the Project for a period of 72 hours, excluding Sundays and
holidays, without written authorization to do so from the Engineer.
6. Failure to recommence discontinued work within 48 hours (excluding Sundays and holidays) after
being ordered to do so by the Engineer.
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7. Insolvency, filing for bankruptcy, or any act or occurrence which may render the Contractor financially

incapable of completing the Project.

8. Failure to satisfy any final judgment for a period of 30 calendar days.

9. Making of any assignment for the benefit of creditors.

10. Violation of any provisions of the Contract.

11. Any other cause which, in the judgment of the Commissioner, warrants termination, including, but not
limited to, violations of the antitrust or criminal laws, and attempts to deceive or defraud the
Department in material matters.

If the Contractor or surety within a period of 10 calendar days after such notice does not proceed in
conformance with the directions set forth in the notification, or fails to present a remedial plan of operation
satisfactory to the Commissioner, then the Commissioner may, at his discretion, order the surety to
complete the Project or, without violating the Contract, take the right to control and prosecute the Project
out of the hands of said Contractor and surety. No termination of the Contract for such cause will be
deemed to have occurred, however, unless the Commissioner himself or herself (and not merely a
designated representative of his or hers) expressly declares it in a writing to the Contractor.

The Department may acquire or rent whatever materials or equipment are necessary in order to complete
the Project and may seize and use for purposes of the Project (with any appropriate compensation to the
Contractor) any material or equipment that the Contractor acquired or purchased expressly for the Project
in accordance with a specific Contract requirement.

The Department may also enter into an agreement, either by negotiation or public letting, for the
completion of the Contract according to the terms and provisions thereof, or use such other methods or
combinations thereof as in the Commissioner's judgment shall be required or desirable for the completion
of the Contract in an acceptable manner. All costs and charges incurred by the Department, in connection
with completing the Project under the Contract, or as a result of the Contractor's default, shall be deducted
from any monies due to or which may become due to the Contractor. In case such expense exceeds the
sum which would have been payable under the Contract, then the Contractor and the surety shall be liable
for, and shall pay to the State, the amount of the excess.

1.08.11—Final Cleaning Up: The Project will not be considered complete and will not be accepted until
the rights of way, borrow pits, and all other ground, both public and private, occupied by the Contractor in
connection with the Project has been cleared of all surplus and discarded materials, rubbish and temporary
structures. The Contractor must drain all borrow pits where practicable. All property, both public and
private, which has been damaged during the prosecution of the Project, shall be restored by the Contractor
to an appearance and condition acceptable to the Engineer.

All ditches, waterways, drainage structures and culverts constructed under the Contract shall be cleaned
and cleared of obstructions by the Contractor, and shall be left in a condition acceptable to the Engineer.
When so directed by the Engineer, the Contractor shall clean all existing ditches, waterways, drainage
structures and culverts of obstructions resulting from Project operations.

1.08.12—Final Inspection: If the Engineer determines that the work may be substantially complete, a
Semi Final Inspection will be held as soon as practical. After the Semi Final Inspection is held and the
Engineer determines that the requirements for Substantial Completion have been satisfied the Engineer will
prepare a “Notice of Substantial Completion.”

When the Contractor has completed all work listed in the “Notice of Substantial Completion” the
Contractor shall prepare a written notice requesting a Final Inspection and a “Certificate of Acceptance of
Work.” The Engineer will hold an Inspection of the Project as soon as practical after the Engineer
determines that the Project may be completed. If the Engineer deems the Project complete, said inspection
shall constitute the Final Inspection, and the Engineer will notify the Contractor in writing that the Final
Inspection has been performed.

If the inspection discloses any unsatisfactory or incomplete Project work, the Engineer will notify the
Contractor of such deficiencies. The Contractor shall immediately correct the deficiencies. Upon such
correction, another inspection will be made that shall then constitute the Final Inspection, provided that the
work has been satisfactorily completed.

On projects consisting of 2 or more individual, geographically-separated sections of roadways, sites, or
physically-separated buildings or portions of buildings, a partial final inspection of individual, fully-
completed sections will be performed by the Engineer if the Contractor so requests.

If at any time during the prosecution of the Project the Contractor substantially completes a unit or portion
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of the Project, such as, but not limited to, a structure, an interchange, a building, a portion of a site, a
branch circuit in highway illumination that has been in satisfactory and continuous operation for a period of
at least 30 days, or a section of road or pavement, then, to the extent that said portion’s stability and
integrity are not dependent upon the completion of other Contract work, the completed unit or portion of
the Project may be opened:

(1)  to vehicular or pedestrian traffic under the provisions of 1.07.11; or

(2) torailroad, aircraft, pedestrian or other traffic, or to occupancy, at the direction of the Engineer.

A final inspection of the substantially-completed unit or portion of the Project will be arranged by the
Engineer. Upon evidence of such completion, including issuance of a Certificate of Compliance for any
building, and upon agreement by the Engineer, the Contractor will be relieved of the responsibility for that
work which was placed upon it by 1.07.12. The Contractor shall be responsible for all damages to the
completed unit or portion of the Project that may be caused by or that may result from the operations of the
Contractor or its subcontractors, or their employees; and the Contractor shall take such precautions and
shall provide such protection as may be necessary to avoid possible damage to said unit or portion of the
Project. The acceptance of the completed unit or portion shall in no way affect any other requirements
governing the completion and acceptance of the Project as a whole.

1.08.13—Termination of the Contractor’s Responsibility: The Contractor’s responsibility for non-
administrative Project work will be considered terminated when the final inspection has been held, any
required additional work and final cleaning-up have been completed, all final operation and maintenance
manuals have been submitted, and all of the Contractor’s equipment and construction signs have been
removed from the Project site. When these requirements have been met to the satisfaction of the Engineer,
the Commissioner will accept the work by certifying in writing to the Contractor that the non-
administrative Project work has been completed.

1.08.14—Acceptance of Project: The Project will be accepted by the Commissioner when all Project
work has been completed, as defined by the requirements of 1.08.13, and the following have been
submitted to the satisfaction of the Engineer:
1. Supporting information necessary to substantiate pay quantities, such as cost-plus backup
documentation;
2. Reports and forms required on all Federal Aid Projects;
3. Warranties, guaranties, final operation and maintenance manuals, and documentation to the effect
that training and start-up support required by the Contract have been completed;
4.  Any other documents required by the Contract.
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SECTION 1.09

MEASUREMENT AND PAYMENT
1.09.01—Measurement of Quantities
1.09.02—Value Engineering Change Proposal
1.09.03—Increased or Decreased Quantities
1.09.04—Extra and Cost-Plus Work
1.09.05—Eliminated Items
1.09.06—Partial Payments
1.09.07—Final Payment
1.09.08—Vacant
1.09.09—Payment of Costs Owed to the State

1.09.01—Measurement of Quantities: Work completed in compliance with the Contract will be
measured by the Engineer according to U.S. Customary standard measures, and quantities of work
performed shall be computed based on such measurements made in accordance with the methods of
measurement described herein under provisions regarding the applicable Contract item.

Notwithstanding any other provision in the Contract, only work that is within the payment limits
prescribed by the Contract or ordered by the Engineer will be measured for payment. No payment will be
made for work that is not actually performed.

Structures shall be measured and quantities computed according to the neat lines shown on the plans (as
those plans may be revised by authorization of the Engineer), or as may otherwise be required by the
Contract.

Quantities of materials measured for payment by net weight shall be measured in tons, while contained in
hauling vehicles on scales furnished by and at the expense of the Contractor. The scales shall be
satisfactory to the Engineer and shall be sealed. When required by the Engineer, an inspector will be
appointed and compensated by the Department to check the weight of all materials to be incorporated into
the Project. The tare weight of trucks used to haul materials being paid for by weight shall be taken at such
times as the Engineer directs.

1.09.02—Value Engineering Change Proposal: These Value Engineering Change Proposal (VECP)
provisions apply as encouragement to the Contractor to initiate, develop, and present to the Department for
consideration cost-reduction proposals conceived by the Contractor, involving changes to the drawings,
designs, specifications or other requirements of the Contract. These provisions do not apply unless the
proposal submitted is specifically identified by the Contractor as being presented for consideration as a
VECP. All such proposals must be made on the Department’s VECP form, copies of which are available
from the Department. The Department reserves the right to decline to review, or to reject after initial
review, any VECP. Before expending considerable funds in development of a formal VECP, the
Contractor shall submit a conceptual Proposal to the Department on Department-provided forms.

The proposals which may be considered as VECPs are those which, if implemented,

(@  would require modification of the Contract by construction order;

(b)  would produce a savings to the Department by calling for the use of items or methods less costly

than those specified in the Contract;

(c)  would not alter necessary standardized features of the original Project; and

(d)  would not impair essential functions or characteristics of the construction called for by the original

Contract, such as service life, reliability, economy of operation, and ease of maintenance.

Material substitution alone will not be considered as a VECP.

A VECP may shorten Contract time, however, acceleration alone will not be considered as a VECP.

Cautions and Conditions:

1. The Contractor is cautioned not to base any bid or bid price on the anticipated approval of a VECP and
to recognize that such Proposal may be rejected. The Contractor will be required to perform the
Contract in accordance with the existing Contract plans and specifications at the prices bid unless and
until the Department formally accepts, in writing, the Contractor’s VECP.

2. In order for the Department to consider such a Proposal, the savings likely to be generated by the
Proposal must be sufficient, in the sole judgment of the Department, to warrant its review and
processing by the Department. All costs resulting from such review or processing will be borne by the
Department. Before any VECP will be considered by the Department, the Department must determine,
in its sole judgment, that implementation of the Proposal would result in a total cost savings of more
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10.

11.

12.

than $100,000.00, reflecting a savings of at least $50,000.00 for the Department. The Department
will not consider any VECP that would require an increase in Contract time.

All VECPs apply only to the ongoing Contract, and whether approved or not, such Proposals become
the property of the Department. Such Proposals shall contain no restrictions imposed by the
Contractor on their use or disclosure by the State. The Department will have the right to use, duplicate
and disclose in whole or in part any data necessary for the use or implementation of the Proposal. The
Department retains the right to use any accepted Proposal or part thereof on any other current or
subsequent Department projects without any obligation to the Contractor for such use. This provision
is not intended to deny rights provided by law with respect to patented materials or processes.

If the Department already has under consideration certain revisions of the Contract or has approved
certain changes in specifications or standard drawings for general use which subsequently appear in a
VECP, the Department may reject the Contractor's Proposal and may proceed with such revisions
without any obligation to the Contractor.

The Proposal must be presented and approved in writing prior to the Contractor’s undertaking any
work on the Contract items involved in the proposal. Savings due to a reduction in quantities or
deletion of items which result solely from adjustments to field conditions, and Proposals which would
only waive specification or other Contract requirements, are not considered to be VECPs.

. The Contractor shall have no claim against the Department for any costs or delays due to the

Department's review or rejection of a VECP, including, but not limited to, development costs,
anticipated profits, or increased material or labor costs resulting from delays in the review or rejection
of such Proposal.

The Department will be the sole judge of the acceptability of a Proposal and of the estimated net
savings in construction costs that would result from adoption of all or any part(s) of such Proposal. In
determining such estimated net savings, the Department reserves the right to disregard the Contract bid
prices if, in the judgment of the Engineer, such prices do not represent a fair measure of the value of
work to be performed or deleted under the Proposal. Errors in the estimated quantities in the bid
proposal form for the Contract shall be corrected by the Department prior to calculating the savings
that would likely result from adoption of the VECP.

The Engineer may reject all or any portion of work performed pursuant to an approved VECP if the
Engineer determines that unsatisfactory results are being obtained because of the Proposal’s
implementation with regard to that work. The Engineer may direct the removal of such rejected work
and require the Contractor to proceed in accordance with the original Contract requirements. Where
modifications of the VECP have been approved in order to adjust to field or other conditions, payment
will be limited to the total amount payable for the work at the Contract bid prices, as if the pertinent
work had been constructed in accordance with the original Contract requirements. The Contractor
waives the right to use such rejection or limitation of reimbursement as the basis of any claim against
the State for delay damages or for any other damages or costs.

VECPs must meet the requirements of the specifications or standards of the Department. The
standards governing the original design of the Contract will be the minimal standard allowed.

If additional information is needed in order for the Department to evaluate Proposals, the Contractor
must provide the Department with this information within 14 calendar days of such request or within
such other time period as may be approved by the Department. Failure to do so will result in rejection
of the Proposal.

The Contractor shall provide revised Project plans, specifications and estimates to the Department in
construction order format, reflecting such changes as would be required for implementation of the
VECP. The Contractor shall be solely responsible for any errors or omissions resulting from such
revisions.

Savings not directly related to the Contract, such as, but not limited to, reductions in inspection or
testing costs or Department overhead, will not be included in the savings calculation for any VECP.

After the Contractor submits a conceptual Proposal, they will be notified in writing of the acceptability or
the reason(s) for its rejection. The Department retains the right to reject the formal Proposal even if the
conceptual Proposal was determined acceptable.

VECPs will be processed in the same manner as are alterations of the Contract that require a construction
order.
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VECP Submittal Requirements:

1. A statement that the Proposal is being submitted as a VECP.

2. A description of the difference between the existing Contract requirements and the proposed change(s),
and the comparative advantages and disadvantages of each, taking into account considerations of
service life, economy of operations, ease of maintenance, desired appearance, safety, and
environmental impacts or necessary permit changes. When an item's function or characteristics would
be altered by implementation of the Proposal, a justification of the anticipated effects of the alteration
on the end item's performance must be included in the Proposal. A life-cycle cost analysis must be
included for items involving alteration of functional characteristics. Factors for determining future
worth will be provided by the Department.

3. Complete plans, specifications, and computations signed and sealed by a Professional Engineer
licensed by the State of Connecticut, showing that the proposed Contract revisions would incorporate
the same design criteria and restrictions that applied to the original Contract features and requirements.
Said revisions shall be submitted by the Contractor in the Department's construction order format
consisting of 1 paper copy of the plans and 1 electronic copy of the plans as a portable document
format (PDF) file, indicating
(&) quantity increases and decreases by item number, with associated cost;

(b) new items, with their quantities and costs;

(c) specifications in contract format; and, if needed,

(d) compliance permit applications and revisions in accordance with 1.10.

4. A complete analysis of the probable cost effects of the proposed changes on Project construction,
future operations in connection with the completed Project, maintenance and durability of completed
Project construction, and other aspects of the Project, as appropriate.

5. The date by which the Proposal would have to be implemented in order for the Department to obtain
the maximum cost reduction from the Proposal's implementation. The period established by the date
must allow the Department ample time for review and 