STATE OF CONNECTICUT

DEPARTMENT OF SOCIAL SERVICES

CONTRACT AMENDMENT

Contractor:

Xerox State Healthcare, LLC

Contractor Address:

9040 Roswell Road, Suite 700, Atlanta, GA 30350

Contract Number:

07DSS1101AF/999-ACS-HUS-02

Amendment Number:

9

Amount as Amended:

\$135,331,605.00

Contract Term as Amended:

02/01/07-12/31/17

This Amendment #9 to Contract 07DSS1101AF (the "Contract") is made effective as of January 1, 2017 (the "Effective Date") by and between Xerox (the "Contractor" or "Xerox") and the State of Connecticut Department of Social Services (the "Department") (collectively, the "Parties").

WHEREAS, the Contract was first executed by the parties and signed by the Commissioner of the Department on 2/23/07, and previously has been amended by Amendments 1 through 8 (the "Contract").

WHEREAS, the Parties desire to amend the Contract to extend the Term of the Contract, increase the total maximum value of the Contract, clarify the services Xerox currently provides and will continue to provide under the Contract, as previously amended (the "Services"), and add a Change Request process in the event the Parties mutually agree on changes to the Services.

NOW, THEREFORE, the Contract hereby is further amended as follows:

- A. **Term of Contract**. Part I of the Contract (Contract Summary), as previously amended, hereby is amended further to extend the Term of the Contract through 12/31/2017.
- B. **Total Maximum Value**. Part IV of the Contract (Budget and Cost Provisions), as previously amended, hereby is further amended to increase the total maximum value by \$14,117,851.00 from \$121,213,754.00 to \$135,331,605.00.
- C. **Budget.** The total budget for the continuation of the Services as set forth in this Amendment for the period of January 1, 2017 through December 31, 2017 is set forth in Exhibit A Page 1 to this Amendment 9.
- D. Services. Xerox will continue to provide only the following services (the "Services") under the Contract:

- 1. The Services set forth in Amendment 5 Section F2 through Section F5 pertaining to the Contractor's support of the Medical Spenddown process. The budget for the continuation of the Spenddown Project is set forth in Exhibit A- Page 2 to this Amendment 9.
- 2. The Services set forth in Amendment 6 Section D2 pertaining to the data entry of paper Single Streamlined Applications ("SSA") directed to the Contractor from the Connecticut Health Insurance Exchange ("CT HIX") into the CT HIX/Department Integrated Eligibility System. The budget for the continuation of SSA Data Entry Project is set forth in Exhibit A- Page 3 to this Amendment 9.
- 3. The Services set forth in Amendment 6 Section D3 describing the services provided by the Contractor in support of eligibility based appeals that arise following the application of the Modified Adjusted Gross Income ("MAGI") rules based eligibility process through the CT HIX Eligibility System. The budget for the continuation of Appeals Project is set forth in Exhibit A-Page 4 to this Amendment 9.
- 4. The Services set forth in Amendment 6 Section D5 pertaining to the call center activities. The budget for the continuation of the Call Center is set forth in Exhibit A- Page 5 to this Amendment 9.
 - a. In addition to the call center activities set forth in Amendment 6 Section D 5 the Contractor shall continue to operate the PCMH+ Information/Referral Line which shall provide call center support to assist Medicaid beneficiaries with questions or concerns regarding the PCMH+ initiative.
 - i. PCMH+ is a component of the State Innovation Model, to improve quality and experience of care for Medicaid beneficiaries currently being served by Federally Qualified Health Centers (FQHCs) and Advanced Networks. Medicaid beneficiaries are not required to participate in the PCMH+ initiative and have been directed to call the PCMH+ Information/Referral Line with any questions or to exercise their right to opt out of the PCMH+ initiative.
 - ii. The budget for the operation of the PCHM+ Information/Referral Line is set forth in Exhibit A- Page 6 to this Amendment 9.
- 5. The Services set forth in Amendment 7 Section C pertaining to the manual data entry of eligibility records from CT HIX Eligibility System into the Department's Eligibility Management System ("EMS") for Medicaid cases and the Contractor's ConneXion ("CX") System for Child Health Insurance Program ("CHIP") cases. The budget for the continuation of PDF Processing Project is set forth in Exhibit A- Page 7 to this Amendment 9.
- 6. The Services set forth in Amendment 7 Section E, which are further amended to add an additional fifty-six (56) hours of Consulting Services, to continue support the development and implementation of the full Integrated Eligibility Platform. The budget for the continuation of Consulting Services is set forth in Exhibit A Page 8 to this Amendment 9.

- 7. The Services set forth in Amendment 7 Section F pertaining to the Contractor's performance of individual premium collections for the S05 population served by the Department under the Medconnect program. The budget for the continuation of the S05 Project is set forth in Exhibit A Page 9 to this Amendment 9.
- 8. The Contractor shall continue to perform potential Match Records tasks that will assist the Department with resolving potential duplicate consumer records across current systems. The Contractor shall perform such tasks for records retrieved through a web-based system identified as: NextGate MatchMetrix EMPI.
 - a. The Contractor shall review and confirm the duplicate records and take appropriate merging actions, in accordance with the EMPI Nextgate Procedure guide.
 - b. The Contractor shall review and address those records retrieved through the web-based system that are unable to be resolved, due to insufficient data in accordance with the established EMPI Nextgate Procedure guide.
 - c. The budget for these tasks, identified as EMPI, is set forth in Exhibit A Page 10 to this Amendment 9.
- 9. The Contractor shall operate a HUSKY C Screening Unit that shall initiate the application process for consumers that were identified, through their denial for medical coverage in the Shared HIX/Tier-1 system, as potentially HUSKY C and/or Medicare Savings Program eligible.
 - a. Consumers applying for healthcare coverage through the Access Health CT exchange (shared HIX/Tier-1 system) are screened for eligibility to receive Modified Adjusted Gross Income ("MAGI") Medicaid and/or financial assistance for Qualified Health Plans ("QHP") in the form of Advanced Premium Tax Credits ("APTC") and Cost Sharing Reductions ("CSR"). When consumers are denied for MAGI-Medicaid, certain household data will trigger the shared HIX/Tier-1 system to send their application information to the Contractor.
 - b. The Contractor's HUSKY C Screeners process the consumer record which allows the consumers to be screened for additional programs without having to fill out a new application and preserves the consumer's original application date, based on the filing date from the shared HIX/Tier-1 system.
 - c. The Contractor's HUSKY C Screeners shall initiate the DSS application process for Non-MAGI Medicaid by entering the consumer's information in the Department's Eligibility Management System ("EMS"). This project shall be referred to as the "HUSKY C Referrals Process."
 - d. The Department and the Contractor have collaboratively developed and approved a Tier 1 HUSKY C Referrals Process & Procedure Guide. The Contractor shall perform the tasks

for the HUSKY C Referral Process in accordance with the provisions of the HUSKY C Referrals & Procedure Guide.

- e. The budget for the HUSKY C Referrals process is set forth in Exhibit A Page to this Amendment 9.
- 10. The Contractor shall provide 1095-B operational and system support services to the Department for the tax year 2016 to support the automated generation of 1095-B forms for HUSKY (Medicaid and CHIP) consumers and the transmission of equivalent electronic files to the Internal Revenue Service ("IRS"), as outlined in section 6055 of the IRS code in support of the Affordable Care Act (the "Act" or the "ACA"). The Contractor shall:
 - a. Provide 1095-B form fulfillment services. This shall include 1095-B printing, inserting and mailing. Forms will be mailed to both clients and authorized representatives (AREPs). Mailings will include reprints and corrections. Contractor shall provide the Department with relevant file status, processing reports and mail dates. The mailing of all compliant records in the initial file load shall be no later than January 31, 2017.
 - b. Provide IRS 1094/1095-B electronic filing services. This shall include the generation of IRS formatted XML files for AIR filing and electronic transmission to the IRS. This shall include an original file by the March 31, 2017 IRS deadline as well as a number of update/correction filings completed electronically via the AIR system on behalf of the Department. The contractor shall provide the Department with relevant file status and processing reports.
 - c. Provide customer service support. This shall include call center support to assist consumers with any inquiries, reprint requests and other 1095-B related issues. Contractor shall provide relevant call reporting including volumes, metrics and call types per the Processing Guidelines developed in collaboration with the Department.
 - d. Provide technical support to help facilitate integrating client data from the state's MMIS into the Contractor's 1095-B tax information reporting application.
 - e. Provide a secure FTP server in which to facilitate file transfers.
 - f. Provide data validation to ensure MMIS data is compliant with ACA and the IRS laws, rules, and regulations and meets the filing requirements of the AIRS filing process.
 - g. Utilize the HealthAct computer system, a Custom Data Staging system, DART 1095 and the CIS to support 1095-B operations and IRS electronic transmissions.
 - Meet all 1095-B mailing deadlines as required by regulations and all IRS 1094/1095-B electronic submission deadlines.

- i. Provide support to the State's MMIS vendor for the development of an interface between the MMIS and the Contractor's 1095-B systems, i.e., a periodic export of data from the MMIS system to be imported into the Contractor's 1095-B systems. This support shall include provision of specifications, explanations of specifications, design sessions, testing and certification support. Specifically, the Contractor shall:
 - i. Create, in collaboration with the Department and its representatives, and support an end-to-end Systems Integration and Unit Test Plan.
 - ii. Create, in collaboration with the Department and its representatives, and execute a full data test plan and run quality assurance tests against production data.
 - iii. Review and test the form configuration in the Contractor's Customer Information System (CIS).
 - iv. Import the MMIS data files into the 1095-B systems, on an agreed schedule, and perform technical validations and data quality assurance validations. The schedule of MMIS imports will commence with an initial file on or before January 5, 2017, with weekly files during the period February 1, 2017 through April 30, 2017. Beginning May 1, 2017, the MMIS imports shall occur monthly.
 - For each import the Contractor shall identify data that is considered incorrect and shall work with the Department and its representatives to create strategies and successive data cleansing phases to avoid the reporting of the incorrect data on the 1095-B forms.
- j. Generate, print, fulfill (print/mail) on behalf of the Department, and maintain Connecticut Medicaid and CHIP consumer 1095-B data as prescribed by the Act. The Contractor shall:
 - i. Generate the forms for initial mailing as well as for reprints and corrections.
 - ii. Ensure that the forms conform to IRS specifications and any business options elected by the Department, e.g., the redacted display of social security numbers.
 - iii. List the Contractor call center number in block #18 of the 1095-B form.
 - iv. Ensure that all initial 1095-B forms are mailed and postmarked no later than 1/31/2017.
 - v. Support one form per enrollee and any associated authorized representative (AREP).
 - vi. Distribute via paper mailing and handle paper materials and envelope stock, print and fulfillment.
 - vii. Mail copies of the form to the authorized representatives using the same fulfillment center, in the same time period and with the same deadline as for the client mailing.
 - viii. Provide a coversheet for the 1095-B mailing. This coversheet shall contain the recipient's address and a customized message provided by the Department.

- ix. Add the statement "Important Tax Documents" to the outside of the 1095-B envelopes.
- k. During the period February 1, 2017 through April 30, 2017 the Contractor shall mail any 1095-B updates/fixes/reprints on a weekly basis. Beginning May 1, 2017 the 1095-B updates/fixes/reprints may be mailed on a monthly basis.
- Maintain records of all 1095-B forms produced as well as the IRS filings for the minimum time required by IRS regulations. These records shall be readily available to consumers or the Department as necessary.
 - i. If requested by the Department the Contractor shall provide an export of all 1095-B forms as PDFs and with an index mapping a client to a PDF file.
- m. The Contractor shall ensure that all returned 1095-B mail is directed to a US based mail room and the Contractor shall be responsible for the destruction (shredding) of the returned mail.
- n. The Contractor shall perform all necessary IRS 1094/1095-B electronic transmissions and responses on behalf of the Department. Specifically, the Contractor shall:
 - i. Configure and test the 1094-B and AIR XML data file;
 - ii. Schedule the file generation and initiate the file creation;
 - iii. Review and validate all AIR XML files prior to submission;
 - iv. Review the file(s) before uploading to the IRS site and work with the Department as required to address file issues with this process;
 - v. Upload the file to the IRS using the IRS formats and protocols; and
 - vi. Report the file status to the Department upon receipt from the IRS.
 - vii. The IRS 1094/1095-B electronic transmissions shall occur monthly starting after the initial regulatory transmission deadline through December 2017. The Contractor shall ensure that the monthly transmissions will occur by the 10th of the month or the next business day.
- o. The Contractor shall provide call center support for 1095-B activities. The Contractor shall assign a dedicated toll free telephone number for the call center that shall be listed in block #18 of the 1095-B form. The call center shall be available to consumers for any 1095-B related questions. The Contractor shall:
 - Ensure that the call center shall is operational and able to handle calls no later than January 27, 2017 with hours of operation, Monday through Friday from 8.00am to 5.00pm EST, excluding State of Connecticut holidays.
 - ii. Provide a two-tiered approach with the call center staff. Tier One call center staff shall respond to client phone inquiries, reprint requests and most updates.

On an exception basis the Tier One call center staff shall initiate workflows that will be directed to Tier Two staff to address complex exception scenarios. The call handling process for 1095-B shall be documented in a Process and Procedure Guide.

- p. The Contractor shall use the DART 1095 application for both call center and workflow support including recording all client contacts and tracking of work items between Tier One and Tier Two staff. The DART 1095 application shall:
 - i. Include reporting categorization/typing to reflect a caller's Primary Call Reason (e.g., an issue with coverage), the Primary Call Conclusion (e.g., incorrect overlapping coverage, a known system error, a PDF processing error, AHCT referral, or an explanation to the client) and optionally any Tier Two workflow (e.g., action required for overlapping coverage).
 - ii. Allow the rapid addition and renaming of classification types.
 - The current Call Types and Sub Call Types, which were refined as part
 of the 2015 Tax Year 1095B project, will be shared with the Department
 to ensure they satisfy the Department's requirements. Changes or
 additions to these will be provided to the Contractor to evaluate effort
 and time to implement as well as available resources.
 - 2. The current workflows, which were refined as part of the 2015 Tax Year 1095B project, will be shared with the Department to ensure they satisfy the Department's requirements. Changes or additions will be provided to Xerox to evaluate effort and time to implement as well as available resources.
- q. The Contractor shall provide the Department with operational reports, on a daily basis, that include mutually agreed 1095-B tracking details. The Contractor shall provide other reasonably needed reports as requested by the Department.
- r. The Contractor's call center operations shall be located in the Xerox East Hartford offices. All print and mail fulfillment will be handled from the Contractor's North American Innovation Center ("NAIC") in Lynnfield, Massachusetts. Contractor shall ensure that all data processing will be handled onshore and that no client data is to go offshore at any time.
- s. The Contractor shall provide any ongoing support services as needed in order to support 1095-B operations for tax year 2016. This could include scheduled or ad-hoc IRS transmissions and ongoing phone call support and related services for that tax year.
- t. SERVICE LEVEL AGREEMENT ("SLA"): The Contractor shall staff and operate to meet or exceed the following service level agreements.
 - i. System Performance and Operations. The Contractor shall:

- 1. Ensure that 100% of the 1095-B forms are post-marked by "Due Date". Due Date is January 31 of each year, unless January 31 falls on a legal holiday, Saturday or Sunday in which case it falls on the next business day.
- Ensure that the ACA information returns (XML File) for original Form 1095-B are completely and successfully transmitted to the IRS by March 31 of each year.
- 3. Ensure that not more that 0.05% of ACA information returns for original Forms 1095-B are rejected by the IRS due to an error solely caused by Contractor.
- ii. Call Center Performance and Operations: The Contractor shall:
 - 1. Ensure that 85% of all calls are answered within 60 seconds;
 - 2. Ensure that 90% of all calls are answered within 90 seconds;
 - 3. Ensure that the Abandonment rate does not to exceed 5%; and
 - 4. The Tier 2 call center shall complete all work referred via workflow from the Tier 1 call center within two (2) business days with no more than 100 items in the queue at any point in time. (Contractor may workflow certain, non-time sensitive demographic updates with the Department's approval that are not subject to this SLA.)
- iii. File Submission Timeliness: The Contractor shall:
 - 1. Ensure that 100% of required files are submitted on the 10th of the month or first business day following a weekend or holiday that falls on the 10th.
- iv. The Department may temporarily suspend or reduce SLAs at its discretion if the Department:
 - 1. believes a root cause business event occurred, or will occur, that could not be reasonably predicted, or
 - 2. believes that there was an unpredictable change in third party operations or systems that materially changed the workload volume or content, or
 - specifically requested Xerox resources be redirected to other tasks or special projects, or
 - 4. believes that there are mitigating circumstances, or
 - 5. believes that the Contractor is not at fault for other reasons.
- v. The Contract staffing and budget for the 1095-B Project set forth in Exhibit A page 12 of this Amendment 9 and assumes volumes mutually developed and agreed upon between the Department and the Contractor.
- E. **Projected Volumes**: The approach below is followed for deviations in projected volumes. Should volumes for the above services deviate from the assumed volumes on a consistent and material basis, the Parties agree to the following:
 - i. If and when the Contractor identifies increased volume or if the Department directs the Contractor to implement program changes based on volume increases,

the Contractor shall communicate in writing, email sufficient, to the Department estimating the financial impact of the change, proposing alternatives for handling the impact, and possible revisions to applicable service levels and service level agreements (SLAs) if additional resources are not approved to address the impact. No action that would result in unauthorized expenditures above the contract maximum will be made until Departmental approvals or directions are received from the Department in writing, email sufficient.

- ii. If the Department approves additional resources and/or expenditures to address volume increases, the Department may either fund the additional resources through an amendment to by increasing the maximum contract value or to revise the current budgets and fund the additional resources by borrowing against the current maximum contract value which may shorten the term of the contract. After approval from the Department is received by the Contractor the Contractor shall adjust staffing and budgets accordingly.
- iii. Should the Department choose not to fund the incremental work effort with either option articulated above, the Contractor and the Department will work together to adjust service levels, reallocate staffing and document the resulting impact on service and relief required from SLAs.
- iv. If and when the Contractor or the Department identifies a decrease in scope as a result of volume or directed program changes, there will be communication in writing, email sufficient, between the parties regarding estimated financial impact for reducing staffing or services, alternatives for handling the impact, and ways to reduce resources. No action will be taken by Xerox until Department approval or direction is received in writing, email sufficient.
- F. Change Request and Change Order Process: Either Party may request changes to the scope, service level agreements, and compensation of individual tasks specified in this Statement of Work subject to mutual written agreement on price, schedule, scope, and any other impacts. Incorporation of such changes shall be achieved by mutual agreement in a change order signed by the Department and the Contractor. Such change orders may be requested throughout the period of performance of this Contract subject to mutual written agreement of both parties on price, schedule, scope, and any other impacts before such change order shall take effect. Neither party is under any obligation to agree to any change orders hereunder. The only individuals authorized to sign change orders for the Department are the Department's Contract Administrator, the Deputy Commissioner or the Commissioner.
 - i. In response to a request for a change to a task, or addition of a delivery order, or change to a delivery order, the Contractor shall complete and submit to the Department a Change Order Form ("COF"), a sample of which is attached hereto as Exhibit B. At the Department's request, the Contractor may also be asked to provide a detailed proposal for the associated work.

- ii. The Department shall consider the cost impact of the requested change order and the details of any proposal. The Department shall signify its approval and develop any necessary detailed attachments to the COF.
- iii. No changes in the scope shall be conducted unless and until the Contractor signs the completed COF and it is subsequently signed by the Department's Contract Administrator.
- iv. Change Orders may require authorization from the State of Connecticut Office of Policy and Management in order to amend the Contract to allocate additional funds to the maximum value of the Contract. The Department shall identify in the Change Order form if such authorization is required before approval or signature by either party.
- G. All other terms and conditions of the Contract and all previous amendments, not specifically amended herein, remain in full force and effect.

ACCEPTANCES AND APPROVALS

This document constitutes the 9th Amendment to contract 07DSS1101AF/999-ACS-HUS-02.

CONTRACTOR

DEPARTMENT

Xerox State Healthcare, LLC

Department of Social Services

DANIEL A DWYLR
Typed Name (Authorized Official) T

RODERICK L. BREMBY, COMMISSIONER

Typed Name (Authorized Official)

OFFICE OF THE ATTORNEY GENERAL

Assic Attorney General (Approved as to form)

Jiseph Rubin

EXHIBIT A

BUDGET 01/01/17 - 12/31/17

Xerox CT HUSKY Project Estimated Budget Projection for CY 2017 Consolidated View EXHIBIT A - Page 1

00.00 186,000.00 2232,000.00 -	24	24.00	24.00	24.00	24.00	24.00	24.00	24.00	24.00	24.00	24.00	Exempt FIE Count
185,000.00 2. 30,000.00 2,500.00 2,500.00 10,500.00 115,999.99 115,999.99 115,900.00 115,200.00 115												
186,000,00 2. 30,000,00 2,500,00 2,500,00 2,500,00 3,712,42 3,712,42 3,712,42 3,000,00 8,000,00 8,000,00 11,200,00		105.00	105.00	110.00	115.00	115.00	123.00	147.00	149.00	155.00	155.25	Non-Exempt FTE Count
185,000.00 2. 30,000.00 2,500.00 2,500.00 110,000.01 110,000.01 115,200.00 1115,200.00 115,200.00 115,200.00 115,200.00 115,200.00 115,200.00 115,200.00 115,200.00 115,200.00 115,200.00 115,200.00 115,200.00 115,200.00 115,200.00 115,200.00 115,200.00 11,2	964,928.51	988,507,43	990,166,65	1,012,365.31	1,027,934.41	1,033,132.41	1,068,145.80	1,391,551.87	1,389,078.40	1,411,977.25	1,889,523.16	Total Contract
186,000,00 2. 30,000,00 2,500,00 2,500,00 1 10,000,01 1 15,200,00 1 15,200,00 2 3,712,42 3,700,00 2 8,000,00 8,000,00 8,000,00 8,000,00 1 1,200,00 1 15,200,00 1 15,200,00 1 15,200,00 1 15,200,00 1 15,200,00 1 15,200,00 1 15,200,00 1 15,200,00 1 15,200,00 1 15,200,00 1 15,200,00 1 15,200,00 1 15,200,00 1 15,200,00 1 1,200,00 1 15,200,00 1 1	59,500,651	132,220,30	132,411,19	135,323,58	138,019,75	138,617,75	143,392.12	183,707,30	183,177,48	185,940,05	190,304.18	684 F
185,000.00 2. 30,000.00 2,500.00 2,500.00 1 10,000.01 1 10,000.01 1 15,200.00	836,325,86	856,287,13	857,755,46	877,041.73	889,914,66	894,514,66	924,753,69	1,207,844.57	1.205,900.92	1,226,037,20	1,699,218,98	TOTAL COSTS
185,000.00 2. 30,000.00 2,500.00 2,500.00 1 15,999.99 1 15,999.99 1 15,999.99 1 15,200.00												
186,000,00 2. 30,000,00 2,500,00 2,500,00 1 10,000,01 1 15,200,00 1 15,200,00 2,500	305,193.57	306,900.24	308,368.57	309,400.24	304,018,57	308,618.57	309,650.24	506,531.90	511,516,90	511,781.90	979,963,79	TOTAL OTHER DIRECT COSTS
185,000.00 2. 30,000.00 2,500.00 2,500.00 1 10,000.01 1 10,000.01 1 15,200.00												
185,000.00 2. 30,000.00 2,500.00 2,500.00 1 10,000.01 1 10,000.01 1 15,200.00 1 15,200.00 8,000.00 8,000.00 8,000.00 1 15,200.00 8,000.00 1 15,200.00 1 15,200.00 1 15,200.00 1 15,200.00 1 15,200.00 1 15,200.00 1 15,200.00 1 15,200.00 1 15,200.00 1 15,200.00 1 15,200.00 1 15,200.00 1 15,200.00 1 15,200.00 1 15,200.00 1 15,200.00 1 15,200.00 1 15,200.00 1 1,200.0	6,500.00	10,456.67	7,325.00	10,456.67	7,325.00	7,325.00	10,456.67	207,338.33	207,723.33	207,338.33	196,363.75	Other
186,000.00 2. 30,000.00 2,500.00 2,500.00 1 10,000.01 1 10,000.01 1 15,200.00 1 15,200.00 1 15,200.00 1 15,200.00 1 15,200.00 1 15,200.00 1 15,200.00 1 15,200.00 1 15,200.00 1 15,200.00 1 15,200.00 1 1,200.00		9	,				,	○ ★)	•		-	Licenses
185,000.00 2. 30,000.00 2,500.00 18,999.99 10,000.1 10,000.1 10,000.01 4,500.00 4,500.00 3,712,42 3,000.01 15,200.00 5,000.00 6,000.00 6,000.00 1,200.00 1,200.00	3,000.01	3,000.01	3,000.01	3,000.01	3,000.01	3,000.01	3,000.01	3,000.01	3,000.01	3,000.01	3,000.01	Taxes
186,000,00 2. 30,000,00 2,500,00 16,999,99 16,999,99 170,000,01 172,729 3,712,72 3,000,01 15,200,00 6,000,000					r.			•	S.	•		Insurance
186,000,00 2. 30,000,00 2,500,00 2,500,00 1 10,000,01 10,000,01 10,000,01 15,200,00 15,200,00 8,000,00 8,000,00 8,000,00 9,383,54 9,383,54	1,200.00	1,200.00	1,200.00	1,200.00	1,200.00	1,200.00	1,200,00	1,200.00	1,200.00	1,200.00	1,200.00	Off-site Tape Vaulting
185,000.00 2. 30,000.00 2,500.00 2,500.00 2,500.00 3,000.01 15,200.00 115,200				1							3.63	Training
186,000,00 2. 30,000,00 2,500,00 2,500,00 3,000	9,293,54	9,293,54	9,393,54	9,293,54	9,293,54	9,393,54	9,293,54	9,293,54	9,393.54	9,293,54	9,300.01	Office Supplies
186,000,00 2. 30,000,00 2,500,00 2,500,00 3,712,42 3,000,00 3,712,42 3,000,00 8,000,00 8,000,00 9,000,00 3,000							•//			,	(4) (4) (4) (4) (4)	Transportation
185,000.00 2. 30,000.00 2,500.00 2,500.00 1 15,909.99 1 4,287.59 3,712.42 3,000.01 15,200.00 8,000.00 8,000.00 1 15,200.00 1 1	3,000.00	3,000.00	3,000.00	3,000.00	3,000.00	3,000.00	3,000.00	3,000.00	3,000.00	3,000.00	00,000,6	Travel
186,000,00 2. 30,000,00 2,500,00 2,500,00 116,999,99 116,999,99 116,999,99 116,999,99 116,999,99 116,999,99 116,999,00 116,990,00 1	2,500.00			2,500.00		1	2,500.00		ř	2,500.00		Printing Costs
185,000.00 2. 30,000.00 2,500.00 2,500.00 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	8,000.00	8,250.00	8,250.00	8,250.00	8,500.00	8,500,00	8,500.00	10,500.00	10,500,00	13,000.00	456,650.00	Postage/Freight
185,000,00 2.3 30,000,00 3 2,500,00 3 15,999,99 3 15,999,99 3 16,999,99 3 16,	15,200,00	15,200.00	15,200,00	15,200.00	15,200,00	15,200.00	15,200.00	15,700.00	15,700.00	15,950.00	15,950,00	Telephone
185,000,00 22 30,000,00 3 2,500,00 3 2,500,00 1 16,999,98 2 10,000,01 1 4,500,00 1 4,287,58 3,712,42 3	3,000.01	3,000.01	3,000.01	3,000.01	3,000.01	3,000.01	3,000.01	3,000,01	3,000.01	3,000.01	3,000.01	Janitorial
185,000,00 2.2 30,000,00 3 2,500,00 3 2,500,00 3 15,999,99 2 110,000,01 1 10,000,01 1 4,500,00 1 4,500,00 1 4,500,00 1 4,500,00 1						,		181	2.00		•	Maintenance
185,000,00 22 30,000,00 3 2,500,00 3 2,500,00 1 15,989,99 2 110,000,01 1 4,500,00 2	3,712,42	3,712.42	3,712.42	3,712.42	3,712,42	3,712.42	3,712.42	3,712.42	3,712.42	3,712.42	3,712.42	Software Maintenance
186,000,00 2 30,000,00 2,500,00 2,500,00 1 16,999,99 1 10,000,01 1 4,500,00 1	4,287.59	4,287.59	4,287.59	4,287.59	4,287.59	4,287.59	4,287.59	4,287,59	4,287,59	4,287.59	4,287.59	Software Expense
186,000,00 2 30,000,00 2,500,	,	3	,		-	,					,	Software
186,000,00 2 30,000,00 2,500,00 2,500,00 2,500,00 2,500,00 1 10,000,01 1 10,000,01		19	2.1				1	•		,		Equipment Rental
186,000,00 2 30,000,00 2,500,00 - 16,999,99 - 10,000,01 - 10,000,01 -			4,500,00	*		4,500.00			4,500.00	•		Other Equipment R & M
186,000,00 2 30,000,00 2,500,									î		•	Other Equipment
186,000,00 2 30,000,00 2,500,00 - 18,999,99	10.000.01	10,000.01	10,000,01	10,000.01	10,000,01	10,000,01	10,000.01	10,000,01	10,000.01	10,000,01	10,000,01	Telephone R & M
196,000.00 2 30,000.00 2,500.00						i:			,			Conv Equipment
186,000.00 - - - - - - - - - - - - - - - - -	16,999.99	16,999.99	16,999.99	16,999.99	16,999.99	16,999.99	16,999.99	16,999.99	16,999.99	16,999.99	16,999.99	Computer/IT Equipment Repair &
186,000.00 - - - - - - - - - - - - - - - - -			•	·		ı			E			Computer and IT equipment
186,000.00 - - - - - - - - - - - - - - - - -		,	(a)					1				Equipment
186,000.00 30,000.00 2,500.00			-			a	,					Utilities
186,000.00	2,500,00	2,500.00	2,500.00	2,500.00	2,500,00	2,500.00	2,500.00	2,500.00	2,500.00	2,500.00	2,500.00	Facility Repair and Maintenance
186,000.00	30,000.00	30,000,00	30,000.00	30,000,00	30,000,00	30,000.00	30,000,00	30,000.00	30,000.00	30,000,00	68,000.00	Facility Rent
186,000.00		3.00	•	•					1			Accounting Services
186,000.00			•	100								egal Services
	186,000.00	186,000.00	186,000.00	186,000.00	186,000.00	186,000.00	186,000,00	186,000.00	186,000.00	186,000.00	186,000.00	Consultants
												Other Direct Costs
											a consequence of	OTAL SALANT AND THINGS
516,528.61	531,132.29	549,386.89	549,386,89	567,641,49	585,896,09	585,896.09	615,103.45	701.312.67	694.384.02	714.255.30	719 255 19	TOTAL SALABY AND EDINGE
516,528.61	531,132.29	549,386.89	549,386,89	567,641.49	585,896,09	585,896.09	615,103.45	701,312.67	694.384.02	714.255.30	719.255.19	Total
78,792,50	81,020,18	83,804,78	83,804,78	86.589.38	89,373,98	89.373.98	93.829.34	106.979.90	105 920 90	108 954 20	108 954 18	Exemple
60 164,458.60 1,975,985,97	164,458.60	164,458.60	164,458.60	164,458.60	164,458,60	164,458.60	164,458,60	167.791.93	164.175.08	164.175.08	164 175 08	Typenst
51 273,277.51 4,236,792.82	285,653,51	301,123.51	301,123.51	316,593.51	332,063.51	332,063.51	356,815,51	426,540,84	424,285,95	441,126.02	446,125.93	Non-Exampl
												Salares
								1		· warming	Outland	6-1-1-1
r December Total	November	October	September	August	July	June	May May	April:	March	February	January	Total
2017	2017	7,100	2017	2017	2017							

I to dar it is count 172. [173] [173] [174] [174] [175

Xerox CT HUSKY Project Estimated Budget Projection for CY 2017 Spend Down Project Exhibit A - Page 2

	51	5	O1	5	ம	5	r con	5	5	5	_U	U)	Total FTE Count
				-	_	1	-	1	_	1	_		Exempt FTE Count
	4	4	4	4	4	4	4	4	4	4	4	4	Non-Exempt FTE Count
324,264.15	27,053.83	27,053,83	27,053.83	27,053.83	27,053.83	27,053.83	27,053.83	27,053.83	27,053.83				Total Contract
44,924,22	3,750.47	3,750.47	3,750.47	3,750.47	3,750,47	3,750.47	3,750.47	3,750.47	3,750,47	0			Fee
279,339,94	23,303,36	23,303,36	23,303,36	23,303,36	23,303,36	23,303,36	23,303,36	23,303,36	23,303,36				TOTAL COSTS
64,089.28	5,277.44	5,277,44	5,277.44	5,277.44	5,277.44	5,277.44	5,277.44	5,277.44	5,277.44				TOTAL OTHER DIRECT COSTS
-													Other
													Licenses
705.84	58.82	58.82	58.82	58.82	58.82	58.82	58.82	58.82	58,82	58.82	58.82	58.82	Taxes
													Insurance
6			100										Off-site Tape Vaulting
													Training
2,117,04	1/0,4/	1/6,4/	1/6.4/	1/5,4/	1/6.4/	1/6.4/	1/6.4/	1/6.4/	176.47	176,47	176.47	176.47	Office Supplies
311764	476 47	476 47	476 47	44 044	470 47	440 44	1						Transportation
													Travel
													Printing Costs
													Postage/Freight
000.00	50,00	20,00	20.00	50,00	20,00	90.00	00,00	20.00	50,00	50.00	50.00	50,00	Telephone
200.00	20,00	50.00	20.00	58.82	58,82	58.82	58.82	58.82	58.82	58.82	58.82	58,82	Janitorial
705.04	000	200		200	3								Maintenance
1,002,32	156.86	156,86	156.86	156.86	156.86	156.86	156,86	156.86	156.86	156.86	156.86	156.86	Software Maintenance
													Software Expense
													Software
													Equipment Rental
	×												Other Equipment R & M
													Other Equipment
2,352.96	196.08	196.08	196.08	196,08	196,08	196,08	196,08	196.08	196.08	196,08	196.08	196.08	Telephone R & M
													Copy Equipment
3,999,96	333.33	333.33	333.33	333.33	333,33	333,33	333,33	333.33	333,33	333.33	333,33	333.33	Computer/IT Equipment Repair &
	200	222	200										Computer and IT equipment
													Equipment
													Utilities
3													Facility Repair and Maintenance
7,960.00	600.00	600,00	600,00	600.00	600.00	600.00	600.00	600,00	600.00	600.00	600,00	1,360,00	Facility Rent
													Accounting Services
,													Legal Services
43,764.72	3,647.06	3,647.06	3,647.06	3,647.06	3,647.06	3,647.06	3,647.06	3,647.06	3,647.06	3,647.06	3,647.06	3,647.06	Consultants
													Other Direct Costs
					- Constitution	morameter	- Constant	10,000,00	10,020,04	11,076,41	11,012,41	11,012,41	I O I AL SALARY AND FRINGE
215,250.66	18,025,92	18.025.92	18.025.92	18.025.92	18 025 92	18.025.92	18.025.92	18 025 92	18 005 00	7 670 77	7,070 7,	17,070,47	1000
215,250.66	18,025.92	18 025 92	18,025,92	18.025.92	18.025.92	18.025.92	18.025.92	18 025 92	18 025 92	17 672 47	17 679 47	47 679 47	Fringe
32.834.85	2.749.72	2.749.72	274972	274972	274972	2 7/0 7/2	2 749 70	27077	0.020.00	0,700.00	0,700,00	3,/30,00	Exempt
45.675.00	3.825.00	3.825.00	3 825 00	3 825 00	3 825 00	3 825 00	00 308 6	200000	2 22 00	275000	0.0000	10.035,11	Non-Exempl
136,740,81	11.451.20	11.451.20	11.451.20	11 451 20	11 451 20	11 451 20	11 451 20	11 451 20	14 451 50	11 205 67	11 226 67	11 200 67	
													Salaries
Total	December	November	October	September	August	July	June	May	April;	March	February	January	iotai
	2017	2017	2017	2017	2017	2017	2017	2017	2110	2047	2047	2047	Table

Spend Down Project

Xerox CT HUSKY Project Estimated Budget Projection for CY 2015 SSA Data Entry Project Exhibit A - Page 3

Collide Supplies 2.888.2 Training
2,888,24 2,888,24 862,75 862,75
2,888.24 662.75
862.75 862.75
862.75 862.75 877.139.30 77.139.30
862.75
862.75 862.75
862.75 862.75
2,000,24
- AG 888 C

SSA Data Entry Project

Xerox CT HUSKY Project Estimated Budget Projection for CY 2017 Appeals Project Exhibit A - Page 4

Total FTE Count	Exempt FTE Count	Non-Exempt FTE Count	Total Contract	Fee	TOTAL COSTS	TOTAL OTHER DIRECT COSTS	Cilei	Other	ionnopo o	Tayes	Insurance	Off-site Tape Vaulting	Training	Office Supplies	Transportation	Travel	Printing Costs	Postage/Freight	relephone	Janitonal	Maintenance	Sollware Maniferance	Soliware Expense	Software Evopose	Software	Equipment Bental	Other Equipment R & M	Other Equipment	Telephone R & M	Copy Equipment	Maintenance	Computer and II equipment	Equipment	Utilities	Facility Repair and Maintenance	Facility Rent	Accounting Services	Legal Services	Consultants	Other Direct Costs	TOTAL SALARY AND FRINGE	Total	Fringe	Exempt	Non-Exempt		Salaries	Total
9						3				176.47				529,41					00.00	1/0.4/	170 17		+1000	470.59					588.24		1,000.00	1 000 00	310			4,000,00			10,941.18		37,512.50	37,512.50	5,722,25	4,056.92	27,733.33			2017 January
9		8								176.47				529.41					200,00	Ī				470.59					588.24	Г	-	1 000 00				1,800,00			10,941.18		37,512.50	37,512.50	5,722,25	4,056,92	27,733,33			2017 February
9		8							1	176.47				529.41					200.00	170.47	176 47			470.59					588.24			1 000 00				1,000,00	1 800 00		10,941,18		37.512.50	37,512.50	5,722,25	4,056.92	27,733.33			2017 March
9	1	8	63,053,49	8,608,37	54,445.11	16,182,36				176.47				529.41					000,00	500.00	176 47			470.59					588.24		1	1.000.00				1,000,00	1 800 00		10,941.18		38,262.75	38,262./5	5,836,69	4,138,06	28,286,00	20000		2017 April;
9	1	8	63,053.49	8,608,37	54,445.11	16,182.36				176.47				529,41						500.00	176.47			470.59					588,24		0.000	1.000.00				1,000,00	1 800 00		10,341.10		38,262.75	38,262./5	5,836,69	4,130,00	20,200,00	20 200 20		2017 May
9	_	68	63,053,49	8,608,37	54,445,11	16,182.36				176.47				529,41					-	500.00	176 47			470.59					588.24	7000		1.000.00				1,000,00	1 800 00		10,341.10	1000	38,262,75	38,262.75	5,836,69	4,130.00	20,000,00	28 288 00		2017 June
9	1	8	63,053,49	8,608,37	54,445,11	16,182.36				176.47				529,41						500 00	176.47		-	470.59					588.24	200		1,000.00				1,000,00	1 800 00		10,341,10	40044	38,262.75	38,262,75	50.000	4, 30,00	100000	00 980 90		2017 July
9	-4	8	63,053,49	8,508,37	54,445,11	16,182.36				176.47	133		6	529.41						500.00	176.47		2	470.59					585.24	500 54		1,000.00				1,000,00	1 800 00		10,341.10	1004140	38,262./5	36,262,75	50,000,0	4,100,00	4 100.00	00 880 80		2017 August
9		œ	63,053,49	0,000,07	54,445,11	16,182,36				176.47				229.41					1	500.00	176.47			470.59					500,24	0000		1,000.00				1	1.800.00		10,041.10	10.041 18	38,262.75	30,202.73	5,030,03	5 626 60	4 138 08	28 288 00		2017 September
9	1	a	63,053,49	0,000,07	54,445,11	16,182.36				176.47				029,41						500.00	176.47			470.59					200,24	No 00 A	3	1,000.00					1.800.00		10,0710	10 941 18	38,252.15	38,202.75	2,000,00	5 935 50	4 138 06	28 288 00		2017 October
9	-	a	63,033,49	0,000,07	54,445.11	16,182,36				176.47				14.670	-					500.00	176.47			470,59					47.000	VC 883		1,000.00					1.800.00		10101110	10 941 18	30,202.13	00,505.75	37 030 90	23669	4 138 06	28 288.00		November November
9	_		03,033,43	0,000,07	54,445,11	16,182,36				176.47				14.670	500					500,00	176.47			470.59		-			2,000	76 885		1,000.00					1,800,00			10 941 18	30,202,10	20,000,75	27,000,0	5 936 69	4 138 06	28.288.00		December December
			100,434.46	100,200,00	653,290,56	196,388.32		314	¥.0	2,117.64				0,000.00	00 000				,	6,000.00	2,117.64			5,647.08				ì	.,000.00	7.058.88	12,000.00				1		23,800.00	1		131.294.16	400,302,24	455 000 24	455 000 04	69 696 95	49.413.30	337.791.99		Total

Exhibit A - Page 5	Call Center Activities	Xerox CT HUSKY Project Estimated Budget Projection for CY 2017

Total FTE Count	Exempt FTE Count	Non-Exempt FTE Count	Total Contract	Fee	TOTAL COSTS	TOTAL OTHER DIRECT COSTS	Other	Licenses	Taxes	Insurance	Off-site Tape Vaulting	Training	Office Supplies	Transportation	Travel	Printing Costs	Postage/Freight	Telephone	Janitorial	Maintenance	Software Maintenance	Software Expense	Software	Equipment Rental	Other Equipment R & M	Other Equipment	Telephone R & M	Copy Equipment	Computer/IT Equipment Repair & Maintenance	Computer and IT equipment	Equipment	Utilities	Facility Repair and Maintenance	Facility Rent	Accounting Services	Legal Services	Consultants	Other Direct Costs	TOTAL SALARY AND FRINGE	Total	Fringe	Exempt	Non-Exempt		Salaries	Total	-
15	2	13	66,307.93	9,634,49	56,673,44	**			392.16				1.176.47					9,500.00	392.16		1,045.75						1,307.19		2,222.22	¥				8,840.00			24313.73		56,673.44	56,673,44	8.645.10	36,486.67	11,541.67			January	20.00
	23	13	00,300,00	9,634.50	56,673,55				392,16				1,170,00					9,500,00	392.16		1,045.75	11					1,307.19		2,222.22				39	3,900,00			24313.73		56,673,55	56,673.55	8,645,12	36,486.67	11,541.76			February	7747
15		13	00,300,00	9,634,50	56,673,55				392.16				1,170,00					9,500,00	392.16		1,045.75						1,307.19		2,222,22					3,900.00			24313.73		56,673,55	56,673.55	8,645.12	36,486.67	11,541.76			March	4
15	2	13	117,020,30	15,5/8./9	102,050.11	44,243.21			392.16				1,170,00					9,500,00	392.16		1,045.75						1,307.19		2,222.22					3,900.00			24313.73		57,806.90	57,806.90	8,818,00	37,216,40	11,772.50			April;	7110
15	22	13	117,040,40	15,546,29	101,800,11	43,993,21			392.16				1.170.00					9,250,00	392,16		1,045.75						1.307.19		2,222.22					3,900,00			24313.73		57,806,90	57,806.90	8,818,00	37,216.40	11,772.50			May	2047
15	N	13	111,040,40	13,346,29	101,800,11	43,993.21			392.16				1,170,00					9,250,00	392.16		1,045.75						1,307.19		2,222.22					3,900.00			24313.73		57,806.90	57,806,90	8,818.00	37,216.40	11,772.50			June	2017
15	12	10	04040411	117 346 40	101,800,11	43,993.21			392.16				1,1/0,00					00,002°6	392,16	200	1,045./5	200					1,307,19		2,222.22					3,900,00			24313.73		57,806.90	57,806.90	8,818,00	37,216,40	11,772.50			July	2017
15		100	110,000	117346.40	101,800,11	43,993.21			392.16				1,1/0,00					9,200,00	392.16	200	1,045./5	2000					1,307,19		2,222.22					3,900.00			24313.73		57,806,90	57,806.90	8,818.00	37,216.40	11,772.50			August	2017
10	2	ō	10	117 345 40	101,800.11	43,993,21			392.10				1.1/0.00	1000				9,200,00	20000	200	1,045.75	35.370.7					1.307.19		2,222,22					3,900.00			24313./3		57,806,90	57,806.90	8,818,00	37,216.40	11,772.50	o or or or or		September	2017
10	2	, ,	10	117 346 40	101,800,11	43,993.21			392,10	200			1,170,00	1 17000				3,200,00	392.10	200	1,045./5	35 370 •					1,307,19		2,222,22					3,900.00			24313./3	2000	57,806.90	57,806.90	8,818.00	3/,216,40	11,//2.50	Ou when the		October	2017
ō		0 0	12	117.346.40	101,800,11	43,993.21			352.10	202			1,170,00	1 170 00				2,200,00	0.000.00	200 16	1,040.70	37.340 1					1,307.19	2007	2,222,22	200				3,900,00			24313./3	2000	57,806,90	57,806.90	8,818,00	3/,215,40	11,//2.50	03 000 11		November	2017
10	1	3 6	12	117.346.40	15 5/6 29	43,993,21			201.760	200 46			1,170,00	4 4 70 00				2,500,00	000000	202.16	1.040./0	1 0/5 75					1,502,19		27.777.7	200				3,900,00			24313.73	04040 70	57,806,90	57,806.90	8,818,00	37,216,40	07.7/7.50	עם מלוף גי		December	2017
				1.410.898.14	186 750 50	533,864,99			4,,00,00	4 705 92			14,040,47	14 046 47					112 000 000	4 705 92	16,040,00	12 549 00					10,000,20	16 606 70	26,666,64					51,740,00	-		231,104,10	201 767 76	690,282,65	690,282.65	CE./67'901	444,407.01	140,577,69	4 AD 677 60		Total	

Call Center Activities

Xerox CT HUSKY Project Estimated Budget Projection for CY 2017 PCMH + Information/Referral Une Exhibit A - Page 6

Authing 1,000.00 1,000.00 1,10	auling 1.000.00 1.000.00 1.000.00 1.000.00 1.000.00 1.000.00 1.000.00 1.000.00 1.000.00 1.000.00 1.000.00 1.000.00 1.000.00	auling	aulling	aulling 1DRECT COSTS 1,000.00	aulling	Aulling	Training Off-site Tape Vauling Insurance Taxes Citienses Citienses	Training Off-site Tape Vauling Insurance Taxes Licenses .	Training Olf-cite Tape Vaulting Insurance Insurance Insurance Insurance	Training Olf-site Tape Vauling Insurance	Training OH-site Tape Vaulting Insurance	Training Off-site Tape Vauling	Training	Office Supplies - 100.00	Transportation	Travel	Printing Costs	eight	Telephone 1,000.00 1,000.00 1,000.00	Janitorial	Maintenance	Software Maintenance	Software Expense	Software	Equipment Rental	Other Equipment R & M	Other Equipment	Telephone R & M	Copy Equipment	Computer/IT Equipment Repair &	Computer and IT equipment	Equipment	Utilities	Facility Repair and Maintenance	Facility Rent	Accounting Services	Legal Services	Consultants	Other Direct Costs	13 247 47 13 247 47		2020 80	Non-Exempt 11,226.67 11,226.67 11,226.67			Total 2017 2017 2017 January February March	
7 14,247,47 7 2,382,07 4 16,629,54 4 4							0 1,000.00							-					0 1,000.00																		200			Ī	13.247.47	T	11,226.67	П		2017 April;	
4 0	4		16,629,54	2,382.07	14.247.47		1,000.00												1,000.00																			(*)		13.247.47	13.247.47	2 020 80	11,226.67			2017 May	
0 4	4		16,/42.54	7,0,000	14,347.47		1,100.00							100,00					1,000,00																					13,247,47	13,247.47	2.020.80	11,226.67			June	
4.0	4		16,629,54	2,382,07	14,247.47		1,000,00							÷				0	1,000.00																					13,247,47	13,247.47	2.020.80	11,226.67			July	
0 4	4		16,629,54	2,362,07	14,247.47		1,000.00												1,000.00																					13,247,47	13,247,47	2.020.80	11,226.67		Ц	2017 August	
0		4	15,/42,54	10.080,7	14,347.47		1,100.00							100.00					1,000,00						5															13,247.47	13,247.47	2.020.80	11,226.67			2017 September	
-	2	4	10,029,34	2,302,07	14,247.47		1,000.00			(A)									1,000,00																					13,247.47	13,247.47	2.020.80	11,226.67			October 2017	The state of the s
	2	4	10,029,34	2,302,07	14.24/.4/		1,000,00												1,000,00																					13,247.47	13,247.47	2,020.80	11,226.67			November November	
	0	4	10,742,01	2,000,01	14,347.47		1,100.00							100.00	10000			,	1,000,00		-																					2.020.80	11,226.67			December	
			200,000.40	20,000,00	28 525 84	200000	12,400.00				*			400.00	100.00			а	12,000,00	100000		20		×	1	1		1	,	2003										158,969,65	158,969.65	24,249.61	134,720.04	100.70		Total	

Xerox CT HUSKY Project Estimated Budget Projection CY 2017 PDF Processing Project Exhibit A - Page 7

Salaries Non-Exempt	January 151,666.67	151,666,67	151,666.67	154,700.00	108,290.00	92,820,00	92,820.00	77,350.00	61,880.00	0	61,880.00	8	00 46,410.00
Non-Exempt	151,666.67	151,666,67	151,666.67	154,700.00	108,290.00	92,820,00	92,820,00	2 7	7,350.00		61,880.00	61,880.00 61,880.00	61,880.00 61,880.00 46,410.00
Exempt	22,789.58	22,789.58	22,789.58	23,245.38	23,245,38	23,245,38	20,891.77		23,245.38	23,245.38 23,245.38 18,107.17 15,322.57		15,322.57	15,322.57 15,322.57
Total	205,858.38	205,858,38	205,858.38	209,975.55	155,211.75	136,957.15	136,957.15		118,702.55		100,447,95 1	100,447.95 100,447.95	100,447.95 100,447.95 82,193,35
consultants	60,784,31	60,784,31	60,784.31	60,784,31	60,784.31	60,784,31	60,784.31		60,784.31	60,784.31 60,784.31		60,784,31	60,784.31 60,784.31
egal Services								_					
acility Rent	22,750.00	10,500,00	10,500,00	10,500,00	10,500.00	10,500,00	10,500,00	-	10,500.00	\forall	10,500.00	10,500.00 10,500.00	10,500.00 10,500.00 10,500.00
Facility Repair and Maintenance								Н	П				
Utilities													
Equipment					8								
Computer/IT Equipment Repair &	5,555.56	5,555,56	5,555,56	5,555.56	5,555.56	5,555.56	5,5	5,555.56	55.56 5,555.56		5,555,56	5,555.56 5,555.56	5,555.56 5,555.56 5,555.56
Maintenance Conv Equipment													
Telephone R & M	3,267.97	3,267.97	3,267.97	3,267.97	3,267,97	3,267.97	3,2	3,267,97	67.97 3.267.97	П	3,267,97	3,267.97 3,267.97	3,267.97 3,267.97 3,267.97
Other Equipment													
Other Equipment R & M								L					
Equipment Rental	20							L					
Software Expense	2.614.38	2,614.38	2,614,38	2,614.38	2,614,38	2,614.38	2,614.38	8	8 2,614.38	Ī	2,614,38	2,614.38 2,614.38	2,614.38 2,614.38 2,614.38
Software Maintenance								-					
Maintenance				200	000	200	00000	-			090 20	000000	080 30
Janitorial	1 250 00	1 250 00	1 250 00	1 250.00	1.250.00	1.250.00	1,250.00	_	1,250,00	1,250,00 1,250,00		1.250,00	1.250.00 1.250.00
ostage/Freight	- Constitution	1											
Printing Costs													
ravei													
Office Supplies	2,941.18	2.941.18	2,941.18	2,941.18	2.941.18	2,941.18	2,941.18	_	2,941.18	2,941.18 2,941.18		2,941.18	2,941.18 2,941.18
Training			IAII										
nsurance								-					Γ
Taxes	980.39	980.39	980.39	980.39	980.39	980.39	980.39	-	980,39		980,39	980.39 980.39	980.39 980.39 980.39
Cihar								_					
	200												
OTAL OTHER DIRECT COSTS				88,874,18	88,874,18	88,874.18	88,874,18	æ	88,874,18	Т	88,874,18	88,874,18 88,874,18	88,874,18 88,874,18 88,874,18
				200 040 72	244 085 92	000 001 00	335 334 3	۰	2007	272 700	207 576 79 180 322 13	207 576 79 180 202 19 180 202 19	207 576 79 180 202 19 180 202 19
OTAL COSTS				298,849,73	244,085,93	225,831,33	225,831,33	n G	,	207,5/6,/3	207.576.73 189,322,13	207,576.73 189,322,13 189,322,13	20/5/5/3 189/322/13 189/322/13 1/1,05/53 155/45/85
Fee				346,099,22	282,025,57	260,667,69	260,667,69	90	239,309,81		239,309,81 2	239,309,81 217,951,92 2	239,309,81 217,951,92 217,951,92 1
Non-Exempt FTE Count	50	50	50	50	35	30	30		25		25	25 20	25 20 20 2
Exempt FTE Count	55	ST.				5	5		₀		5	5	5
Total ETE Count	55	20	55	55	40	35		ת		30	35 30 25 25	30 25	30

Xerox CT HUSKY Project Estimated Budget Projection for CY 2017 HIX ImpaCT Consulting Exhibit A - Page 8

		C			0	0		9		0			200	
			0									0		xempt FTE Count
			0		0	0	0	0				0	0.25	n-Exempt FTE Count
	2,000,000									3			5,650,00	tal Contract
	5 850 00	,											650,00	
	850.00						ŀ	,	,				5,000.00	OTAL COSTS
	5,000,00													
					,					,				OTAL OTHER DIRECT COSTS
													Control of the last	her
														enses
														xes
														urance
														I-site Tape Vaulting
														alning
														Supplies
	,													ansportation
														ivel
														mal costs
														ating Costs
				Name of the last										ce/Freight
														ephone
														Janitorial
														intenance
														Software Maintenance
														ftware Expense
														fware
														Equipment Rental
														Other Equipment R & M
														Other Equipment
										100				Telephone R & M
														Copy Equipment
														mputer/11 Equipment Hepair & intenance
													0	Computer and IT equipment
														uipment
					0									ities
														cility Repair and Maintenance
														cility Rent
														counting Services
														jal Services
														Itants
														Other Direct Costs
	0,000,00												5,000.00	TAL SALARY AND FRINGE
5,000,00	0,000.00												5,000.00	Total
00.000.8	5 000 00													ringe
5,000.00								100						xempt
5,000.00													5,000.00	Exempt
	5.000.00													
														Salaries
March April; May June July August September October November December Total	Total	December	_	+-	September	August	July	June	May	April:	March	February	January	Total

onsulting Services

Total FTE Count 0.25 0 0 0 Note: Reflects one month for one specific resource (K. Loveland) at a one time onl reduced rate of 13%.

Xerox CT HUSKY Project Estimated Budget Projection for CY 2017 SOSPremium Collections Exhibit A - Page 9

Exempt File Count	Non-Exempt FTE Count	Total Contract	Fee	TOTAL COSTS		TOTAL OTHER DIRECT COSTS	Other (Bank Lockbox Fees)	Licenses	Taxes	Cit-one rape saming	Off-site Tape Vaulting	Office Supplies	Transportation	Travel	Printing Costs	Postage/Freight	Telephone	Janitorial	Maintenance	Software Maintenance	Software Expense	Software	Equipment Rental	Other Equipment R & M	Other Equipment	Telephone R & M	Copy Equipment	Computer/IT Equipment Repair & Maintenance	Computer and IT equipment	Equipment	Utilities	Facility Repair and Maintenance	Facility Rent	Accounting Services	Constitution	Office pilect costs	Other Direct Costs	TOTAL SALARY AND FRINGE	Total	Fringe	Exempt	Non-Exempt	Salaries	Total
							6,500.00		39.22			117.60					50,00	39.22		104.58			100			130.72		222.22					1,700.00		4,400,00	2 424 27		19,407.07	79	2,960,40	3,750.00	12,696.67		January
n	4						6,500,00		39.22			117.65			2,500.00			39.22		104.58						130.72		222.22					750,00		101001	2 491 97		19,407.07	19,407.07	2,960.40	3,750.00	12,696.67		February
71-	4						6,500,00		39.22			11/,00	20,411				50,00	39.22		104.58						130.72		222.22					750.00		4,401.00	2 491 97		19,406,99	19,406.99	2,960,39	3,750.00	12,696.60		March
n -	. 4	34,033.46	4./15.23	30,180,19		10,384,98	6,500.00		39.22			11/100	14700			(e)	50.00	39.22		104.58						130.72		222.22					750.00		100000	2 431 37		19,795,21	19,795,21	3,019.61	3,825.00	12,950.60		April;
5 -	. 4	24,000,10	4,/15.23	32,680,19		12,884.98	6,500.00		39.22			11/100	447.00		2,500.00		50,00	39.22		104.58						130.72		222.22					750.00		1	2 431 37		19,/95.21	19,795.21	3,019,61	3,825.00	12,950.60		May
n -	4 4	04,000,46	4,/15.23	30,180,19		10,384.98	6,500.00		39.22			117,00	117.65				50.00	39.22		104.58						130.72		222.22					750,00			2.431.37		19,795,21	19,795,21	3.019.61	3,825.00	12,950.60		June
vn -	4 .	O-,000,	4,/15.23	30,180,19		10,384.98	6,500.00		39.22			117.00	117 55				50.00	39.22		104.58						130.72		222.22					750.00			2.431.37		19,/95,21	19,795.21	3,019,61	3,825.00	12,950.60		July
n -	4 4	01,000	4,715.23	32,680.19		12,884.98	6,500.00		39.22			117.00	11765		2,500.00		50,00	39.22		104.58						130.72		222.22					750.00		1	2.431.37		19,795,21	19,795.21	3,019,61	3,825.00	12,950.60		August
σ -	4 4	04,000.44	34 895 43	30,180,19		10,384,98	6,500.00		39.22			111.00	117.65				50.00	39.22		104.58						130.72		22.22					750.00			2.431.37		12,087,61	19,795,21	3,019,61	3,825.00	12,950.60		September
on -		o Tionogram	34,895,40	30,180,19		10,384.98	6,500.00		39.22			111,000	11766				50.00	39.22		104.58						130.72		22.22					750.00	A		2.431.37		13.735.71	19,/95.21	3,019,61	3,825,00	12,950.60		October
55 -	4 4	4	37 395 42	32,680,19		12,884.98	6,500.00		39.22				117.65		2,500.00		50,00	39.22	2	104,58						130.72		22.22					750.00			2,431,37		12,001,01	19,795.21	3,019,61	3,825.00	12,950.60		November
S.	- 1	4	34 895 42	30,180,19		10,384.98	6,500,00		39.22				117.65				50.00	32.22	8	104.58						130.72		22.22	200				750.00			2,431.37		13,733.21	19,795,21	10.510'5	3,825,00	12,950.60		December
			428,456,09	3/1.94/./b	25.00.00	135,569.76	78,000.00	6	470,64		•		1.411.80		10,000,00		600.00	4/0.54	170.04	1,254.96	1			á		1,568.64		2,666,64			i	i	9,950.00		,	29,176,44		230,3/0.00	236,3/8,00	30,707,00	45,075,00	154,645,34		Total

S05 Premium Collections Project

1 -:	EMPI Support Unit	Xerox CT HUSKY Project Estimated Budget P	
		rojection for CY 2017	

2	2	Ю	2	N	2	2	2	2	2	2	2	
12,526,38	12,526.38	12,526.38	12,526,38	12,526,38	12,526,38	12,526,38	12,526.38	2.00				
1,699,56	1,699.56	1,699.56	1,699,56	1,699,56	1,699,56	1,699,56	1,699.56	1,699.56				
10,826,82	10,826,82	10,826.82	10,826,82	10,826,82	10,826,82	10,826,82	10,826,82	10,826,82				
3,524.98	3,524.98	3,524.98	3,524.98	3,524.98	3,524,98	3,524,98	3,524.98	3,524.98				COSTS
			-	00000	00000	00125	Contr	00.65	27.60	23.66	33.22	
39.22	39.22	39.22	39 22	39 22	20 00	39 22	30 22	30 00	20 23	20.20	200	
		31										
117.65	117.65	117.65	117.65	117.65	117.65	117.65	117.65	117.65	117.65	117.65	117.65	
			00100	00.00	00,00	00,00	00.00	20,00	00.00	00.00	90,00	
50.00	50.00	50.00	50.00	50.00	50.00	50.00	20.00	23.20	55.55	22.65	39,22	
39.22	39.22	39.22	39.22	39 22	39 22	34 22	3000	30 00	20 22	2000	20.00	
												io.
104.00	104.00	00.40	104.50	104.50	104.58	104.58	104,58	104,58	104.58	104.58	104.58	
104 58	104 58	104 58	404 59	104.58	104.50	104 60	104 60	204				
												×
130.72	130.72	130.72	130.72	130.72	130.72	130.72	130.72	130.72	130.72	130.72	130.72	
222.22	222.22	222.22	222.22	222.22	222.22	222.22	222.22	222.22	222.22	222.22	222.22	nt Repair &
											•)	oment
												enance
390,00	390,00	390.00	390,00	390.00	390,00	390,00	390,00	390.00	390,00	. 390,00	875.00	
2,431.37	2,431.37	2,431.37	2,431,37	2,431.37	2,431.37	2,431.37	2,431.37	2,431.37	2,431.37	2,431.37	2,431.37	
												sts
1,000,000	1,001,004	1,001,004	7,001.0#	/,301.04	1,001.04	7,301.04	/,301.04	/,301.84	/,158.6/	/,158.5/	7,158.67	NGE
7301.64	7,301.84	7,301.84	7,301.84	7,301,84	7,301.84	7,301.84	7,301.84	7,301.84	7,158.67	7,158.67	7,158.67	Total
1,113.84	1,113,84	1,113.84	1,113.84	1,113,84	1,113.84	1,113,84	1,113,84	1,113,84	1,092.00	1.092.00	1,092,00	
6,188.00	6,188.00	6,188.00	6,188.00	6,188.00	6,188.00	6,188.00	6,188.00	6,188.00	6,066.67	6,066,67	6,066.67	
December	November	October	September	August	July	June	May	April;	March	February	January	
201/	2017	2017	2017	2017	2017	2017	2017	2017	2017	2017	2017	
			8									

EMPI

Xerox CT HUSKY Project Estimated Budget Projection for CY 2017 HUSKY C Screening Unit Exhibit A - Page 11

										2004	2004	2017	
Total	2017 January	2017 February	2017 March	April:	May May	June	July	August	September	October	November	December	Total
Salaries							36						
	n 612 22	25 213 3	5 613 33	5 725 60	5.725.60	5.725.60	5.725.60	5.725.60	5,725,60	5,725.60	5,725,60	5,725.60	68,370,39
Non-Exempt	0,010,00	0,010,00	0,010,00	0,110,00	Charter	4	-						
Exempt	1 010 40	1 010 40	1 010 40	1.030.61	1.030.61	1.030.61	1.030.61	1,030,61	1,030,61	1,030.61	1,030,61	1,030,61	12,306.67
Total	6,623,73	6,623.73	6,623.73	6,756.21	6,756.21	6,756.21	6,756.21	6,756.21	6,756.21	6,756.21	6,756.21	6,756.21	80,677.06
TOTAL SALARY AND FRINGE	6,623.73	6,623,73	6,623,73	6,756,21	6,756.21	6,756,21	6,756.21	6,756.21	6,756.21	6,756.21	6,756.21	6,756.21	80,677.06
Oluet Direct Coats	2 121 24	70 101	70.07	0 404 07	2 424 27	2 491 97	2 431 37	2 431 37	2.431.37	2.431.37	2.431.37	2.431.37	29,176,44
Consultants	2,431.37	2,431.37	2,431.37	2,431.37	2,451.57	6,401.07	2,401,07	1011047	401101	and the same	and the same		
Accounting Services													
Facility Rent	875.00	390,00	390,00	390.00	390,00	390,00	390.00	390.00	390.00	390,00	390,00	390.00	5,165,00
Facility Repair and Maintenance													
Utilities													
Equipment													
Computer and IT equipment							1						
Computer/IT Equipment Repair &	222.22	222.22	222.22	222.22	222.22	222.22	222.22	222.22	222.22	222,22	222.22	222.22	2,666.64
Copy Equipment						J-2.							
Telephone R & M	130.72	130.72	130.72	130.72	130.72	130.72	130.72	130.72	130.72	130,72	130.72	130./2	1,568.64
Other Equipment													
Other Equipment R & M													
Equipment Rental													
Software													
Software Expense				10.50	10,50	104.50	104.58	104 58	104 58	104 58	104.58	104.58	
Software Maintenance	104.58	104.58	104,58	104,50	104.30	104.00	104.00	107.00	107.00	10100			
Maintenance				200	3	20 20	2000	20 22	20 22	39 22	39 99	39.22	
Janitorial	39.22	39.22	39.22	22.65	55.65	50.00	22.00	50.00	50.00	50 00	50.00	50.00	
Telephone	50.00	00,00	50,00	20,00	30,00	50.00	20.00	00,00	00,00	-			
Postage/Freight													
Printing Costs													
Tapportation													
Office Supplies	117.65	117.65	117.65	117.65	117.65	117.65	117.65	117.65	117.65	117.65	117,65	117.65	1,411.80
Training			010										
Off-site Tape Vaulting													
Insurance				200	2	200	200	20.22	20 22	20 22	39 22	39.22	
Taxes	39.22	39.22	39.22	39.22	32.22	35.22	27.60	22.65	23,56	00.66	00.66	00:44	
Licenses													
Other													
TOTAL OTHER DIRECT COSTS				3,524,98	3,524.98	3,524,98	3,524.98	3,524.98	3,524,98	3,524,98	3,524,98	3,524,98	42,784.76
TOTAL COSTS				10,281,19	10,281,19	10,281,19	10,281,19	10,281,19	10,281,19	10,281.19	10,281,19	10,281,19	123,461,82
Fee				1,606.80	1,606,80	1,606.80	1,606,80	1,606.80	1,606.80	1,606,80	1,606,80	√ 1 σ	140 738 94
Total Contract				11,007,39	11,007,33	11,007.33	11,007.33	11,007.00	11,007,00	11,000,000	2	3	
Non-Exempt FTE Count	2	N	N	2	n No	0 10		D N	0 10	2 1	0 0	3 0	
Exempt FTE Count		0	0	0 0	3 0	3 0	3 0	3 0	3 0	0	0 0	0	
Total FTE Count	2	2	2	2	2		4		,	,	,		

Husky C.Screening Unit

Xerox CT HUSKY Project Estimated Budget Projection for CY 2017 1095-B Support Project Exhibit A - Page 12

Fee 32,785.18 Total Contract 718,785.53 Non-Exempt FTE Count 14 Exempt FTE Count 0	# 22,735.1 I Contract	I Contract	AL COSTS				TOTAL OTHER DIRECT COSTS 639,013.75	Ciliai	O.	axes	Insurance	Off-site Tape Vaulting	Training	Office Supplies	Transportation	Travel	Printing Costs	Postage/Freight 448,650.00	Telephone 500,00		Maintenance	Software Maintenance	Software Expense	Software	Equipment Rental	Other Equipment R & M	Other Equipment	Telephone R & M	Copy Equipment	Maintenance	Computer and II equipment	Equipment	Utilities	Facility Repair and Maintenance	Facility Rent	Accounting Services	Legal Services	Consultants	Other Direct Costs		Total 4			Non-Exempt 36,486.67	oditines	7	Total 2017 January	
0		4 14	28/,48/,81	34,161		200	206,338.33	20000000	200 838 33									5,000.00		Г																			The State of the S	46,987.60	4		3,333.33				2017 February	
0	0	8	261,891.05	30,801,32	231,008.73	200 70	203,973.33	10111110100	201 223 33									2,500,00	250.00																				-	27,116.40	27,116.40	4,136,40	3,333,33	19,646,67			2017 March	
50	0	6	233,706,23	29,625,24	224,000,00	224 080 00	203,588.33	1	200.838.33									2,500.00	250.00											9										20,492,66	20,492.66	3,126.00	3,333.33	14,033.33			2017 April;	
0	0	0	4,971.03	514.37	4,400,07	A AEE 67	4,456.67	4500000	3.956.67									500.00																										ne i			2017 May	
0	0	0	1,436,63	20.00	10705	1 205 00	1,325.00		825.00									500.00	-																					,	120			- 10			2017 June	
0	0	0	1,402,60	20000	107.00	1 325 00	1,325.00		825.00									200.00	-																						100	* *		ej.			2017 July	
0	0	0	4,121,00	314.3/	F4407	4 206 67	4,206.67		3,956.67									200,00	250.00																						to	ī		1			2017 August	
0	0	c	11104.60	20000	30.705	1 075 00	1,075.00		825.00									00.002	05000																												2017 September	
0	0	0	7,121,00	10.4.07	61/37	4.206.67	4,206.67		3,956,67									200,000	2000																												2017 October	
0	0	c																																													2017 November	
0						•	*																															5			,						2017 December	
			100000000000000000000000000000000000000	540 281 47	129 188 46	1.411.093.01	1,269,508,75		807,108.75									100,000,00	450 900 00	1 500 00																				141,584,26	141,584.26	21,597,60	13,333,32	106,653,34			Total	

EXHIBIT B CHANGE ORDER FORM

[Change Order Title]

		Change	e Order		
07DSS110 (Departm	is used to change the Statem DIAF/999ACS-HUS-02, betwee ent). are not authorized unless and	en Xerox State Healthcare, i	LLC ("Contractor"), and	d the Connecticut Departm	ent of Social Services
form.	ental information may be atta				
warranty	periods and the like.			3. Anticipated end date	
1. Change orde	rnumber	2. Anticipated start date	e (mm/aa/yyyy)	3. Anticipated end date	(тту ааууууу)
4. Change orde	r title	9	NI.		9
5. Purpose and	benefits	9		es.	
					2
6. Description a	and approach			¥	
	16 (8)				
					25
7 0 5	(should include explicitly cost	ad Ingid dolivarables as we	Il ac any indirectly nai	d deliverables and resnans	ihilities)
7. Deliverables	(snoula include explicitly cost	eu/puiu deliverables as we	n us any maneetry pare	a deliverables and responsi	bindes _j
8. Cost details	(for example, the new month)	ly price for an existing item	or the payment sched	ule for a new item)	
IN WITNES	S WHEREOF, THE PAR	TIES HERETO HAVE	EXECUTED THIS	CHANGE ORDER A	S OF THE DATES
SET FORTH			A VI S		
	1		g Signatures	- X	
	Xerox State Healtho	are, <u>LLC</u>	<u>Authoriz</u>	ed Department Re	presentatives
Signature			Signature	5	
			00847		**************************************
Title	211	2			
			Fiscal Signature		4
			1/2 <u></u>		
					100 100 100 100 100 100 100 100 100 100
			Date		



STATE OF CONNECTICUT NONDISCRIMINATION CERTIFICATION — Affidavit By Entity

For Contracts Valued at \$50,000 or More

Documentation in the form of an affidavit signed under penalty of false statement by a chief executive officer, president, chairperson, member, or other corporate officer duly authorized to adopt corporate, company, or partnership policy that certifies the contractor complies with the nondiscrimination agreements and warranties under Connecticut General Statutes §§ 4a-60(a)(1) and 4a-60a(a)(1), as amended **INSTRUCTIONS:** For use by an entity (corporation, limited liability company, or partnership) when entering into any contract type with the State of Connecticut valued at \$50,000 or more for any year of the contract. Complete all sections of the form. Sign form in the presence of a Commissioner of Superior Court or Notary Public. Submit to the awarding State agency prior to contract execution. **AFFIDAVIT:** I, the undersigned, am over the age of eighteen (18) and understand and appreciate the obligations of of Xerox State Healthcare, LLC , an entity an oath. I am Vice President Signatory's Title Name of Entity duly formed and existing under the laws of _____ Delaware Name of State or Commonwealth I certify that I am authorized to execute and deliver this affidavit on behalf of and that Xerox State Healthcare, LLC Xerox State Healthcare, LLC Name of Entity Name of Entity has a policy in place that complies with the nondiscrimination agreements and warranties of Connecticut General Statutes §§ 4a-60(a)(1)and 4a-60a(a)(1), as amended. Authorized Signatory Daniel A. Dwyer Printed Name

Sworn and subscribed to before me on this 13th day of January , 2017.

Commissioner of the Superior Court/

Thomas J Drolette

THOMAS J. DROLETTE
Notary Public
Massachusetts
Commission Expires Aug 14, 2020

Commission Expiration Date



STATE OF CONNECTICUT GIFT AND CAMPAIGN CONTRIBUTION CERTIFICATION

Written or electronic certification to accompany a State contract with a value of \$50,000 or more, pursuant to C.G.S. §§ 4-250, 4-252(c) and 9-612(f)(2) and Governor Dannel P. Malloy's Executive Order 49.

INSTRUCTIONS:

Complete all sections of the form. Attach additional pages, if necessary, to provide full disclosure about any lawful campaign contributions made to campaigns of candidates for statewide public office or the General Assembly, as described herein. Sign and date the form, under oath, in the presence of a Commissioner of the Superior Court or Notary Public. Submit the completed form to the awarding State agency at the time of initial contract execution and if there is a change in the information contained in the most recently flied certification, such person shall submit an updated certification either (i) not later than thirty (30) days after the effective date of such change or (ii) upon the submittal of any new bid or proposal for a contract, whichever is earlier. Such person shall also submit an accurate, updated certification not later than fourteen days after the twelve-month anniversary of the most recently filed certification or updated certification.

CHECK ONE:		Initial Certification		12 Month Anniversary Update (Multi-year contracts only.)
	7	Updated Certification recently filed certification	n be atio	cause of change of information contained in the most n or twelve-month anniversary update.

GIFT CERTIFICATION:

As used in this certification, the following terms have the meaning set forth below:

- "Contract" means that contract between the State of Connecticut (and/or one or more of it agencies or instrumentalities) and the Contractor, attached hereto, or as otherwise described by the awarding State agency below:
- If this is an Initial Certification, "Execution Date" means the date the Contract is fully executed by, and becomes effective between, the parties; if this is a twelve-month anniversary update, "Execution Date" means the date this certification is signed by the Contractor;
- "Contractor" means the person, firm or corporation named as the contactor below;
- 4) "Applicable Public Official or State Employee" means any public official or state employee described in C.G.S. §4-252(c)(1)(i) or (ii);
- 5) "Gift" has the same meaning given that term in C.G.S. § 4-250(1);
- 6) "Principals or Key Personnel" means and refers to those principals and key personnel of the Contractor, and its or their agents, as described in C.G.S. §§ 4-250(5) and 4-252(c)(1)(B) and (C).

I, the undersigned, am a Principal or Key Personnel of the person, firm or corporation authorized to execute this certification on behalf of the Contractor. I hereby certify that, no gifts were made by (A) such person, firm, corporation, (B) any principals and key personnel of the person firm or corporation who participate substantially in preparing bids, proposals or negotiating state contracts or (C) any agent of such, firm, corporation, or principals or key personnel who participates substantially in preparing bids, proposals or negotiating state contracts, to (i) any public official or state employee of the state agency or quasi-public agency soliciting bids or proposals for state contracts who participates substantially in the preparation of bid solicitations or request for proposals for state contracts or the negotiation or awarc of state contracts or (ii) any public official or state employee of any other state agency, who has supervisory or appointing authority over such state agency or quasi-public agency.

I further certify that no Principals or Key Personnel know of any action by the Contractor to circumvent (or which would result in the circumvention of) the above certification regarding **Gifts** by providing for any other Principals, Key Personnel, officials, or employees of the Contractor, or its or their agents, to make a **Gift** to any Applicable Public Official or State Employee. I further certify that the Contractor made the bid or proposal for the Contract without fraud or collusion with any person.

CAMPAIGN CONTRIBUTION CERTIFICATION:

I further certify that, on or after January 1, 2011, neither the Contractor nor any of its principals, as defined in C.G.S. § 9-612(f)(1), has made any **campaign contributions** to, or solicited any contributions on behalf of, any exploratory committee, candidate committee, political committee, or party committee established by, or supporting or authorized to support, any candidate for <u>statewide public office</u>, in violation of C.G.S. § 9-612(f)(2)(A). I further certify that **all lawful campaign contributions** that have been made on or after January 1, 2011 by the Contractor or any of its principals, as defined in C.G.S. § 9-612(f)(1), to, or solicited on behalf of, any exploratory committee, candidate committee, political committee, or party committee established by, or supporting or authorized to support any candidates for <u>statewide public office</u> or the <u>General Assembly</u>, are listed below:

Lawful Campaign Contributions to Candid	Recipient	Value	Description	
Contribution Date Name of Contributor n/a	Recipient	value	Description	(*
TVA		War 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1		70
	B 5	<u>a da a d'hir</u>	12 2 A 1 200 000	
		* 13- 1		
n - a ana a	di wila ±	_ 20,00		
	•			
1 _2	10.		31	
		- 49 a %	8 Y	
		10 and 10		
was with the same a facilities		1 12 2 11	# # 1	
Lawful Campaign Contributions to Candid	lates for the Ge	eneral Assembly		
Contribution Date Name of Contributor	<u>Recipient</u>	<u>Value</u>	Description	
n/a			31	0.
				-: .
				2 2 3
	<u> </u>			9 10 10
and the second second				
			F F F	
Sworn as true to the best of my knowledge ar	nd belief, subject	to the penalties	of false statement	
Xerox State Healthcare, LLC		A. Dwyer	10 10 10 10	7.39 X
Printed Contractor Name		Name of Autho	rized Official	
^ .				\$ 0.80
handa Dine				
Signature of Authorized Official		5- 1/4 8-1 - 1/4		
	万.	av of APAU	N 0 (1)	10 .
Supposition and acknowledged before me	this d	ay or FNU	20	17.7
JANET M. HARVEY Notary Public	Kland	MUNICA	✓ '	
Massachusetts Con	nmissioner of t	the Superior Cou	(or Notary Pu	iblic)
Commission Expires Apr 8, 2022	1/2/01	X 2021	۲ <u> </u>	T 1
My	Commission Ex	cpires		



STATE OF CONNECTICUT

CERTIFICATION OF STATE AGENCY OFFICIAL OR EMPLOYEE AUTHORIZED TO EXECUTE CONTRACT

Certification to accompany a State contract, having a value of \$50,000 or more, pursuant to Connecticut General Statutes §§ 4-250 and 4-252(b), and Governor Dannel P. Malloy's Executive Order 49.

INSTRUCTIONS:

Complete all sections of the form. Sign and date in the presence of a Commissioner of the Superior Court or Notary Public. Submit to the awarding State agency at the time of contract execution.

CERTIFICATION:

I, the undersigned State agency official or State employee, certify that (1) I am authorized to execute the attached contract on behalf of the State agency named below, and (2) the selection of the contractor named below was not the result of collusion, the giving of a gift or the promise of a gift, compensation, fraud or inappropriate influence from any person.

Sworn as true to the best of my knowledge and belief, subject to the penalties of false statement.

Xerox State Healthcare, LLC
Contractor Name

Department of Social Services
Awarding State Agency

12/29/16

State Agency Official or Employee Signature

Date

Roderick L. Bremby
Printed Name

Title

Sworn and subscribed before me on this 29th day of December, 2016

Commissioner of the Superior Court or Notary Public

JURIS NO :307252

My Commission Expires



STATE OF CONNECTICUT AFFIRMATION OF RECEIPT OF STATE ETHICS LAWS SUMMARY

Written or electronic affirmation to accompany a large contract, having a cost of more than \$500,000, pursual 101mm and 1-101qq	State construction or procurement nt to Connecticut General Statutes §§ 1-
INSTRUCTIONS:	
Complete all sections of the form. Submit completed form directed below.	to the awarding State agency or contractor, as
CHECK ONE:	
I am a person seeking a large State construction affirmation to the awarding State agency with my will be awarded through a competitive process.]	blu di proposali. [Circox diib box ii alia
I am a contractor who has been awarded a large S submitting this affirmation to the awarding State a this box if the contract was a sole source award.]	tate construction or procurement contract. I am gency at the time of contract execution. [Check
I am a subcontractor or consultant of a contractor or procurement contract. I am submitting this affir	who has been awarded a large State construction mation to the contractor.
X I am a contractor who has already filed an affirmat no later than thirty (30) days after the effective do of any new bid or proposal, whichever is earlier.	ion, but I am undating such affirmation either (i)
IMPORTANT NOTE:	7
Within fifteen (15) days after the request of such ager affirmation contractors shall submit the affirmations of their State agency. Failure to submit such affirmations in a time large State construction or procurement contract.	
AFFIRMATION:	
I, the undersigned person, contractor, subcontractor, contractor, affirm (1) receipt of the summary of State ethic pursuant to Connecticut General Statutes § 1-81b and (2) subcontractor, or consultant have read and understand provisions. * The summary of State ethics laws is available on the State Contractor.) that key employees of such person, contractor, if the summary and agree to comply with its
X	Date
Signature U	Vice President
Daniel A. Dwyer Printed Name	Title
The second secon	
Xerox State Healthcare, LLC Firm or Corporation (if applicable)	
9040 Roswell Road, Suite 200	Atlanta GA 30189 City State Zip
Street Address	50
	Awarding State Agency

Notary Public)

OPM Iran Certification Form 7 (Rev. 3-28-14)

Massachusetts



STATE OF CONNECTICUT
Written or electronic PDF copy of the written certification to accompany a large state contract pursuant to P.A.
No. 13-162 (Prohibiting State Contracts With Entities Making Certain Investments In Iran)

Comment of			11 8					/* ##				
Respondent N	lame:	Xerox	State Hea	Ithcare, I	rc		0			0,		
INSTRUCTION	IS:	2			,			* -) D		
	_			. 8								
CHECK ONE:			ertification. nent or ren				82 D		17 E2 48		8 E	
A. Who must contract, as def proposal, or if t	i boni	n coction	4-250 of t	he Connec	ticut Gener	ral Statutes	This for	m must a	wavs be	submitted	with the	oia or
Pursuant to P.A form must be nonprofit organ States. United is organized and	comp ization State	leted by n or other es subsidi	any corpo business or aries of for	ration, ger organizatio eign corpo	neral partno on whose p orations are	ership, limi principal ; e exempt.	ted partne place of b	ership, lim Jusiness i	ited liabili is located	ity partnei d outside	of the U	t venture, nited
Check applica	ble b	ox:	, a.t.	<u> </u>	10 W	- 10		x - x'	· · · · ·			
 Respond corporation submit this 	Doc.	nondente	who check	this hox a	are not re	auired to	complete	the certi	fication	portion o	if this for	m, but must
Respond corporation response o	n. CEF	TIFICAT	TON requ	ired. Plea	se complet	e the certif	tes and it ication por	is not a U rtion of th	nited Sta is form ar	tes subsid nd submit	iary of a fo	oreign e ITB or RFP
B. Additional	defini	itions.	9 V									3 0
1) "Large stat 2) "Responder 3) "State age Statutes.	nt" m	ane the	nercon who	se name i	is set forth	at the beg	innina of t	his form:	and			icut General
C. Certificatio	n rea	uiremen	ts.	# ************************************			10 - 10 - 1					
	11.5							W 12		0.75		r to
No state agency Respondent wh corporation unl	ose p	rincipal p	lace of bus	iness is lo	cated outsid	de the Unit	ontract, o ed States	r amend o and is not	or renew a t a United	ny such c States su	ontract windside	th any f a foreign
Complete all se a Notary Public	ctions or a p	of this operson au	ertification thorized to	and sign take an o	and date it oath in anot	t, under oa ther state.	th, in the	presence	of a Com	missioner	of the Su	perior Court,
CERTIFICATIO	ON:	Samuel A		50 1 2 2	gunu, ca	Sax 124	, Ž					
I, the undersign	ned, a	m the of	icial autho	rized to ex	ecute cont	racts on be	half of the	e Respond	ent. I ce	rtify that:	5,44	
☐ Respondent 2013, as descri	has m ibed ir	nade no o Section	lirect inves 202 of the	stments of Comprehe	twenty mi ensive Iran	llion dollars Sanctions,	s or more Accounta	in the en- bility and	ergy secto Divestme	or of Iran nt Act of 2	on or afte 2010.	er October 1,
Respondent 1, 2013, as d Respondent ma said date, or bo	lescrib ade su	ed in S	ection 202	of the C	Comprehen	sive Iran	Sanctions,	Account	ability an	d Divestr	ment Act	of 2010, or
Sworn as true t	to the	best of n	ny knowled	lge and be	elief, subjec	t to the pe	nalties of 1	false state	ement.	o.*		
Xerox State H	laalthr	are IIC		87 19	Daniel	A. Dwyer			d Legation	J	8 9	= " * .
Printed Respo			38 d	3221.30		Name of	Authorize	ed Officia	ī			
Signature of	Autho	rized Of	ficial	77 - 19 - 2 PA	(4 (4	5.			,	1		
مممن				10%	5	\	MANIA	LINE	1-11	1 -		
Subscribed at		k naveted y Public	ged befor	e me this	2000	iay of	WILL	NI W	/, 20 <u>1</u>	L.		11. 10. 140.