


STATE OF CONNECTICUT
DEPARTMENT OF SOCIAL SERVICES



CONTRACT AMENDMENT

Contractor: TOWN OF BETHEL
Contractor Address: 1 SCHOOL STREET, BETHEL, CT 06801
Contract Number: 009-NF-03 / 12DSS6002QQ
Amendment Number: A1
Amount as Amended: \$150,000
Contract Term as Amended: 07/27/12 - 06/30/17

The contract between **Town of Bethel** (the Contractor) and the Department of Social Services (the Department), which was last executed by the parties and signed by the Commissioner on 07/18/13, is hereby amended as follows:

1. The term of the contract is extended for an additional two (2) years and the end date of the contract is changed from 06/30/15 to 06/30/17. The extension of time is due to the project has met unforeseen delays, and was unable to start as initially projected.

All terms and conditions of the original contract, and any subsequent amendments thereto, which were not modified by this Amendment remain in full force and effect.

SIGNATURES AND APPROVALS

009-NF-03 / 12DSS6002QQ A1

The Contractor IS NOT a Business Associate under the Health Insurance Portability and Accountability Act of 1996 as amended.

Documentation necessary to demonstrate the authorization to sign must be attached.

CONTRACTOR - TOWN OF BETHEL



Matthew S. Knickerbocker, *First Selectman*

1/23/2015
Date


DEPARTMENT OF SOCIAL SERVICES



Roderick L. Bremby, *Commissioner*

01/29/15
Date

OFFICE OF THE ATTORNEY GENERAL



~~ASST.~~/ASSOC. Attorney General (Approved as to form)
Joseph Rubin

2/11/15
Date