


STATE OF CONNECTICUT
DEPARTMENT OF SOCIAL SERVICES



CONTRACT AMENDMENT

Contractor: CHRISTIAN COMMUNITY ACTION, INC.
Contractor Address: 168 DAVENPORT AVENUE, NEW HAVEN, CT 06519
Contract Number: 093CCA-NF-04 / 13DSS6001EC
Amendment Number: A1
Amount as Amended: \$146,000
Contract Term as Amended: 06/11/13 - 12/31/14

The contract between **Christian Community Action, Inc.** (the Contractor) and the Department of Social Services (the Department), which was last executed by the parties and signed by the Commissioner on 07/18/13, is hereby amended as follows:

1. The term of the contract is extended for an additional six months and the end date of the contract is changed from 06/30/14 to 12/31/14 to allow for the completion of the project as outlined in the original contract.

This document constitutes an amendment to the above numbered contract. All provisions of that contract, except those explicitly changed above by this amendment, shall remain in full force and effect.


SIGNATURES AND APPROVALS

093CCA-NF-04 / 13DSS6001EC A1

The Contractor IS NOT a Business Associate under the Health Insurance Portability and Accountability Act of 1996 as amended.

Documentation necessary to demonstrate the authorization to sign must be attached.

CONTRACTOR - CHRISTIAN COMMUNITY ACTION, INC.



Rev. Bonita Grubbs, Executive Director

6/2/14
Date

DEPARTMENT OF SOCIAL SERVICES



Roderick L. Bremby, Commissioner

6/30/14
Date

OFFICE OF THE ATTORNEY GENERAL



(ASST) / Assoc. Attorney General (Approved as to form & legal sufficiency)
Robert W. Clark

7.7.14
Date