



**East Hartford and Willington
Design-Build Bridge Bundle along I-84 and Route 2
Biweekly Look-Ahead
Period of May 18, 2018 to June 1, 2018**



Throughout the week of May 21, 2018, The Middlesex Corporation, CTDOT's contractor for the Design-Build Bridge Bundle Project, will continue construction operations. Work will be performed project-wide during the standard working hours of 7:00 AM to 5:00 PM.

East Hartford

During the week of May 21st, pier strengthening work, and the forming, pouring and curing of concrete abutment bearing seats, which began the week of May 7th, will continue throughout the week.

Structural steel will continue to be delivered to the project site, and work to preassemble the steel girders into pairs offsite will continue.

Willington

During the week of May 21st, clearing and grubbing of the project site, which began on May 14th, will continue. A field trailer, equipment and materials will also be placed on site.

Construction barriers will continue to be installed on I-84 eastbound and westbound adjacent to the Potter School Road Bridge during night work hours of 9:00 PM and 6:00 AM.

Lane closures are necessary to create a safe work zone; drivers are asked to be aware of possible lane closures for their own safety and that of the project team. Please also note that all work is contingent upon the weather.

For more information about the project, visit the website at <http://www.ct.gov/dot/cwp/view.asp?a=4453&q=601558>. For questions or issues and concerns related to construction, please email Greg Kozma at Gregory.Kozma@ct.gov